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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
HIGHWAY DIVISION 14

PROPOSAL

DATE AND TIME OF BID OPENING: May 13, 2014 AT 2:00 PM

CONTRACTID:  DNO0180

"ROUTE NO.:

 LOCATION:

TYPE OF WORK:

WORK AS DETERNIINED BY
# H ALL OTHER APPLICABLE
LA\VS REGULATING T_ ._PRACTICES OF ELECTRICAL PLUMBING, HEATING AND AIR
'“._CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 oF THE °
GENERAL. STATUTES: OF: NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON°
BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT: SHALL
COMPLY ‘WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAR" NA FOR

NAME OF BIDDER

?O @Oy 3 Cojfc;t.vt/!f—;%ﬁ /VC 25?6(27‘?

ADDRESS OF BIDDER
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PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. DN00180 IN HAYWOOD COUNTY, NORTH CAROLINA
Date d,;&'-ui 22 20 (4
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be kuown as Contract No. DN00180; has
carefully examined the plans and specifications, which are acknowledged to be part of the propesal, the special provisions,
the proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Department of Transportation in accordance with this proposal to provide the
necessary coniract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or
lump sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Confract No. DN00180 in Haywood County, for the unit or
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract,

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made
a part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done
in accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer,

if the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation, The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for compatison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantily of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time aflowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of
award is received by him, as provided in the Standard Specifications; otherwise said deposit will be refurned to the Bidder.
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INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordancewith the following requirements, except that bids maybe
prepared by electronic means as described elsewherethe proposal. Failure to comply with any requiremat shall cause
the bid to be considered irregular and shall be grouds for rejection of the bid.

1.

10.

11.

12.

13.

The bid sheet furnished by NCDOT with the proposal shalised and shall not be altered in any manié.NOT
SEPARATE THE BID SHEET FROM THE PROPOSAL!

Proposals may be downloaded from_https://connect.ncdot.gov/lettirfgdges/Division.aspx or
picked up at Division 14 office located at253 WEBSTER ROAD, SYLVA, NC 28779 Proposals
should be printed double-sided. ALL BIDDERS SHALL CONTACT THE DIVISION 14
CONTRACTING OFFICE VIA EMAIL D _14CONTRACTS@NCDOT.GOV PRIOR TO

NOON THE DAY OF LETTING TO RECEIVE A VALIDATION EMA IL. Proposals

submitted without the validation email may be rejected.
All entries on the bid sheet, including signatures, sfelvritten in ink.
The Bidder shall submit a unit price for every item onltideform. The unit prices for the various contract itehal e
written in figures.***Unit Prices shall be rounded off by the bidder to catain no more than FOUR decimal
places.***
An amount bid shall be entered on the bid sheet for etesry The amount bid for each item shall be determined by
multiplying each unit bid by the quantity for that item, ahdllsbe written in figures in the "Amount Bid" column of the
sheet.
The total amount bid shall be written in figures in the prgtece on the bid sheet. The total amount shall bendieted
by adding the amounts bid for each item.
Changes in any entry shall be made by marking through theiermk/and making the correct entry adjacent thereto in ink.
A representative of the Bidder shall initial the changakn
The bid shall be properly executed. All bids shall showfdatiewing information:
a. Name of individual, firm, corporation, partnershipjoint venture submitting bid.
b. Name and signature of individual or representatibenitting bid and position or title.
c. Name, signature, and position or title of witness.
d. Federal Identification Number (or Social Security Nunabéndividual)
e. Contractor's License Number (if Applicable)
Bids submitted by corporations shall bear the seal of tpoiation.
The bid shall not contain any unauthorized additions, deletiwregnditional bids.
The bidder shall not add any provision reserving the rightde or reject an award, or to enter into a conpactuant to
an award.
THE PROPOSAL WITH THE BID SHEET STILL ATTACHED OR INSERTED AND THE ELECTRONIC
MEDIA CONTAINING THE EXPEDITE FILE SHALL BE PLACED IN A SEALED ENVELOPE AND SHALL
HAVE BEEN DELIVERED TO AND RECEIVED IN THE DIVISION 14 ENGINEER'S OFFICE AT 253 Webster
Road, Sylva, NC 28779 BY 2:00 PM ON Tuesday, May 13, 2014.
The sealed bid must display the following statement ofrdiné of the sealed envelope:

QUOTATION FOR WBS ELEMENT 17BP.14.R.55 DESCRIPTION SR 1820 IN Haywood
County TO BE OPENED AT 2:00 PM ON Tuesday, May 13, 2014.

If delivered by mail, the sealed envelope shall be plateddther sealed envelope and the outer envelope shall be
addressed as follows:

N. C. DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS, DIVISION 14
ATTN: Wanda H. Austin, PE

253 Webster Road

Sylva, NC 28779
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PROJECT SPECIAL PROVISIONS

GENERAL

COMPUTER BID PREPARATION WITH EMAIL (OPTIONAL):
(3-4-14) 102 SPI

The bidder may elect to prepare his bid and MBE/WBE oE [PBrticipation electronically by means of a
personal computer. For electronic bid preparation the Cootraball download the Expedite program
from the NCDOT “Project Letting” website. Then download &éppropriate .ebs electronic file of line
items and quantities unigue to each project from the Divisiwebsite.

The only entries into the program which will be permitbgdthe Bidder are the appropriate unit or lump
sum prices for those items which must be bid in ord@rawide a complete bid for the project, and any
MBE/WBE or DBE participation in the appropriate sectiorihef Expedite program. When these entries
have been made, the program will automatically prepare aletnget of itemized proposal sheets which
will include the amount bid for the various items andttitel amount bid for the project in addition to the
unit or lump sum prices bid. The computer generated itemizgubgal sheets shall be printed and signed
by a duly authorized representative in accordance witbaSicle 102-8(A)(8). This set of itemized
proposal sheets, when submitted together with the appropradesal, will constitute the bid and shall
be delivered to the appropriate Division Office or locatigecdied in the INSTRUCTIONS TO
BIDDERS. |If the Bidder submits his bid on computer generadedized proposal sheets, bid prices shall
not be written on the itemized proposal sheets bound iprposal. The computer generated itemized
proposal sheets (.ebs bid file) may also be copied to pairdisk (CD) furnished by the Contractor and
shall be submitted to the Department with the bid oail to the Division Proposals Engineer at the
time of Letting.

In the case of a discrepancy between the unit or lump sumsitdmitted on the itemized proposal
sheets and those contained on the CD or email attachmaigthies by the Contractor, the unit or lump
sum prices submitted on the printed and signed itemized @iogiteets shall prevail.

The requirements of the INSTRUCTIONS TO BIDDERS will apia the preparation of bids except that
a bid may be submitted on computer generated itemized @offusets in which case the entries on the
itemized proposal sheets will not be required to bénin Changes to any entry on the computer
generated itemized proposal sheets shall be made in aoccerdath requirement Number (6) of the
INSTRUCTIONS TO BIDDERS. When the computer generated #edhproposal sheets are not signed
and received with the proposal, the bid will be congidamregular.

CONTRACT TIME AND LIQUIDATED DAMAGES
(8-15-00) (Rev. 12-18-07) 108 SP1G07 A

The date of availability for this contract dsine 16, 2014 except that work in jurisdictional waters and
wetlands shall not begin until a meeting between the CR¥Dulatory Agencies, and the Contractor is
held as stipulated in the permits contained elsewherésipitbposal. This delay in availability has been
considered in determining the contract time for this ptojec

The completion date for this contraciMgay 31, 2015

Except where otherwise provided by the contract, observation pegqdired by the contract will not be
a part of the work to be completed by the completion dateamiermediate contract times stated in the
contract. The acceptable completion of the observationgsethat extend beyond the final completion
date shall be a part of the work covered by the perfacmand payment bonds.
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The liquidated damages for this contract &we Hundred Dollars ($ 200.00)per calendar day. These
liquidated damages will not be cumulative with any itigied damages which may become chargeable
under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED D  AMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1G13 A

Except for that work required under the Project Speciali§ioms entitledPlanting, Reforestation and/or
Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractorbeitequired
to complete all work included in this contract and lsplalce and maintain traffic on same.

The date of availability for this intermediate contréie isJune 16, 2014
The completion date for this intermediate contract isnigecember 12, 2014

The liquidated damages for this intermediate contraot tireFive Hundred Dollars ($ 500.00)per
calendar day.

Upon apparent completion of all the work required to be ceteglby this intermediate date, a final
inspection will be held in accordance with Article 106 and upon acceptance, the Department will
assume responsibility for the maintenance of all work gxekanting, Reforestation and/orPermanent
Vegetation Establishment. The Contractor will be responsible for and shalkenaorrections of all
damages to the completed roadway caused by his plantingtiopsr whether occurring prior to or after
placing traffic through the project.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED D AMAGES:
(2-20-07) 108 SP1G14B

The Contractor shall not work ddR 182Q detain and /or alter the traffic flow on or during holiday
weekends, special events, or any other time when traffienusually heavy, including the following
schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrencethat creates unusually high traffic volumes, as direttedhe
Engineer.
2. ForNew Year's Day, between the hours ¢f00 PM December 31st ant00 AM January 2nd.

If New Year's Day is on a Friday, Saturday, SundayManday, then until7:00 AM the
following Tuesday.

3. ForEaster, between the hours d¢f00 PM Thursday and:00 AM Monday.
4. ForMemorial Day, between the hours ¢t00 PM Friday and7:00 AM Tuesday.
5. For Independence Day between the hours @00 PM the day before Independence Day and

7:00 AM the day after Independence Day.

If Independence Dayis on a Friday, Saturday, Sunday or Monday, then legtwlee hours of
4:00 PM the Thursday before Independence Day &aid AM the Tuesday after Independence
Day.
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6. ForLabor Day, between the hours d¢f00 PM Friday and7:00 AM Tuesday.
7. ForThanksgiving Day, between the hours d¢f00 PM Tuesday and:00 AM Monday.
8. ForChristmas, between the hours 00 PM the Friday before the week of Christmas Day and

7:00 AM the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year'sieEaslemorial Day, Independence Day,
Labor Day, Thanksgiving, and Christmas. The Contractalf shhedule his work so that lane closures
are not required during these periods, unless otherwisetelir by the Engineer.

The time of availability for this intermediate contraedrk shall be the time the Contractor begins to
install all traffic control devices for lane closuresa@ding to the time restrictions listed herein.

The completion time for this intermediate contract wehkll be the time the Contractor is required to
complete the removal of all traffic control devices for lah@sures according to the time restrictions
stated herein and place traffic in the existing tcgtttern.

The liquidated damages areo Hundred Dollars ($ 200.00 per hour.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1 G16

Establish a permanent stand of the vegetation mixture shotke itontract. During the period between
initial vegetation planting and final project acceptanceoper all work necessary to establish permanent
vegetation on all erodible areas within the project limigswell as, in borrow and waste pits. This work
shall include erosion control device maintenance andaliagon, repair seeding and mulching,
supplemental seeding and mulching, mowing, and fertilizerrésgdhg, as directed. All work shall be
performed in accordance with the applicable section of28i2 Standard Specifications. All work
required for initial vegetation planting shall be perfedmas a part of the work necessary for the
completion and acceptance of the Intermediate Contract {IGT). Between the time of ICT and Final
Project acceptance, or otherwise referred to as thetatsgn establishment period, the Department will
be responsible for preparing the required National Pollubastharge Elimination System (NPDES)
inspection records.

Once the Engineer has determined that the permanent vegeatatablishment requirement has been
achieved at an 80% vegetation density (the amount of establiglgetation per given area to stabilize
the soil) and no erodible areas exist within the projedtdjrithe Contractor will be notified to remove the
remaining erosion control devices that are no longer neededCdrteactor will be responsible for, and
shall correct any areas disturbed by operations pertbimpermanent vegetation establishment and the
removal of temporary erosion control measures, whether rirgprior to or after placing traffic on the
project.

Payment forResponse for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental
Seeding, Mowing, Fertilizer Topdressing, Sit Excavation, andStone for Erosion Control will be made at
contract unit prices for the affected items. Work nemglithat is not represented by contract line items
will be paid in accordance with Articles 104-7 or 104-3 of B@42 Standard Specifications. No
additional compensation will be made for maintenanceremdbval of temporary erosion control items.
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NO MAJOR CONTRACT ITEMS:
(2-19-02) (Rev. 8-21-07) 104 SP1G31

None of the items included in this contract will be méj@ems.

NO SPECIALTY ITEMS:
(7-1-95) 108-6 SP1 G34

None of the items included in this contract will be sgacitems (see Article 108-6 of tH2912 Standard
Soecifications).

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 2-18-14) 109-8 SP1G43

Revise th€012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustmentsdd the following:

The base index price for DIESEL #2 FUEL$s3.1143per gallon. Where any of the following are
included as pay items in the contract, they will bgilgle for fuel price adjustment.

The pay items and the fuel factor used in calculatdpgstments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel

Unclassified Excavatic Gal/ICY 0.29
Borrow Excavatio Gal/lCY 0.2¢
Class IV Subgrade Stabilizati GallTor 0.5¢
Aggregate Base Coul GallTor 0.5¢
Sul-Ballas GallTor 0.5¢
Asphalt Concrete Base Course, Type _ GallTor 2.9C
Asphalt Concrete Intermediate Course, Type GallTor 2.9C
Asphalt Concrete Surface Course, Type _ GallTor 2.9C
Oper-Graded Asphalt Friction Cout GallTor 2.9C
Permeable Asphalt Drainage Course, Type GallTor 2.9C
Sand Asphalt Surface Course, Type _ GallTor 2.9C
Aggregate for Cement Treated Basourse GallTor 0.5¢
Portland Cement for Cement Treated Base Ci GallTor 0.5¢
__"Portland Cement Concrete Paver Gal/SYy 0.24¢
Concrete Shoulders Adjacent to __" Pavel Gal/SY 0.24¢

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-20-14) 108-2 SP1 G58

The Contractor's attention is directed to the Standardi@p@rovision entitledAvailability of Funds
Termination of Contracts included elsewhere in this proposal. The Departmentrahsportation's
schedule of estimated completion progress for this pragcequired by that Standard Special Provision
is as follows:

Fiscal Yeal Progress (% of Dollar Value'
201k (7/01/14- 6/30/15 10C % of Total Amount Bi
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The Contractor shall also furnish his own progress schedudecordance with Article 108-2 of the
2012 Sandard Specifications. Any acceleration of the progress as shown by the Cootiagrogress
schedule over the progress as shown above shall be sulifezjgproval of the Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE

(DIVISIONS):
(10-16-07)(Rev. 12-17-13) 102-15(J) SP1 G67

Description

The purpose of this Special Provision is to carry out thghNCarolina Department of Transportation’s
policy of ensuring nondiscrimination in the award and admatisin of contracts financed in whole or in
part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not bged
to meet either the MBE or WBE goal. No submittal dfegter of Intent is required.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is beingdiso
meet either the MBE or WBE goal by submission of a Leifdntent. Or any MBE or WBE used as a
replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of alvdout not
greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the bidderiroimg the
Contractor's approved, committed MBE and WBE participaitamg with a listing of the committed
MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory staélishment that produces on the
premises, the materials or supplies obtained by the Contractor

MBE Goal - A portion of the total contract, expressed as a percenthge,is to be performed by
committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Bass
Enterprise through the North Carolina Unified CertificatProgram.

Regular Dealer - A firm that owns, operates, or maintains a star@,ehouse, or other establishment in

which the materials or supplies required for the perfoomanf the contract are bought, kept in stock, and
regularly sold to the public in the usual course of businessegllar dealer engages in, as its principal

business and in its own name, the purchase and sale oofehegroducts in question. A regular dealer

in such bulk items as steel, cement, gravel, stone, armquetr products need not keep such products in
stock, if it owns and operates distribution equipmentttier products. Brokers and packagers are not
regarded as manufacturers or regular dealers withiméaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive
services and information to applicants for MBE/WBE iGieetion. The MBE/WBE program follows the
same regulations as the federal Disadvantaged Businespria@€DBE) program in accordance with 49
CFR Part 26.
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United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance foXB& program.

WBE Goal - A portion of the total contract, expressed as a percenthge,is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business
Enterprise through the North Carolina Unified CertificatProgram.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the patsnmade to MBE
and WBE subcontractors who have performed work on the projec
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for pem bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS .xIs

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20FDBES/620MBE%20WBE%20Repl
acement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20F8ubsbntract%20Approval%20For
mM%20Rev.%202012.zip

JC-1Joint Check Notification Form - Form and procedures for joint check notification. Tarefacts as

a written joint check agreement among the parties providingafudl prompt disclosure of the expected
use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Fdm&#20Check%20Notification%
20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcomtrachanufacturer
or regular dealer that affirms that a portion ofdseontract is going to be performed by the signed
MBE/WBE for the amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%2018t2@t0%20P erform%20as%20a%20Su
bcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a
project that will meet this MBE and WBE goals. Thosn is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%28&0 Content/09%20MBE-
WBE%?20Subcontractors%20(State).doc

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in thie wor
areas where MBEs and WBEs quoted on the project. Tiaist9s submitted with good faith effort
packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%@fi#rertor%20Quote%20Com
parison%20Example.xls
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MBE and WBE Goal

The following goals for participation by Minority Businesst&rprises and Women Business Enterprises
are established for this contract:

(A) Minority Business Enterprisés0 %

(2) If the MBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that MBEs participate iastttlee percent of the contract as
set forth above as the MBE goal.

(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and M8&&s
during the performance of the contract. Any MBE partieipatobtained shall be
reported to the Department.

(B) Women Business Enterprise® %

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that WBEs patrticipate in atheggercent of the contract as
set forth above as the WBE goal.

(2) If the WBE goal is zero, the Contractor shall make an effort to recruit anel WBES
during the performance of the contract. Any WBE partiojpatobtained shall be
reported to the Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing businegk the Department and firms that are
certified through NCUCP in the Directory of Transpba@a Firms. Only firms identified in the Directory
as MBE and WBE certified shall be used to meet the MB& WBE goals respectively. The Directory
can be found at the following link. https://partner.ncdot.gemtorDirectory/default.html

The listing of an individual firm in the directory shalltrme construed as an endorsement of the firm's
capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and W& ticipation that they anticipate to use during
the life of the contract. Only those identified to méetMBE goal and the WBE goal will be considered
committed, even though the listing shall include both commit#8E/WBE subcontractors and
additional MBE/WBE subcontractors. Any additional MBE/WBBbsontractor participation submitted
at the time of bid will be used toward overall race-newoals. Only those firms with current MBE and
WBE certification at the time of bid opening will be guable for listing in the bidder's submittal of
MBE and WBE participation. The Contractor shall indigaefollowing required information:

(A) If either the MBE or WBE goal is more than zero,
(2) Bidders, at the time the bid proposal is submitted] sbhamit a listing of MBE/WBE

participation, including the names and addresses Losting of MBE and
WBE Subcontractors contained elsewhere in the contract documents in oodehé bid
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to be considered responsive. Bidders shall indicate thedtitar value of the MBE and
WBE patrticipation for the contract.

(2) If bidders have no MBE or WBE participation, they shallgatg this on théisting of
MBE and WBE Subcontractors by entering the word “None” or the number “0.” This
form shall be completed in its entiret®lank forms will not be deemed to represent
zero participation. Bids submitted that do not have MBE and WBE partiojpati
indicated on the appropriate form will not be read publiclyrduthe opening of bids.
The Department will not consider these bids for awardtla@groposal will be rejected.

3) The bidder shall be responsible for ensuring thaMBE/WBE is certified at the time of
bid by checking the Directory of Transportation Firms. h# firm is not certified at the
time of the bid-letting, that MBE’s or WBE's participatiomill not count towards
achieving the corresponding goal.

(B) If either the MBE or WBE goal is zero, entries on the.isting of MBE and WBE Subcontractors
are not required for the zero goal, however any MBE or VWBHicipation that is achieved
during the project shall be reported in accordance reitinirements contained elsewhere in the
special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contragatt contains MBE and WBE goals, the firm is
responsible for meeting the goals or making good faith eftortsieet the goals, just like any other
bidder. In most cases, a MBE or WBE bidder on a contrdcmeet one of the goals by virtue of the
work it performs on the contract with its own forcelowever, all the work that is performed by the
MBE or WBE bidder and any other similarly certified subcaciors will count toward the goal. The
MBE or WBE bidder shall list itself along with any MBE WBE subcontractors, if any, in order to
receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%thendlBE goal is 8%. A WBE bidder
puts in a bid where they will perform 40% of the contraatknemd have a WBE subcontractor which will
perform another 5% of the work. Together the two WBE firaimst on thelisting of MBE and WBE
Subcontractors a value of 45% of the contract which fulfills the WBE godhe 8% MBE goal shall be
obtained through MBE participation with MBE certified subttaators or documented through a good
faith effort. It should be noted that you cannot combinewregoals to meet an overall value. The two
goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A B listed underListing of MBE/WBE
Subcontractors just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBBE that will be used to meet the MBE
and WBE goals of the contract, indicating the bidder’'s comemtrto use the MBE/WBE in the contract.
This documentation shall be submitted on the Departmiantis titled Letter of Intent.

The documentation shall be received in the office ofEhgineer no later than 12:00 noon of the sixth
calendar day following opening of bids, unless the sixthfdbs on Saturday, Sunday or an official state
holiday. In that situation, it is due in the officetbe Engineer no later than 12:00 noon on the next
official state business day.
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If the bidder fails to submit the Letter of Intent fromch committed MBE and WBE to be used toward
the MBE and WBE goals, or if the form is incomplete (beth signatures are not present), the
MBE/WBE participation will not count toward meeting the EMBVBE goal. If the lack of this
participation drops the commitment below either the MBE d@BAgoal, the Contractor shall submit
evidence of good faith efforts for the goal not met, comgletets entirety, to the Engineer no later than
12:00 noon of the eighth calendar day following opening of bidlgess the eighth day falls on Saturday,
Sunday or an official state holiday. In that situations idue in the office of the Engineer no later than
12:00 noon on the next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE orViH&E goal, the apparent lowest responsive
bidder shall submit to the Department documentation of adeqaed faith efforts made to reach that
specific goal(s).

One complete set artlcopies of this information shall be received in thigcefof the Engineer no later

than 12:00 noon of the sixth calendar day following opening of, hidkess the sixth day falls on

Saturday, Sunday or an official state holiday. In titatigon, it is due in the office of the Engineer no
later than 12:00 noon on the next official state business day.

Note: Where the information submitted includes repetitiougitation letters, it will be acceptable to

submit a representative letter along with a distributisindi the firms that were solicited. Documentation
of MBE/WBE quotations shall be a part of the good faittort submittal. This documentation may
include written subcontractor quotations, telephone log wof verbal quotations, or other types of
guotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WB E Goals More Than Zero

Adequate good faith efforts mean that the bidder took all negeasd reasonable steps to achieve the
goal which, by their scope, intensity, and appropriatensssld reasonably be expected to obtain
sufficient MBE/WBE participation. Adequate good faith effoalso mean that the bidder actively and
aggressively sought MBE/WBE participation. Mgy forma efforts are not considered good faith

efforts.

The Department will consider the quality, quantity, artdnasity of the different kinds of efforts a bidder
has made. Listed below are examples of the typestiohaca bidder will take in making a good faith
effort to meet the goals and are not intended to be éxelas exhaustive, nor is it intended to be a
mandatory checklist.

(A) Soliciting through all reasonable and available meamng. (attendance at pre-bid meetings,
advertising, written notices, use of verifiable electrameans through the use of the NCDOT
Directory of Transportation Firms) the interest of edirtified MBES/WBEs who have the
capability to perform the work of the contract. The biduest solicit this interest within at least
10 days prior to bid opening to allow the MBES/WBEs t@oesl! to the solicitation. Solicitation
shall provide the opportunity to MBES/WBEs within the Division awdrounding Divisions
where the project is located. The bidder must determitte aertainty if the MBES/WBEs are
interested by taking appropriate steps to follow up initiatisations.
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(B)

(©)

(D)

(E)

(F)

(G)

(H)

Selecting portions of the work to be performed by B4BVBEsS in order to increase the
likelihood that the MBE and WBE goals will be achieved.

(2) Where appropriate, break out contract work items intm@uically feasible units to
facilitate MBE/WBE participation, even when the prime cactor might otherwise
prefer to perform these work items with its own forces.

(2) Negotiate with subcontractors to assume part of thgorsibility to meet the contract
MBE/WBE goals when the work to be sublet includes patérfior MBE/WBE
participation (2 and &' tier subcontractors).

Providing interested MBEsS/WBEs with adequate infiron about the plans, specifications, and
requirements of the contract in a timely manner to agss in responding to a solicitation.

(1) Negotiating in good faith with interested MBEsS/B# It is the bidder’s
responsibility to make a portion of the work available toB/WE'BE subcontractors and
suppliers and to select those portions of the work oemadtneeds consistent with the
available MBE/WBE subcontractors and suppliers, so asatlithte MBE/WBE
participation. Evidence of such negotiation includes the naadesesses, and telephone
numbers of MBES/WBEs that were considered; a descripfidine information provided
regarding the plans and specifications for the work smlefbr subcontracting; and
evidence as to why additional agreements could not be kacheMBES/WBEs
to perform the work.

(2) A bidder using good business judgment would consider a numberactbrs
in negotiating with subcontractors, including MBE/WBE subraetbrs, and would take
a firm’s price and capabilities as well as contract 9astb consideration. However, the
fact that there may be some additional costs involvechtirfg and using MBES/WBEs
is not in itself sufficient reason for a bidder’s faildoemeet the contract MBE or WBE
goals, as long as such costs are reasonable. Also, ity abdesire of a prime
contractor to perform the work of a contract with itsnoerganization does not relieve
the bidder of the responsibility to make good faith effofBsdding contractors are not,
however, required to accept higher quotes from MBEs/WBHseifprice difference is
excessive or unreasonable.

Not rejecting MBES/WBEs as being unqualified withoatred reasons based on a thorough
investigation of their capabilities. The bidder’'s standinghiwitits industry, membership in
specific groups, organizations, or associates and politicsocial affiliations (for example, union
vs. non-union employee status) are not legitimate causekeaejection or non-solicitation of
bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested MBEs/WBEslaining bonding, lines of credit, or insurance
as required by the recipient or bidder.

Making efforts to assist interested MBEs/WBEsointaining necessary equipment, supplies,
materials, or related assistance or services.

Effectively using the services of available minority/wesm community organizations;
minority/women contractors’ groups; Federal, State, anchllaminority/women business
assistance offices; and other organizations as allowrech case-by-case basis to provide
assistance in the recruitment and placement of MBEs/WEEmtact within 7 days from the bid
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(1

opening NCDOT's Business Development Manager in the Busingssrdnity and Work Force
Development Unit to give notification of the bidder’s inabitibyget MBE or WBE quotes.

Any other evidence that the bidder submits which shows thabititer has made reasonable
good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the fatigw

(1)

(2)
()

Whether the bidder’'s documentation reflects a clear alstre plan for achieving the
MBE and WBE goals.

The bidders’ past performance in meeting the MBE and \((&#s.

The performance of other bidders in meeting the MBS \WBE goals. For example,
when the apparent successful bidder fails to meet the goaletheus meet it, you may
reasonably raise the question of whether, with additiomeslorable efforts the apparent
successful bidder could have met the goals. If the apparergssfidcbidder fails to
meet the MBE and WBE goals, but meets or exceeds the gaveWtBE and
WBE patrticipation obtained by other bidders, the Departmeaty miiew this,

in conjunction with other factors, as evidence of the agpasuccessful bidder having
made a good faith effort.

If the Department does not award the contract to the apgaweest responsive bidder, the Department
reserves the right to award the contract to the next lovesgtonsive bidder that can satisfy to the
Department that the MBE and WBE goals can be met oathatlequate good faith effort has been made
to meet the MBE and WBE goals.

Non-Good Faith Appeal

The Engineer will notify the contractor verbally and in vagtiof non-good faith. A contractor may
appeal a determination of non-good faith made by the Goal @ompl Committee. If a contractor
wishes to appeal the determination made by the Committgeshiad provide written notification to the
Engineer. The appeal shall be made within 2 business dayaiti¢ation of the determination of non-

good faith.

Counting MBE/WBE Patrticipation Toward Meeting MBE/WBE Goals

(A)

(B)

Participation

The total dollar value of the participation by a commiitt¢BE/WBE will be counted toward the
contract goal requirements. The total dollar value ofigpation by acommitted MBE/WBE
will be based upon the value of work actually performedtiyy MBE/WBE and the actual
payments to MBE/WBE firms by the Contractor.

Joint Checks

Prior notification of joint check use shall be requirdgen counting MBE/WBE participation for
services or purchases that involves the use of a joint chéddtification shall be through
submission of Form JCUoint Check Notification Form) and the use of joint checks shall be in
accordance with the Department's Joint Check Procedures.
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(©)

(D)

(E)

(F)

Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBcontracts to another MBE firm
may be counted toward the MBE contract goal requiremdifite same holds for work that a
WBE subcontracts to another WBE firm. Work that a M&bcontracts to a non-MBE firm
does_not count toward the MBE contract goal requiremégain, the same holds true for the
work that a WBE subcontracts to a non-WBE firm. If a MBE WBE contractor or
subcontractor subcontracts a significantly greater podiche work of the contract than would
be expected on the basis of standard industry practicdsllitee presumed that the MBE or
WBE is not performing a commercially useful function. TWBE/WBE may present evidence
to rebut this presumption to the Department. The Departnaetision on the rebuttal of this
presumption may be subject to review by the Office ofdnsp General, NCDOT.

Joint Venture

When a MBE or WBE performs as a participant in a jeimture, the Contractor may count
toward its contract goal requirement a portion of the w@hle of participation with the MBE or

WBE in the joint venture, that portion of the total dollatueabeing a distinct clearly defined
portion of work that the MBE or WBE performs with ftgces.

Suppliers

A contractor may count toward its MBE or WBE requiegh60 percent of its expenditures for
materials and supplies required to complete the contracobiained from a MBE or WBE
regular dealer and 100 percent of such expenditures from adviBBBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requiggtnhthe following expenditures to
MBE/WBE firms that are not manufacturers or regular efsal

1) The fees or commissions charged by a MBE/WBE fonpfoviding abona fide service,
such as professional, technical, consultant, or manageriates, or for providing bonds
or insurance specifically required for the perfornganc of
a DOT-assisted contract, provided the fees or commissawas determined to be
reasonable and not excessive as compared with fees andisstons customarily
allowed for similar services.

(2) With respect to materials or supplies purchased frokiB&/WBE, which is neither
a manufacturer nor a regular dealer, count the entirauainaf fees or commissions
charged for assistance in the procurement of the matemlssupplies, or fees or
transportation charges for the delivery of materials or seppéquired on a job site (but
not the cost of the materials and supplies themselves) deibtiie fees are determined to
be reasonable and not excessive as compared with fees culst@ihawied for similar
services.
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Commercially Useful Function

(A)

(B)

MBE/WBE Utilization

The Contractor may count toward its contract goal reguent only expenditures to MBEs and
WBEs that perform a commercially useful function in theorkv of a contract.
A MBE/WBE performs a commercially useful function whersitesponsible for execution of the
work of the contract and is carrying out its respoti#s by actually performing, managing, and
supervising the work involved. To perform a commercially udefuction, the MBE/WBE shall
also be responsible with respect to materials and sspydied on the contract, for negotiating
price, determining quality and quantity, ordering the mdtema installing (where applicable)
and paying for the material itself. To determine whetheMBE/WBE is performing

a commercially useful function, the Department will evadusie amount of work subcontracted,
industry practices, whether the amount the firm is to liet gwader the contract is commensurate
with the work it is actually performing and the MBE/WEBEedit claimed for its performance of
the work, and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBEWBE trucking firm is performing
a commercially useful function:

1) The MBE/WBE shall be responsible for the managemedtsapervision of the entire
trucking operation for which it is responsible on a paldc contract, and there shall not
be a contrived arrangement for the purpose of meeting the WwIB¥BE goal.

2 The MBE/WBE shall itself own and operate at least futly licensed, insured, and
operational truck used on the contract.

3) The MBE/WBE receives credit for the total value tbk transportation services it
provides on the contract using trucks it owns, insures, aedatgs using drivers it
employs.

4) The MBE may subcontract the work to another MBE firm, luidiog
an owner-operator who is certified as a MBE. The sanhdshoue that a WBE may
subcontract the work to another WBE firm, including an ovaperator who is certified
as a WBE. When this occurs, the MBE or WBE who subcdadstraork receives credit
for the total value of the transportation services theaniipacted MBE or WBE provides
on the contract. It should be noted that every effort ffminade by MBE and WBE
contractors to subcontract to the same certificatian, (MBEs to MBEs and WBEs to
WBES), in order to fulfill the goal requirement. This, leer, may not always be
possible due to the limitation of firms in the area.hd MBE or WBE firm shows a good
faith effort has been made to reach out to similaeytifted transportation service
providers and there is no interest or availability, dme/tcan get assistance from other
certified providers, the Engineer will not hold the prime liblemeeting the goal.

(5) The MBE/WBE may also subcontract the work to a norEWBBE firm, including from
an owner-operator. The MBE/WBE who subcontracts the woi& non-MBE/WBE is
entitled to credit for the total value of transportateervices provided by the non-
MBE/WBE subcontractor not to exceed the value of transjantaervices provided by
MBE/WBE-owned trucks on the contract. Additional participatignnon-MBE/WBE
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subcontractors receives credit only for the fee or commistieneives as a result of the
subcontract arrangement. The value of services perfoum#gl subcontract agreements
between the MBE/WBE and the Contractor will not count towathe MBE/WBE
contract requirement.

(6) A MBE/WBE may lease truck(s) from an establishedpmgeant leasing business open to
the general public. The lease must indicate that the MBE\W exclusive use of and
control over the truck. This requirement does not precludedised truck from working
for others during the term of the lease with the consetiteoMBE/WBE, so long as the
lease gives the MBE/WBE absolute priority for use of theddatruck. This type of
lease may count toward the MBE/WBE's credit as long asdtinger is under the
MBE/WBE's payroll.

(7 Subcontracted/leased trucks shall display clearly ond#stboard the name of the
MBE/WBE that they are subcontracted/leased to and theircmmpany name if it is not
identified on the truck itself. Magnetic door signs arepssmitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MB&BE firm (or an approved substitute MBE
or WBE firm) to meet all or part of a contract goafjugement, the contractor shall not terminate the
MBE/WBE for convenience. This includes, but is not limitedinstances in which the Contractor seeks
to perform the work of the terminated subcontractor witbtlzar MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’'s own faroe those of an affiliate. A MBE/WBE may
only be terminated after receiving the Engineer’s wrigieproval based upon a finding of good cause for
the termination.

All requests for replacement of a committed MBE/WBEnfishall be submitted to the Engineer for
approval on Form RF-{Replacement Request). If the Contractor fails to follow this procedure, the
Contractor may be disqualified from further bidding for eqekof up to 6 months.

The Contractor shall comply with the following for reatent of a committed MBE/WBE:
(A) Performance Related Replacement

When a committed MBE is terminated for good cause asdstdiove, an additional MBE that
was submitted at the time of bid may be used to falfé MBE commitment. The same holds
true if a committed WBE is terminated for good causegdditional WBE that was submitted at
the time of bid may be used to fulfill the WBE goal. A gdaith effort will only be required for
removing a committed MBE/WBE if there were no additional MBEBEs submitted at the time
of bid to cover the same amount of work as the MBE/VH#RE was terminated.

If a replacement MBE/WBE is not found that can perfatnfeast the same amount of work as
the terminated MBE/WBE, the Contractor shall submit a daald effort documenting the steps
taken. Such documentation shall include, but not beddrii, the following:

1) Copies of written notification to MBES/WBEs thatithaterest is solicited in contracting
the work defaulted by the previous MBE/WBE or in subcontractthgratems of work
in the contract.

2 Efforts to negotiate with MBES/WBES for specific sudsbincluding, at a minimum:
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(a) The names, addresses, and telephone numbers of WIBEs/ who were
contacted.

(b) A description of the information provided to MBEs/WBEegarding the plans
and specifications for portions of the work to be penieul.

3) A list of reasons why MBE/WBE quotes were not atee.

4) Efforts made to assist the MBEs/WBEs contactesie#ded, in obtaining bonding or
insurance required by the Contractor.

(B) Decertification Replacement

1) When a committed MBE/WBE is decertified by the Departim after the
SAF &ubcontract Approval Form) has been received by the Department, the Department
will not require the Contractor to solicit replacemenBBAWBE participation equal to
the remaining work to be performed by the decertifieh.fi The participation equal to
the remaining work performed by the decertified firm widunt toward the contract goal
requirement.

2 When a committed MBE/WBE is decertified prior to thepartment receiving the
SAF &ubcontract Approval Form) for the named MBE/WBE firm, the Contractor shall
take all necessary and reasonable steps to replace tEAVWHBE subcontractor with
another similarly certified MBE/WBE subcontractor to penfi at least the same amount
of work to meet the MBE/WBE goal requirement. If 8EIWBE firm is not found to
do the same amount of work, a good faith effort mustutengted to NCDOT (see A
herein for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reducteimaoration of work to be performed by
a committed MBE/WBE, the Contractor will not be reqdite seek additional participation. When the
Engineer makes changes that result in additional work to lhermed by a MBE/WBE based upon the
Contractor’s commitment, the MBE/WBE shall participateadditional work to the same extent as the
MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, Wwagcimore than a minimal impact on
the contract amount, the Contractor shall seek additiomttipation by MBES/WBEs unless otherwise
approved by the Engineer.

When the Engineer makes changes that result in an altecdtidans or details of construction, and a
portion or all of the work had been expected to beoperéd by a committed MBE/WBE, the Contractor
shall seek participation by MBES/WBEs unless otherwpgg@ved by the Engineer.

When the Contractor requests changes in the work that neshe reduction or elimination of work that
the Contractor committed to be performed by a MBE/WHBEE Contractor shall seek additional
participation by MBEsS/WBEs equal to the reduced MBE/WBEigpation caused by the changes.
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Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be penfied by a
MBE/WBE subcontractor. The Department reserves the t@hequire copies of actual subcontract
agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contraciitomant, the Contractor shall submit a
proposed trucking plan in addition to the SAF. The planl ¢h& submitted prior to beginning

construction on the project. The plan shall include the sarhall trucking firms proposed for use, their
certification type(s), the number of trucks owned by tira,fas well as the individual truck identification
numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreemenh wi MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as sukbabove, the Contractor shall furnish the
Engineer a copy of the agreement. The documentation séaliralicate the percentage (60% or 100%)
of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Particpation

The Contractor shall provide the Engineer with an accountingagiments made to all MBE and
WBE firms, including material suppliers and contracetrall levels (prime, subcontractor, or second tier
subcontractor). This accounting shall be furnished tdtigineer for any given month by the end of the
following month. Failure to submit this information aatiogly may result in the following action:

(A) Withholding of money due in the next partial pay estimate

(B) Removal of an approved contractor from the prequaltfielders’ list or the removal of other
entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subadaotjais responsible for accurate
accounting of payments to MBEsS/WBEs, it shall be thenprcontractor’s responsibility to report all
monthly and final payment information in the correct répgrmanner.

Failure on the part of the Contractor to submit the requirBmration in the time frame specified may
result in the disqualification of that contractor and anili@k companies from further bidding until the
required information is submitted.

Failure on the part of any subcontractor to submit the retjumfermation in the time frame specified
may result in the disqualification of that contractor ang affiliate companies from being approved for
further work on future projects until the required infotima is submitted.

Contractors reporting transportation services provided byMBE/WBE lessees shall evaluate the value
of services provided during the month of the reporting periog onl

At any time, the Engineer can request written veriiicadf subcontractor payments.
The Contractor shall report the accounting of payments d¢me Department’s

DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be processed for
payment until the DBE-IS is received.
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Failure to Meet Contract Requirements

Failure to meet contract requirements in accordanggh Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1Gl12C

Subsurface information is available on the structure podidhis project only.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise th€012 Sandard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentencagd the following:

Identify excavation locations by means of pre-marking withtevpaint, flags, or stakes or provide a
specific written description of the location in the locaequest.

RESOURCE CONSERVATION:
(5-21-13) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, SGG0A-309.14(2), and NCGS 136-28.8, it
is the policy of the Department to aid in the reductiomaterials that become a part of our solid waste
stream, to divert materials from landfills, and taifimays to recycle and reuse materials for the bewiefit
the Citizens of North Carolina.

Initiate, develop and use products and construction methods thgtoreter the use of recycled or solid
waste products in accordance with Article 104-13 of 2082 Standard Specifications. Report the
guantities of reused or recycled materials eitherrpm@ted in the project or diverted from landfills on
the Project Construction Reuse and Recycling Reporting.Fo

A location-based tool for finding local recycling facilitiesxd the Project Construction Reuse and
Recycling Reporting Form are available at:

http://connect.ncdot.gov/resources/Environmental/Pages/Northik@aRecycling-Locations.aspx

DOMESTIC STEEL:
(4-16-13) 106 SP1 G120

Revise th€012 Standard Specifications as follows:
Page 1-49, Subarticle 106-1(B) Domestic Steel, lines Zéplace the first paragraph with the following:

All steel and iron products that are permanently incotpdranto this project shall be produced in the
United States except minimal amounts of foreign steelieowd products may be used provided the
combined material cost of the items involved does not exceeddd.i9é total amount bid for the entire
project or $2,500, whichever is greater. If invoices showingaseof the material are not provided, the
amount of the bid item involving the foreign material wil lised for calculations. This minimal amount
of foreign produced steel and iron products permitted forisuget applicable to high strength fasteners.
Domestically produced high strength fasteners are required
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MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise th€012 Standard Specifications as follows:

Page 1-35, Article 104-10 Maintenance of the Project, line 2&dd the following after the first sentence
of the first paragraph:

All guardrail/guiderail within the project limits shddé included in this maintenance.

Page 1-35, Article 104-10 Maintenance of the Project, line 38dd the following as the last sentence of
the first paragraph:

The Contractor shall perform weekly inspections of grearénd guiderail and shall report damages to
the Engineer on the same day of the weekly inspectidere damaged guardrail or guiderail is
repaired or replaced as a result of maintaining the project in accordance with this article, such repair or
replacement shall be performed within 7 consecutive calelades of such inspection report.

Page 1-35, Article 104-10 Maintenance of the Project, lines-42, replace the last sentence of the last
paragraph with the following:

The Contractor will not be directly compensated for amintenance operations necessary, except for
maintenance of guardrail/guiderail, as this work Wwélconsidered incidental to the work covered by the
various contract items. The provisions of Article 104-Xir& Work, and Article 104-8, Compensation
and Record Keeping will apply to authorized mainteeawfcguardrail/guiderail. Performance of weekly
inspections of guardrail/guiderail, and the damage repeqgtsred as described above, will be considered
to be an incidental part of the work being paid for by threua contract items.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contraats, @nstruction contracts shall be performed in the
United States of America. No work shall be outsoumédide of the United States of America.

Outsourcing for the purpose of this provision is defined as the practice ofostiacting labor, work,
services, staffing, or personnel to entities located deitsi the United States.

The North Carolina Secretary of Transportation siygfirove exceptions to this provision in writing.

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue Na@d5.S8 133-32, it is unlawful for any vendor

or contractor (i.e. architect, bidder, contractor, aamsion manager, design professional, engineer,
landlord, offeror, seller, subcontractor, supplier, or vendorjnake gifts or to give favors to any State
employee of the Governor's Cabinet Agencies (i.e. AdminisinatCommerce, Correction, Crime
Control and Public Safety, Cultural Resources, Environment atadr&l Resources, Health and Human
Services, Juvenile Justice and Delinquency Prevention, Reyd@mansportation, and the Office of the
Governor). This prohibition covers those vendors and contsaetto:

(A) Have a contract with a governmental agency; or
(B) Have performed under such a contract within the past gear
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©) Anticipate bidding on such a contract in the future.

For additional information regarding the specific requieats and exemptions, vendors and contractors
are encouraged to review Executive Order 24NM@iG.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agandmplement the requirements and
prohibitions of the Executive Order to their agencies. Venalodscontractors should contact other State
Agencies to determine if those agencies have adopted ExeQutlee 24.

LIABILITY INSURANCE:
(5-20-14) SP1 G160

Revise th€012 Standard Specifications as follows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second sentence
of the third paragraph:

Prior to beginning services, all contractors shall provideofprof coverage issued by a workers’

compensation insurance carrier, or a certificate of cempe issued by the Department of Insurance for
self-insured subcontractors, irrespective of whether havegularly in service fewer than three

employees.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATIO N:
(1-16:07) (Rev 9-18-12) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manaemili minimize soil erosion and the resulting
sedimentation and turbidity of surface waters. Comply g requirements herein regardless of
whether or not a National Pollution discharge Eliminationt&ys(NPDES) permit for the work is

required.

Establish a chain of responsibility for operations arfatentractors’ operations to ensure thatEhasion
and Sediment Control/Sormwater Pollution Prevention Plan is implemented and maintained over the life
of the contract.

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/StatewSupervisor
to manage the Contractor and subcontractor operationse iosmpliance with Federal, State and
Local ordinances and regulations, and manage the QGalrtyrol Program.

(B) Certified Foreman - Provide a certified, trained foreman for each constmooperation that
increases the potential for soil erosion or the possieidimentation and turbidity of surface
waters.

©) Certified Installer - Provide a certified installer to install or diréhe installation for erosion or
sediment/stormwater control practices.

(D) Certified Designer - Provide a certified designer for the design of the ermosind sediment
control/stormwater component of reclamation plans an@pflicable, for the design of the
project erosion and sediment control/stormwater plan.
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Roles and Responsibilities

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor shall
be Level Il and responsible for ensuring the erosion andnsedicontrol/stormwater plan is
adequately implemented and maintained on the project ancbfaucting the quality control
program. The Certified Supervisor shall be on the ptojthin 24 hours notice from initial
exposure of an erodible surface to the project’s finadptemce. Perform the following duties:

(2) Manage Operations - Coordinate and schedule the wankbantractors so that erosion
and sediment control/stormwater measures are fully esédat each operation and in a
timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that approperason and sediment
control/stormwater preventive measures are conformed &act stage of the
work.

(b) Prepare the required National Pollutant Dischargeifdition System (NPDES)
Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetingsliszuss the findings of the
NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormvegteeplans requested.

(e) Provide any needed erosion and sediment control/stormwaisticps for the
Contractor’s temporary work not shown on the plans, sacha not limited to
work platforms, temporary construction, pumping operatigiant and storage
yards, and cofferdams.

()] Acquire applicable permits and comply with requiesits for borrow pits,
dewatering, and any temporary work conducted by the Codotram
jurisdictional areas.

(9) Conduct all erosion and sediment control/stormwaterkwn a timely and
workmanlike manner.

(h) Fully perform and install erosion and sediment corgt@imwater work prior to
any suspension of the work.
0] Coordinate with Department, Federal, State andalé&regulatory agencies on

resolution of erosion and sediment control/stormwater ssstee to the
Contractor’s operations.

)] Ensure that proper cleanup occurs from vehicle trackingaved surfaces or any
location where sediment leaves the Right-of-Way.
(k) Have available a set of erosion and sediment cortboiisvater plans that are

initialed and include the installation date of Best Manager®ractices. These
practices shall include temporary and permanent ground@mceibe properly

updated to reflect necessary plan and field changes fraod review by

Department personnel as well as regulatory agencies.

(2) Requirements set forth under the NPDES Permit - Tipaurreent's NPDES Stormwater
permit (NCS000250) outlines certain objectives and manageneagumes pertaining to
construction activities. The permit referenbié3G010000, General Permit to Discharge
Sormwater under the NPDES, and states that the Department siwalfporate the
applicable requirements into its delegated Erosion andreetliControl Program for
construction activities disturbing one or more acres of lafithe Department further
incorporates these requirements on all contracted briujewdvert work at jurisdictional
waters, regardless of size. Some of the requirenaegaidut are not limited to:
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©)

(a) Control project site waste to prevent contaminatiosusface or ground waters
of the state, i.e. from equipment operation/maintenacmestruction materials,
concrete washout, chemicals, litter, fuels, lubricants, ot®ldydraulic fluids,
any other petroleum products, and sanitary waste.

(b) Inspect erosion and sediment control/stormwater devaad stormwater
discharge outfalls at least once every 7 calendar dayse tweekly for
construction relateérederal Clean Water Act, Section 303(d) impaired streams
with turbidity violations, and within 24 hours after a significesinfall event of
0.5 inch that occurs within a 24 hour period.

(c) Maintain an onsite rain gauge or use the Departmkhils-Sensor Precipitation
Estimate website to maintain a daily record of rdisfamounts and dates.

(d) Maintain erosion and sediment control/stormwatepanton records for review
by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow waste sites and staging
areas.

® Maintain a log of turbidity test results as outlinedhe Department's Procedure
for Monitoring Borrow Pit Discharge.

(9) Provide secondary containment for bulk storage ofdiguaterials.

(h) Provide training for employees concerning general erosiod sediment

control/stormwater awareness, the Department's NPDE&m&&ier Permit
NCS000250 requirements, and the applicable requirements ofs¢heral
Permit, NCG010000.

0] Report violations of the NPDES permit to the Engin@emediately who will
notify the Division of Water Quality Regional Office wiith 24 hours of
becoming aware of the violation.

Quality Control Program - Maintain a quality contpobgram to control erosion, prevent
sedimentation and follow provisions/conditions of permits. Junity control program
shall:

(a) Follow permit requirements related to the Contraciod subcontractors’
construction activities.

(b) Ensure that all operators and subcontractors orhaite the proper erosion and
sediment control/stormwater certification.

(c) Notify the Engineer when the required certified epsiand sediment

control/stormwater personnel are not available on the jobvkiéa needed.

(d) Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframesgsired by the NPDES permit
for problem areas identified during the NPDES inspections.

()] Incorporate erosion control into the work in a tignehanner and stabilize
disturbed areas with mulch/seed or vegetative cover orct@orséy-section
basis.

(9) Use flocculants approved by state regulatory aitib®rwhere appropriate and
where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of teampcaerosion and sediment
control devices.

0] Remove temporary erosion or sediment control devices Wiy are no longer
necessary as agreed upon by the Engineer.

)] The Contractor’'s quality control and inspection prased shall be subject to

review by the Engineer. Maintain NPDES inspection més@nd make records
available at all times for verification by the Engineer.
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(B)

(©)

(D)

Certified Foreman - At least one Certified Foreman shall be onsite &whetype of work listed
herein during the respective construction activities to contodi@n, prevent sedimentation and
follow permit provisions:

(2) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction ovediational areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as \hellL8upervisor and Level Il
Foreman. This person shall be onsite whenever construatiorities as described above are
taking place. This request shall be approved by the Enginieerto work beginning.

The Contractor may request to name a single Levelrérman to oversee multiple construction
activities on small bridge or culvert replacement projectsis ffequest shall be approved by the
Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified dfist for each of the
following erosion and sediment control/stormwater crew:

(1) Seeding and Mulching
(2) Temporary Seeding
3) Temporary Mulching

4) Sodding
(5) Silt fence or other perimeter erosion/sediment cbdewice installations
(6) Erosion control blanket installation

(7 Hydraulic tackifier installation

(8) Turbidity curtain installation

9 Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as but not limiteml level spreaders,
retention/detention devices)

(14) Pipe installations within jurisdictional areas

If a Level | Certified Installer is not onsite, the Contractor may substitute a Levelréfman for
a Level | Installer, provided the Level Il Foreman is nekéal to another crew requiring Level I
Foreman oversight.

Certified Designer - Include the certification number of the Level IlI-Br@iged Designer on the
erosion and sediment control/stormwater component of @mation plans and if applicable,
the certification number of the Level llI-A Certified Eigner on the design of the project erosion
and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of th@ertified Erosion and Sediment Control/Stormwater Supervisor, Certified
Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified
personnel over the life of the contract within 2 days of change
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Ethical Responsibility

Any company performing work for the North Carolina Departm&nTransportation has the ethical
responsibility to fully disclose any reprimand or disralssf an employee resulting from improper testing
or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certificaéntity, certification forSupervisor,
Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended with the
issuance of aimmediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and Desist Order

for erosion and sediment control/stormwater relatacess

The Chief Engineer may recommend suspension or permanent tiewmoof certification due to the
following:

(A) Failure to adequately perform the duties as definékinvthis certification provision.

(B) Issuance of an ICA, NOV, or Cease and DesiseOrd

© Failure to fully perform environmental commitmentdatailed within the permit conditions and
specifications.

(D) Demonstration of erroneous documentation or reporéolgriques.

(E) Cheating or copying another candidate’s work on an iexedion.

(3] Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervisigrerform any of the above actions.

(H) Dismissal from a company for any of the above reasons.

() Suspension or revocation of one’s certification by bheoentity.

Suspension or revocation of a certification will be seytcertified mail to the certificant and the
Corporate Head of the company that employs the certificant

A certificant has the right to appeal any adverse actiorclwhesults in suspension or permanent
revocation of certification by responding, in writing, to Bleief Engineer within 10 calendar days after
receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will resultim proposed adverse action becoming effective on
the date specified on the certified notice. Failure to @ppéhin the time specified will result in a
waiver of all future appeal rights regarding the adverserataken. The certificant will not be allowed
to perform duties associated with the certificationmiyithe appeal process.

The Chief Engineer will hear the appeal and make a decisidnnwit days of hearing the appeal.
Decision of the Chief Engineer will be final and will badke in writing to the certificant.

If a certification is temporarily suspended, the cewifit shall pass any applicable written examination
and any proficiency examination, at the conclusion of tleeiBpd suspension period, prior to having the
certification reinstated.
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Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers
andCertified Designer will be incidental to the project for which no direct gmmsation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not causesenvaters to exceed 50 NTUs (nephelometric
turbidity unit) in streams not designated as trout waters1@ntiTUs in streams, lakes or reservoirs
designated as trout waters. For lakes and reservoirs nghales] as trout waters, the turbidity shall not
exceed 25 NTUs. If the turbidity exceeds these levelsanatural background conditions, the existing
turbidity level shall not be increased.

If during any operating day, the downstream water quakigeeds the standard, the Contractor shall do
all of the following:

(A) Either cease discharge or modify the discharge volumduididity levels to bring the
downstream turbidity levels into compliance, or

(B) Evaluate the upstream conditions to determine if the daoee of the standard is due to natural
background conditions. If the background turbidity measurenesctsed the standard, operation
of the pit and discharge can continue as long as the stughidity levels are not increased due
to the discharge.

©) Measure and record the turbidity test results (tidete and sampler) at all defined sampling
locations 30 minutes after startup and at a minimum, onei@ditsampling of all sampling
locations during that 24-hour period in which the borrow pilissharging.

(D) Notify DWQ within 24 hours of any stream turbidity startl@xceedances that are not brought
into compliance.

During the Environmental Assessment required by Article 23DtHe?012 Standard Specifications, the
Contractor shall define the point at which the dischargergnnto the State’s surface waters and the
appropriate sampling locations. Sampling locations shellige points upstream and downstream from
the point at which the discharge enters these watédpstream sampling location shall be located so that
it is not influenced by backwater conditions and repressatisral background conditions. Downstream
sampling location shall be located at the point where cetmphixing of the discharge and receiving
water has occurred.

The discharge shall be closely monitored when water ftemdewatering activities is introduced into
jurisdictional wetlands. Any time visible sedimentation (@gfon of sediment) on the wetland surface
is observed, the dewatering activity will be suspended turbidity levels in the stilling basin can be
reduced to a level where sediment deposition does not ocStaining of wetland surfaces from
suspended clay particles, occurring after evaporation ar@tidn, does not constitute sedimentation. No
activities shall occur in wetlands that adversely affiee functioning of a wetland. Visible sedimentation
will be considered an indication of possible adverse impattsetland use.

The Engineer will perform independent turbidity tests on a ranbdasis. These results will be
maintained in a log within the project records. Recorilamelude, at a minimum, turbidity test results,
time, date and name of sampler. Should the Deparsnest results exceed those of the Contractor’s
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test results, an immediate test shall be performedjomth the results superseding the previous test
results of both the Department and the Contractor.

The Contractor shall use ttNCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at
http://www.ncdot.gov/doh/operations/dp_chief eng/roadsidddpd/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, ttoas and maintain BMPs to address water
quality standards. Tier | Methods include stilling basitdch are standard compensatory BMPs. Other
Tier | methods are noncompensatory and shall be used when nigedeget the stream turbidity
standards. Tier Il Methods are also noncompensatorai@dptions that may be needed for protection
of rare or unique resources or where special environmeoaitions exist at the site which have led to
additional requirements being placed in the DWQ’s 401ifi@ations and approval letters, Isolated
Wetland Permits, Riparian Buffer Authorization or a DOTecRmation Plan’s Environmental
Assessment for the specific site. Should the Contraotaaust all Tier | Methods on a site exclusive of
rare or unique resources or special environmental conditioies, !l Methods may be required by
regulators on a case by case basis per supplemental agreemen

The Contractor may use cation exchange capacity (CEC)svalorm proposed site borings to plan and
develop the bid for the project. CEC values exceeding 15emuilvalents per 100 grams of soil may
indicate a high potential for turbidity and should be avoidden dewatering into surface water is
proposed.

No additional compensation for monitoring borrow pit dischavijebe paid.

EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise th€012 Sandard Specifications as follows:

Page 1-20, Subarticle 102-15(Q}elete and replace with the following:

(O) Failure to restrict a former Department employee as Ipiteliby Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Eqaiment, line 32 delete all of line
32, the first sentence of the second paragraph and thevéird of the second sentence of the second

paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise th€012 Standard Specifications as follows:

Replace all references to “State Highway Administratath “Chief Engineer”.
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PROJECT SPECIAL PROVISIONS

ROADWAY

CLEARING AND GRUBBING - METHOD lI:
(9-17-02) (Rev. 1-17-12) 200 SP2 RO2A

Perform clearing on this project to the limits establishgdMethod “lI” shown on Standard Drawing
No. 200.02 of th€012 Roadway Standard Drawings.

SHOULDER AND FILL SLOPE MATERIAL:
(5-21-02) 235, 560 SP2R45 A

Description

Perform the required shoulder and slope construction foptbject in accordance with the applicable
requirements of Section 560 and Section 235 o2& Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authoriaekpde or from a borrow source aBdrrow
Excavation is not included in the contract, no direct payment will edenfor this work, as the cost of
this work will be part of the work being paid at the cocttdamp sum price foGrading. If Borrow
Excavation is included in this contract and the material has beermneldtérom an authorized stockpile or
from a borrow source, measurement and payment will be agledow Section 230 of thH2012 Sandard
Specifications for Borrow Excavation.

PIPE INSTALLATION:
(11-20-12) 300 SP3 RO1

Revise th€012 Standard Specifications as follows:
Page 3-1, Article 300-2, Materialsline 23-24, replace sentence with:
Provide foundation conditioning geotextile in accordance waitti8n 1056 for Type 4 geotextile.

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 2-18-14) 605, 609, 610, 650, 660 SP6 RO1

Revise th€012 Standard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this article,
including Table 601-1, with the following:

Apply tack coat uniformly across the existing surfatctaaget application rates shown in Table 605-1.
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TABLE 60%-1
APPLICATION RATES FOR TACK COAT
Target Rate (gal/sy

Existing Surface Emulsified Asphalt

New Asphal 0.04 £ 0.0.
Oxidized or Milled Asphal 0.06 £ 0.0.
Concret: 0.08 £ 0.0.

Apply tack coat at a temperature within the ranges showhable 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 60&-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG -22 350- 400°F
Emulsified Asphalt, Grade F-1H 130- 160°F
Emulsified Asphalt, Grade CF-1 130- 160°F
Emulsified Asphalt, Grade CF-1H 130- 160°F
Emulsified Asphalt, Grade HFIV-1 130- 160°F
Emulsified Asphalt, Grade CF-2 130- 160°F

Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX FORMULA
ADJUSTMENTS, lines 35-37, delete the second sentence of the secondgmragr

Page 6-18, Article 610-1 DESCRIPTIONIines 40-41, delete the last sentence of the last paragraph.
Page 6-19, Subarticle 610-3(A) Mix Design-Generdine 5, add the following as the first paragraph:

Warm mix asphalt (WMA) is allowed for use at the Conwdst option in accordance with the

NCDOT Approved Products List for WMA Technologies availahie a
https://connect.ncdot.gov/resources/Materials/MaterialsR&urces/Warm%20Mix%?2
OAsphalt%20Approved%20List. pdf

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF)replace Table 610-1 with the following:

TABLE 610-1
DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANT *
Binder Grade HMA WMA
JMF Temperature JMF Temperature Range
PG 6422 300°F 225- 275°%
PG 7(-22 315°F 240- 290°F
PG 7¢22 335°F 260- 310°F
A. The mix temperature, when checked in the truck at the @gdshall be within plus 15° and

minus 25° of the temperature specified on the JMF.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMFE)lines 4-6, delete first sentence of the second
paragraph. Line 7, in the second sentence of the secondgmrageplace “275°F” with “275°F or
greater.”
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Page 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL UMITATIONS FOR
PRODUCING AND PLACING ASPHALT MIXTURES |, lines 15-17, replace the second sentence of
the first paragraph with the following:

Do not place asphalt material when the air or surfacpeemtures, measured at the location of the paving
operation away from artificial heat, do not meet Table %10

Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL UMITATIONS FOR
PRODUCING AND PLACING ASPHALT MIXTURES , replace Table 610-5 with the following:

TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature

B25.0B, 35°F

119.0B, C, L 35°F
SF9.5A, S9.5 40°F
S9.5C, S12.5 45°F
S9.5D, S12.5 50°F

Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth sentence of
the first paragraph replace “so as to overlap the topedfruck bed and” with “to”.

Page 6-41, Subarticle 650-3(B) Mix Design Criterjaeplace Table 650-1 with the following:

TABLE 65(C-1
OGAFC GRADATION CRITERIA
Grading Requirements Total Percent Passin
Seve Sze (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified

19.C - - 10C

12.t 10C 10C 80 - 10C

9.5(C 75-10C 75-10C 55-8C

4.7t 25- 4t 25- 4t 15-3C

2.3¢ 5-1F 5-1F 5-1F

0.07¢ 1.0-3.C 1.0-3.C 2.0-4.C

Page 6-50, Table 660-1 MATERIAL APPLICATION RATES AND TEMPERATURES, lines 1-2,
replace Note A in Table 660-1 with the following:

A. Use No. 6M, No. 67, No. 5 and No. 78M aggregate foeattnent before an asphalt overlay on
existing pavement based on the width of the cracks in tiséirexipavement. Choose No. 78M
for sections of roadway where the average width of egjstracks is 1/4" or less in width, No. 67
for sections of roadway where the average width of existiagks are 1/4" to 5/8" in width and
choose No. 5 for sections of roadway where the existirgk evadths are greater than 5/8".

ASPHALT PAVER - FIXED AND MOBILE STRING LINE:
(10-21-03) (Rev. 1-17-12) 610 SP6 RO6B

A mobile string line consisting of a 30 to 40 foot longiskiequired for the widening and resurfacing on
this project. A fixed string line is required for thew pavement construction on this project.
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PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix willnbe@de in accordance with Section 620 of the
2012 Standard Specifications.

The base price index for asphalt binder for plant m#586.33per ton.

This base price index represents an average of F.O.Bagsgltices of asphalt binder at supplier's
terminals omApril 1, 2014.

MATERIALS:
(2-21-12) (Rev. 5-20-14) 1000, 1002, 1005, 1024010056, 1074, 1078, 1080, 1081, 1086, 1084, 10892 SP10 RO1

Revise th€012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-1@¢place the last sentence of the first paragraph
with the following:

Type IL, IP, IS or IT blended cement may be used insbé&artland cement.

Page 10-1, Article 1000-1, DESCRIPTION, line 14dd the following:
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Use materials which do not produce a mottled appeathrmegh rusting or other staining of the finished
concrete surface.

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETEHEgplace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

Maximum Water-Cement Ratio Consistency Cement Content

- @ a 1) _ Max. Slump
o ESE Air-Entrained Non Air-
7] 8 c o Entrained 2 .2 Vibrated Non- Vibrated
© o X Concrete £ &2
08 SES Concrete S S £
= © Rounded Angular Rounded Angular s s . )
Aggre Aggre Min. Max. Min. Max.
Aggregate gate Aggregate gate
Units psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
AA 4,500 0.381 0.426 - - 3.5 - 639 715 -
AA Slip |
Form 4,500 0.381 0.426 - - 1.5 - 639 715 -
Driled Pier 4,500 - - 0450 0450 - 74y - 640 800
7-9 wet
A 3,000 0.488 0.532 0.550 0.594 3.5 564 - 602
B 2,500 0.488 0.567 0.559 0.630 2.5 508 - 545
B Slip
Formed 2,500 0.488 0.567 - - 1.5 508 - -
Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - -
Latex 3,000
Modified 7 day 0.400 0.400 - - 6 - 658 - - -
Flowable
Fill 150 max. as needed as needed as needed as needed- Flz‘l'v' - - 40 100
excavatable at 56days able
Flowable
Fill 125 as needed as needed as needed as needed- Fakt))‘l,: - - 100 nei?jed
non-excavatable
4,500 1.5
design, slip
Pavement ~field 0.559 0.559 - - | form - 526 - - -
Y 650 3.0
flexural, hand
design only place
P t See Table as needed as needed 6 as as as as as
recas 1077-1 needed needed needed needed needed
per See Table See as
Prestress contract 1078-1 l‘l(')a;tgi - - 8 - 564 needed - -

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subartel1000-7(A), MATERIALS,
line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9add the following to the table of item

references:

Section
1024-1

Item
Type IL Blended Cement
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGAE, replace with the

following:

TABLE 1005-1
AGGREGATE GRADATION - COARSE AGGREGATE

Percentage of Total by Weight Passing

w.a. 2" L " 1" 3/4" | 1/2"  3/8" #4 #8 #10 = #16 #40 #200 Remarks
Size # 172
90- = 20- :
4 100 100 55 0-15 - 0-5 - - - - - A Asphalt Plant Mix
95- 35- :
467M | 100 100 - 70 - 0-30  0-5 - - - - A Asphalt Plant Mix
90- 20- :
5 - 100 100 55 0-10 0-5 - - - - - A AST, Sediment Control Stone
95- 25. AST, Str. Concrete,
57 - 100 100 - 60 - 0-10 0-5 - - - A Shoulder Drain,
Sediment Control Stone
95- 25-
57M - 100 100 - 45 - 0-10 0-5 - - - A AST, Concrete Pavement
90- = 20-
6M - - 100 ;50 55 020 08 - - - - A AST
90- 20- AST, Str. Concrete,
67 - - 100 150 - 55 010 05 - - i A Asphalt Plant Mix
98- 75- 20- Asphalt Plant Mix, AST,
78M ) ) ) 100 100 100 @ 45 0-15 ) ) ) A Str. Conc, Weep Hole Drains
35. Asphalt Plant Mix
14M - - - - - 100 S5 520 - 0-8 - A AST, Weep Hole Drains,
Str. Concrett
85- 10-
9 - - - - - 100 100 40 - 0-10 | - A AST
75- 55- 35- 25- 14- 4- Aggregate Base Course,
ABC - 100 o - 80 - 55 i 45 i 30 1% Aggregate Stabilization
ABC 75- 45- 20- 0- 0- i N
Q/\_v - 100 100 - 79 - 20 - o5 - - 128 Maintenance Stabilization
Light- 80- 5-
. - - - - - - - - -2. AST
Em_mjﬁo 100 100 40 0-20 0-10 0-2.5

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete Séarticle 1014-2(E)(6).
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Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33add the following as the ninth paragraph:

Use Type IL blended cement that meets AASHTO M 240, exbapthe limestone content is limited to
between 5 and 12% by weight and the constituents shall érgriotind. Class F fly ash can replace a
portion of Type IL blended cement and shall be replacesldimed in Subarticle 1000-4(1I) for Portland
cement. For mixes that contain cement with alkaliteenbetween 0.6% and 1.0% and for mixes that
contain a reactive aggregate documented by the Departosmta pozzolan in the amount shown in
Table 1024-1.

Page 10-65, Article 1050-1, GENERAL, line 4X¢eplace the first sentence with the following:
All fencing material and accessories shall meetiG@edtO6.

Page 10-73, Article 1056-1 DESCRIPTION, lines 7;&lelete the first sentence of the second paragraph
and replace with the following:

Use geotextile fabrics that are on the NCDOT ApprovedutitsdList.

Page 10-73, Article 1056-2 HANDLING AND STORING, line 17replace “mechanically stabilized
earth (MSE) wall faces” with “temporary wall faces”
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Page 10-74, TABLE 1056-1 GEOTEXTILE REQUIREMENTS replace table with the following:

Property
Typical
Application
Elongatior
(MD & CD)
Grab Strngtr
(MD & CD)
Tear Strengt
(MD & CD)
Puncture
Strength

Ultimate Tensile
Strength
(MD & CD)

Permittivity

Apparen
Opening Size
UV Stability

(Retained

Strength)

TABLE 105¢-1

GEOTEXTILE REQUIREMENTS
Requirement (MARV")

Type 1 Type 2 Type 2° Type 4
Shoulder Under Temporary Soil
Drains Rip Rap SltFence  Sabilization
>50% >50% <25% < 50%
100 Ib
Table P, Table P, Table P,
Class 3 Class 1 Class 3
Table 2,
15% to 50%
in Situ Soil Table P Table &

Passing No. 260

moowp

Page 10-115, Subarticle 1074-7(B), Gray lron Castings, lines 10-Irkplace with the first two
sentences with the following:

Supply gray iron castings meeting all facets of AASHT@G0S excluding proof load. Proof load testing
will only be required for new casting designs during thegmeprocess, and conformance to M306

MARY does not apply to elongation
Minimum roll width of 36" required
Minimum roll width of 13 ft required

AASHTO M 288

US Sieve No. per AASHTO M 92

Type &°
Temporary
Walls

< 50%

2,400 Ib/ft
(unless
required
otherwise in
the
contract)

0.20 set

No. 30

70%

loading (40,000 Ibs.) will be required only when noted on thggdecuments.

Test
Method

ASTM
D4632
ASTM
D4632
ASTM
D4533
ASTM
D6241

ASTM
D4595

ASTM
D4491
ASTM
D4751

ASTM
D4355
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Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETHEeplace with the following:

TABLE 107¢-1
REQUIREMENTS FOR CONCRETE

28 Day Design
Property Compressive Strength

28 Day Desigr
Compressive

. Strength
6,000 psior less greater thanQG,OOO psi
Maximum Water/Cementitious Material Re 0.4= 0.4(
Maximum Slump without HRW 3.5" 3.5"
Maximum Slump with HRWI 8" 8"
Air Content (upon discharge into forr 5+ 2% 5+ 2%

Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-28place (B), (C) and (D) with the
following:

(B) At least 3 panels prepared as specified in 5.5.10 &SHAPO M 300, Bullet Hole Immersion
Test.

© At least 3 panels of 4"x6"x1/4" for the Elcometer Adhe#tatl Off Test, ASTM D4541.

(D) A certified test report from an approved independentinggslaboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance TeastBalfet Hole Immersion Test as specified
in AASHTO M 300.

(E) A certified test report from an approved independesting laboratory that the product has been
tested for slip coefficient and meets AASHTO M253, €I8s

Page 10-161, Subarticle 1081-1(A) Classifications, lines 29-33¢lete first 3 sentences of the
description for Type 2 and replace with the following:

Type 2 -A low-modulus, general-purpose adhesive used in epoxy mop@rse It may be used to patch
spalled, cracked or broken concrete where vibration, sbioekpansion and contraction are expected.

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4dglete the second and third sentences of
the description for Type 3ALines 16-22,delete Types 6A, 6B and 6C.

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-8&place the second paragraph with the
following:

For epoxy resin systems used for embedding dowel baegdiéd rods, rebar, anchor bolts and other
fixtures in hardened concrete, the manufacturer shall sueshitésults showing that the bonding system
will obtain 125% of the specified required yield strengthhef fixture. Furnish certification that, for the
particular bolt grade, diameter and embedment depth regtireanchor system will not fail by adhesive
failure and that there is no movement of the anchor bolt.cétification and anchorage, use 3,000 psi as
the minimum Portland cement concrete compressive strengthinighis test. Use adhesives that meet
Section 1081.

List the properties of the adhesive on the container anddectiensity, minimum and maximum
temperature application, setting time, shelf life, et Ishear strength and compressive strength.
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Page 10-163, Table 1081-1 Properties of Mixed Epoxy Resin Systemeplace table with the

following:

Properties of Mixed Epoxy Resin Systems

Property

Viscosity-Poises at 77°F + 2°F Gel

Spindle No. -
Speed (RPM) -
20-50

Pot Life (Minutes)

Minimum Tensile Strength at
7 days (psi)

1,500

Tensile Elongation at 7 days (%) 30 min.

Min. Compressive Strength of 3,000
2". mortar cubes at 24 hours = (Neat)
Min. Compressive Strength of 5,000

2" mortar cubes at 7 days (Neat)

Maximum Water Absorption (%) 1.5

Min. Bond Strength Slant Shear 1,500

Test at 14 days (psi)

Type 1

Table 1081-1
Type 2 | Type 3
10-30 25-75

3 4

20 20
30-60 20-50
2,000 4,000
30 min. 2-5
4,000- 6,000-

1.0 1.0
1,500 2,000

Type
3A

Gel

5-50

4,000

2-5

6,000

(Neat)

15

2,000

Type
4A

40-150

10

40-80

1,500

5-15

3,000

1.0

1,500

Type
4B

40-150

10

40-80

1,500

5-15

3,000

5,000

1.0

1,500

Type 5

1-6

50

20-60

4,000

2-5

6,000

1.0

1,500

Manufacturers choosing to supply material for Department folbst submit an application through the

Page 10-164, Subarticle 1081-1(E) Prequalification, lines 31-3@place the second sentence of the
Value Management Unit with the following information f@cé type and brand name:

first paragraph with the following:
Page 10-164, Subarticle 1081-1(E)(3), line 3&place this subarticle with the following:

(3) Type of the material in accordance with Articl€81-1 and 1081-4,
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Page 10-165, Subarticle 1081-1(E)(6), line 1n the first sentence of the first paragraph replace
“AASHTO M 237" with “the specifications”.

Page 10-165, Subarticle 1081-1(E) Prequalification, line 9-10elete the second sentence of the last
paragraph.

Page 10-165, Subarticle 1081-1(F) Acceptance, line 14,the first sentence of the first paragraph
replace “Type 1” with “Type 3.

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesivatelete this subarticle.

Page 10-170, Article 1081-3 Hot Bitumen, line &dd the following at the end of Section 1081:
1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS

(A) General

This section covers epoxy resin adhesive for bonding tnafidcers to pavement surfaces.

(B) Classification
The types of epoxies and their uses are as shown below:

Type | —Rapid Setting, High Viscosity, Epoxy Adhesive. This tgp@dhesive provides rapid adherence
to traffic markers to the surface of pavement.

Type Il — Standard Setting, High Viscosity, Epoxy Adhesive. Thigetpf adhesive is recommended for
adherence of traffic markers to pavement surfaces vaped set is not required.

Type lll — Rapid Setting, Low Viscosity, Water Resistant, Epoxy AdigesThis type of rapid setting
adhesive, due to its low viscosity, is appropriate onlyus® with embedded traffic markers.

Type IV — Standard Set Epoxy for Blade Deflecting-Type Plowablelels.
(C) Requirements

Epoxies shall conform to the requirements set forth s AAO M 237.

(D) Prequalification

Refer to Subarticle 1081-1(E).

(E) Acceptance

Refer to Subarticle 1081-1(F).

Page 10-173, Article 1084-2 STEEL SHEET PILES, lines 37-38eplace first paragraph with the
following:

Steel sheet piles detailed for permanent applications ls@dibt rolled and meet ASTM A572 or ASTM
A690 unless otherwise required by the plans. Steel glilestshall be coated as required by the plans.
Galvanized sheet piles shall be coated in accordaitbeSsction 1076. Metallized sheet piles shall be
metallized in accordance to the Project Special PimvisThermal Sprayed Coatings (Metallization)”
with an 8 mil, 99.9% aluminum alloy coating and a 0.5 mall &®ating. Any portion of the metallized
sheet piling encased in concrete shall receive a bawgr cThe barrier coat shall be an approved
waterborne coating with a low-viscosity which readily absanto the pores of the aluminum thermal
sprayed coating. The waterborne coating shall be apgliadspreading rate that results in a theoretical
1.5 mil dry film thickness. The manufacturer shall esauetter of certification that the resin chemistry
the waterborne coating is compatible with the 99.9% alumirhertal sprayed alloy and suitable for
tidal water applications.
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Page 10-174, Subarticle 1086-1(B)(1) Epoxy, lines 18-2dplace this subarticle with the following:
The epoxy shall meet Article 1081-4.

The 2 types of epoxy adhesive which may be used are TyRapid Setting, and Type Il, Standard
Setting. Use Type Il when the pavement temperature is abo%€ or per the manufacturer's
recommendations whichever is more stringent. Use Type h @wiee pavement temperature is between
50°F and 60°F or per the manufacturer's recommendations whicisevere stringent. Epoxy adhesive
Type |, Cold Set, may be used to attach temporary pavemarkers to the pavement surface when the
pavement temperature is between 32°F and 50°F or per thdaotmer’'s recommendations whichever
iS more stringent.

Page 10-175, Subarticle 1086-2(E) Epoxy Adhesives, line, 2@place “Section 1081” with “Article
1081-4".

Page 10-177, Subarticle 1086-3(E) Epoxy Adhesives, line, 28place “Section 1081” with “Article
1081-4".

Page 10-179, Subarticle 1087-4(A) Composition, lines 39;4%®place the third paragraph with the
following:

All intermixed and drop-on glass beads shall not contarerthan 75 ppm arsenic or 200 ppm lead.

Page 10-180, Subarticle 1087-4(B) Physical Characteristics, liner8place the second paragraph with
the following:

All intermixed and drop-on glass beads shall comply WiGS § 136-30.2 and 23 USC § 109(r).

Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass &s, line 24 add the following
after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedurentermixed and drop-on beads, without
crushing, to check for any levels of arsenic and le&ény arsenic or lead is detected, the sample shall
be crushed and repeat the test using X-ray Fluorescentiee Xfray Fluorescence test shows more than
a LOD of 5 ppm, test the beads using United States Envirdahierotection Agency Method 6010B,
6010C or 3052 for no more than 75 ppm arsenic or 200 ppm lead.

Page 10-204, Subarticle 1092-2(A) Performance and Test Requiremte replace Table 1092-3
Minimum Coefficient of Retroreflection for NC Grade A with the following:

TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Observation Entrance 2 5 3 T 9 Fluorescent Fluorescent
Angle, degrees Angle, § kS S 14 m Yellow Green Yellow

’ degrees > o

0.z -4.C 52t 39t 52 95 30 42C 31t
0.z 30.C 21t 16z 22 43 10 17¢ 13C
0.t -4.C 31C 23C 31 656 18 24% 18t
0.t 30.C 13t 10C 14 27 6 11C 81
1.C -4.C 12C 60 8 16 3. 64 48

1.C 30.C 45 34 45 9 2 36 27
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SELECT MATERIAL, CLASS Ill, TYPE 3:
(1-17-12) 1016, 1044 SP10 R0O5

Revise th€012 Sandard Specifications as follows:
Page 10-39, Article 1016-3, CLASS llladd the following after line 14:
Type 3 Select Material

Type 3 select material is a natural or manufactured digpgregate material meeting the following
gradation requirements and as described in Sections 160B)aA:

Percentage of Total by Weight Passing

3/8" | #4 #8 #16 | #30| #50 #100#200

100 | 95-100 65-100| 35-95| 15-75| 5-35| 0-25| 0-8

Page 10-39, Article 1016-3, CLASS llI, line 15eplace “either type” with “Type 1, Type 2 or Type 3".
Page 10-62, Article 1044-1, line 3@lelete the sentence and replace with the following:

Subdrain fine aggregate shall meet Class Ill selecenaftType 1 or Type 3.

Page 10-63, Article 1044-2, line 2ielete the sentence and replace with the following:

Subdrain coarse aggregate shall meet Class V seléetiaha

SHOULDER AND SLOPE BORROW:
(3-19-13) 1019 SP10 R10

Use soil in accordance with Section 1019 of 2082 Standard Specifications. Use soil consisting of
loose, friable, sandy material with a P| greater #hand less than 25 and a pH ranging from 5.5 to 7.0.

Soil with a pH ranging from 4.0 to 5.5 will be accepted withfoirther testing if additional limestone is
provided in accordance with the application rates shovliable 1019-1A. Soil type is identified during
the soil analysis. Soils with a pH above 7.0 require @@diendments to be added. Submit proposed
acidic amendments to the Engineer for review and approvals 8ibh a pH below 4.0 or that do not
meet the PI requirements shall not be used.

TABLE 1019-1A
ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH
pH TEST Sandy Soilt Silt Loam Soils Clay Loam Soils
RESULT Additional Rate Additional Rate Additional Rate
(Ibs. / Acre) (Ibs. / Acre) (Ibs. / Acre)

4.0-4.4 1,000 4,00( 6,00(
45-4.¢ 50C 3,00( 5,00(
5.0-54 NA 2,00( 4,00(

Note: Limestone application rates shown in this table are iti@udo the standard rate of 4000 Ibs. /
acre required for seeding and mulching.
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No direct payment will be made for providing additional limecidic amendments for Ph adjustment.

SANITARY SEWER:
(11-19-13) 1520 SP15 R20

Revise th€012 Sandard Specifications as follows:
Page 15-11, Article 1520-3(A)(2) Testing, line ¥eplace the second paragraph with the following:
Test all 24" and smaller gravity sewer lines for leakagjag infiltration, exfiltration, or air test. Perfor

visual inspection on gravity sewer lines larger than 2Bérform line and grade testing and deflection
testing on all gravity sewer lines.
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STATE OF NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
GEOTECHNICAL ENGINEERING UNIT

STRUCTURE
SUBSURFACE INVESTIGATION

PROJ. REFERENCE NO. _7BP.I4.R.55 F.A. PROJ. NA
COUNTY _HAYWOOD

PROJECT DESCRIPTION _CULVERT NO. 321 ON SRI820

OVER CONNER MILL BRANCH

SITE DESCRIPTION

CONTENTS PERSONNEL

SHEET DESCRIPTION 2 OREE
| TITLE SHEET S. BUCHANAN
2-2A LEGEND
3 SITE PLAN A JIEEIS
4-5 HAND AUGER REPORTS

NOTE = THE INFORMATION CONTAINED HEREIN 1S NOT IMPLIED OR GUARANTEED BY THE N.C.DEPARTMENT

NOTE - BY HAVING REQUESTED THIS INFORMATION THE CONTRACTOR SPECIFICALLY WAIVES ANY CLAIMS

DRAWN BY:

SOIL DRILLING

SERVICES, IN

INVESTIGATED BY_F. OREE

CHECKED BY S. BUCHANAN

SUBMITTED BY__ N. MILLER

DATE APRIL 2012

CAUTION NOTICE

THE SUBSURFACE INFORMATION AND THE SUBSURFACE INVESTIGATION ON WHICH IT IS BASED WERE MADE FOR THE PURPOSE OF STUDY, PLANNING, AND DESIGN, AND NOT FOR CONSTRUCTION OR PAY PURPOSES.
THE VARIOUS FIELD BORING LOGS, ROCK CORES, AND SOW TEST DATA AVAILABLE MAY BE REVIEWED OR INSPECTED N RALEIGH BY CONTACTING THE N, C. DEPARTMENT OF TRANSPORTATION,
GEQTECHNICAL ENGINEERING UNIT AT (319) 707-6850. NEITHER THE SUBSURFACE PLANS AND REPQRTS,NOR THE FIELD BORING LOGS, ROCK CORES, OR SOIL TEST DATA ARE PART OF THE CONTRACT.

GENERAL SONL AND ROCK STRATA DESCRIPTIONS AND INDICATED BOUNDARIES ARE BASED ON A GEQTECHNICAL INTERPRETATION OF ALL AVAILABLE SUBSURFACE DATA AND MAY NOT NECESSARLY

REFLECT THE ACTUAL SUBSURFACE CONDITIONS BETWEEN BORINGS OR BETWEEN SAMPLED STRATA WITHIN THE BOREHOLE. THE LABORATORY SAMPLE DATA AND THE (N SITU {IN-PLACE) TEST DATA CAN BE
RELIED ON ONLY TO THE DEGREE OF RELVABILITY INHERENT IN THE STANDARD TEST METHOD. THE OBSERVED WATER LEVELS OR SOIL MOISTURE CONDITIONS INDICATED IN THE SUBSURFACE

INVESTIGATIONS ARE AS RECORDED AT THE TIME OF THE INVESTICATION, THESE WATER LEVELS OR SOIL MOISTURE CONDITIONS MAY VARY CONSIDERABLY WITH TIME ACCORDING TO CLIMATIC CONDITIONS INCLUDING
TEMPERATURES, PRECIPITATION, AND WIND, AS WELL AS OTHER NON-CLIMATIC FACTORS.

THE BIDDER OR CONTRACTOR IS CAUTIONED THAT DETAILS SHOWN ON THE SUBSURFACE PLANS ARE PRELIMINARY ONLY AND IN MANY CASES THE FINAL DESIGN DETARS ARE DIFFERENT. FOR BIDDING

AND CONSTRUCTION PURPQSES, REFER TO THE CONSTAUCTION PLANS AND DOCUMENTS FOR FINAL DESIGN INFORMATION ON THIS PROJECT. THE DEPARTMENT DOES NOT WARRANT OR GUARANTEE THE SUFFICENCY
OR ACCURACY OF THE INVESTIGATION MADE, NOR THE INTERPRETATIONS MADE, OR OPINION OF THE DEPARTMENT AS TO THE TYPE OF MATERIALS AND CONDITIONS TO BE ENCOUNTERED. THE BIODER OR
CONTRACTOR IS CAUTIONED TO MAKE SUCH INDEPENDENT SUBSURFACE INVESTIGATIONS AS HE DEEMS NECESSARY TO SATISFY HMSELF AS TO CONDITIONS TO BE ENCOUNTERED ON THIS PROJECT. THE

CONTRACTOR SHALL HAVE NO CLAMM FOR ADDITIONAL COMPENSATION OR FOR AN EXTENSION OF TIME FOR ANY REASON RESULTING FROM THE ACTUAL CONDITIONS ENCOUNTERED AT THE SITE DIFFERING FROM
THOSE INDICATED iN THE SUBSURFACE INFORMATION,

\\\\".“”H’({
\\ .‘“. CARO J{'

OF TRANSPORTATION AS BEWG ACCURATE NOR IT iS CONSIDERED TO BE PART OF THE PLANS,
SPECIFICATIONS, OR CONTRACT FOR THE PROJECT.

FOR INCREASED COMPENSATION OR EXTENSION OF TIME BASED ON DIFFERENCES BETWEEN THE
CONDITIONS INDICATED HEREIN AND THE ACTUAL CONDITIONS AT THE PROJECT SITE.

S. KITTS




SOIL AND ROCK LEGEND, TERM

PROJECT REFERENCE NO. SHEET NO.

17BP.14.R.55 2 OF 5

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
GEOTECHNICAL ENGINEERING

UNIT
S, SYMBOLS, AND ABBREVIATIONS

SOIL _DESCRIPTION

GRADATION

SOIL IS CONSIDERED TO BE THE UNCONSOLIDATED, SEMI-CONSOLIOATED, OR WEATHERED EARTH MATERIALS
THAT CAN BE PENETRATED WITH A CONTINUOUS FLIGHT POWER AUGER, AND YIELD LESS THAN

16@ BLOWS PER FOOT ACCORDING TO STANDARD PENETRATION TEST (AASHTQ Y206, ASTM D-1586). SOIL
CLASSIFICATION IS BASED ON THE AASHTO SYSTEM. BASIC DESCRIPTIONS GENERALLY SHALL INCLUDE:
CONSISTENCY, COLOR, TEXTURE, MOISTURE, AASHTQ CLASSIFICATION, AND OTHER PERTINENT FACTORS SUCH

MELL GRADED - INDICATES A GOOD REPRESENTATION OF PARTICLE S1ZES FROM FINE TO COARSE.
AMIFQAM - INDICATES THAT SOIL PARTICLES ARE ALL APPROXIMATELY THE SAME SIZE.(ALSO
IPOGAL

GRADED)
Gap- 0 - INOICATES A MIXTURE OF UNIFORM PARTICLES OF TWO OR MORE SIZES.

ANGULARITY OF GRAINS

AS MINERALOGICAL COMPOSITION, ANGULARITY, STAUCTURE, PLASTICITY, ETC. EXAMPLE:
VERY STAF,GRAY,SKTY CLAY, MOrST WTTH WTERBEOOED FIE SAND) LACERS,HIGHY PUASTE, A-T-6

THE ANGULARITY OR ROUNDNESS OF SOIL GRAINS |S DESIGNATED BY THE TERMS ANGULAR,
SUBANGUL AR, SUBROUNDED, OR ROUNDED.

SOIL_LEGEND AND AASHTO CLASSIFICATION MINERALOGICAL COMPOSITION

CENERAL GRANULAR MATERIALS SILT-CLAY MATERIALS MINERAL NAMES SUCH AS QUARTZ, FELOSPAR, MICA, TALC, KAOLIN, ETC. ARE USED IN DESCRIPTIONS

CLASS. (< 35% PASSING *202) (> 35% PASSING *200) ORGANIC MATERIALS WHENEVER THEY ARE CONSIDERED OF SIGNIFICANCE.

GROUP A4 [A5 A6 A7 Al a2 COMPRESSIBILITY

cLass.  |[a- e | A3 SLIGHTLY COMPRESSIBLE LIOUID LIMIT LESS THAN 3|

5 o MOOERATELY COMPRESSIBLE LIQUID LIMIT EQUAL TO 31-50

SYMBOL o HIGHLY COMPRESSIBLE LI10UID LIMIT GREATER THAN 5@
% PASSING PERCENTAGE OF MATERIAL

* 10 58 Mx MUCK, GRANULAR  SILT - CLAY

" 40 |3 M 51 MN sos | PEAT GRGANIC_MATERIAL SOILS SOILS QTHER MATERIAL

» 200 |15 mx[25 mx[1e mxfs wx| 38 wx|as Mxjas das w36 |6 Mv[oe M TRACE OF ORGANIC MATTER 2 - 3% 3- 5% TRACE 1- 107

LITTLE ORGANIC MATTER 3 -5 5 - 12% LITTLE 10 - 20%
LIOUID LIHIT 40 Mf 4 4N (40 Hx |4t M 1ap M |41 [ag vax ] 41 M SQILS WITH MODERATELY ORGANIC 5 - 18% 12 - 207 SOME 20 - 35%
PLASTIC INEX [ 6 MX W i o[ Mo me [ e Jie Mk f1e oy |1 LITTLE OR HIGHLy | HIGHLY ORGANIC e 5207 HIGHLY 35% AND ABOVE
GROUP INDEX [] ] [] 4 Mx | 8 MX |12 MX[I6 MX[No MX] :Sgﬁ:?;EOF ORGANIC GROUND WATER
S0ILS

USUAL TYPES) z;:: F::g& FINE| SILTY OR CLAYEY SILTY | cLavey ORGANIC v WATER LEVEL IN BORE HOLE IMMEDIATELY AFTER DRILLING
OF MAJOR L MATTER
MATERIALS | smp  [BAND| GRAVEL AND SaND | SOLS | SOILS v STATIC WATER LEVEL aFTER 24 HOuRS
TEN RATING Pu

. T — Fm 10 poon | PRI | poon | weumaae Vew PERCHED WATER, SATURATED ZONE,OR WATER BEARING STRATA
SUBGRADE

P1 OF A-7-5 SUBGROUP IS = LL - 3@ ;P[ OF A-7-6 SUBGROUP IS >LL - 3@

SPRING OR SEEP

O~

CONSISTENCY OR DENSENESS

MISCELLANEOUS SYMBOLS

SQIL MOISTURE SCALE FIELO MOISTURE

RANGE OF STANDARD RANGE OF UNCONF INED 1
PRIMARY SOIL TypE | COMPACTNESS OR - |penerparion RESISTENCE| — COMPRESSIVE STRENGTH ROADWAY EMBANKMENT (RE) @ o TEST BORING -$- L
CONSISTENCY N-YALLE LTONS/F T | WITH SOIL DESCRIPTION ST PuT
SPT N-VALUE
GENERALLY VERY LOOSE “ S0IL SYMBAL B ausen sorinG -
GRANULAR o 4 JICdio
ATERIAD MEDIUM DENSE 1@ To 30 N/a ARTIFICIAL FILL (AF) GTHER {b, CORENBORING SPT REFUSAL
(NON-COHESIVE) DENSE 3@ T0 50 THAN ROADWAY EMBANKMENT
VERY DENSE >58 MY,
== =— [NFERRED SOIL BOUNDARY O MONITORING WELL
VERY SOFT [ @.25
GENERALLY SOFT 2104 2.25 T0 0.50 ‘=7~ INFERRED ROCK LINE AN GIEZOMEIER
SILT-CLAY MEDIUM STIFF 4708 @5 T0 1.2 S INSTALLATION
MATERIAL STIFF 8 T0 15 1 10 2 *Twye? ALLUVIAL SOIL BOUNDARY SLOPE INDICATOR
(COHESIVE) VERY STIFF 15 T0 3@ 2704 v DR e
HARD >30 >4 29 DIP & OIP DIRECTION OF
'_, ROCK STRUCTURES @ CONE PENETROMETER TEST
TEXTURE OR GRAIN SIZE
U.S. STD. SIEVE SIZE 4 e 12 60 200 270 L] SOUNDING RoD
OPENING (MM) 476 200 @42 .25 0075 .53
wyeoy ABBREVIATIONS
BOULDER COBBLE GRAVEL CSANDE ;L':E] SILT cLay AR - AUGER REFUSAL MED. - MEDIUM VST - VANE SHEAR TEST
(BLOR.) (OB (GR.) (CSE. S0, vy 1SL) 1CL) BT - BORING TERMINATED MICA. - MICACEOUS WEA. - WEATHERED
- CL. - CLAY MOD. - MODERATELY 7Y - UNIT WEIGHT
GRAIN MM 305 2B 2. ] L L] CPT - CONE PENETRATION TEST NP - NON PLASTIC %= ORY UNIT WEIGHT
SIZE N 12 3 CSE. - COARSE ORG. - ORGANIC
SOIL_MOIST RRELATION OF TERMS DMT - DILATOMETER TEST PMT - PRESSUREMETER TEST GAMPLE ABBREVIATIONS
OPT - DYNAMIC PENETRATION TEST  SAP. - SAPROLITIC S - BULK

GUIDE FOR FIELO MOISTURE OESCRIPTION | e - vaID RATIO SD. - SAND, SANDY $S - SPLIT SPOON
(ATTERBERG LIMITS) DESCRIPTION F - FINE SL.- SILT, SILTY ST - SHELBY TUBE
SRATURATEDYE USUALL Y2 LOUIDAVERY WEY, USUATIY FOSS. - FOSSILIFEROUS SLL - SLIGHTLY RS - ROCK
eath FROM BELOW THE GROUND WATER TABLE | FRAC. - FRACTURED, FRACTURES TCR - TRICONE REFUSAL RT - RECOMPACTED TRIAXIAL
L L uouio LMt FRAGS. - FRAGMENTS w - MOISTURE CONTENT CBR - CR?;.I}lFlICIRNIA BEARING
bLasTIC HIL - HIGHLY v - VERY
SEMISOLID; REQUIRES DRYING TO
R?:,?E T WET - i) ATTAIN OPTIMUM MOISTURE EQUIPMENT USED ON SUBJECT PROJECT
PL PLASTIC LIMIT
DRILL UNITS: AOVANCING TOOLS: HAMMER TYPE:
om L OPTIMUM MOISTURE - MOIST = M) SOLID: AT OR NEAR OPTIMUM MOISTURE (] carans [] ewromaric [T] menuaL
SL_| SHRINKAGE LIMIT [ mosie 6
. REQUIRES ADDITIONAL WATER TO [] & conminuous eeront aucer CORE SIZE:
ATTAIN QPTIMUM MOISTURE . [] e orLow aucers e
PLASTICITY [ cve-ssc [ weno Faceo Fincer aiTs -~
PLASTICITY INDEX P]) DRY STRENGTH D TUNG.-CARBIDE INSERTS [:]‘”
NONPLASTIC 05 VERY LOW [] cme-sse
LOW PLASTICITY 6-15 SLIGHT L] cosive [ w aovencen HAND TOOLS:
MED. PLASTICITY 16-25 MEDIUM .
ety . it [] roarasLe Haist % TRICONE STEEL TEETH E POST HOLE DIGGER
- TUNG.- HAND AUGER
TOLOR TRICONE TUNG.-CARB.
U [ederen [l souwome rao
DESCRIPTIONS MAY INCLUOE COLOR OR COLOR COMBINATIONS (TAN, RED, YELLOW-BROWN, BLUE-GRAY). [ wene sweem rest
MODIFIERS SUCH AS LIGHT, DARK, STREAKED, ETC. ARE USED TO DESCRIBE APPEARANCE. C [l 0

REVISED 09/23/09




PROJECT REFERENCE NO. SHEET NO.
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NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
GEOTECHNICAL ENGINEERING UNIT
SOIL AND ROCK LEGEND, TERMS, SYMBOLS, AND ABBREVIATIONS

ROCK _DESCRIPTION

TERMS ANO DEFINITIONS

HARD ROCK IS NON-COASTAL PLAIN MATERIAL THAT IF TESTED, WOULD YIELO SPT REFUSAL.AN INFERRED
ROCK LINE INDICATES THE LEVEL AT WHICH NON-COASTAL PLAIN MATERIAL WOULD YIELD SPT REFUSAL.
SPT REFUSAL IS PENETRATION 8Y A SPLIT SPOON SAMPLER EQUAL TO OR LESS THAN @,) FOOT PER 6@ BLOWS.

IN NON-COA!

STAL PLAIN MATERIAL. THE TRANSITION BETWEEN SOIL ANO ROCK [S OFTEN REPRESENTED BY A ZONE

OF WEATHEREQ ROCK.

ROCK MATERIALS ARE TYPICALLY

DIVIDED AS FOLLOWS:

WEATHERED NON-COASTAL PLAIN MATERIAL THAT WOULD YIELD SPT N VALUES > 180
ROCK (WR) BLOWS PER FQOT IF TESTED.

CRYSTALLINE FINE 10 COARSE GRAIN IGNEGUS ANO METAMORPHIC ROCK THAT

ROCK (CRI WOULD YIELD SPT REFUSAL [F TESTED, ROCK TYPE INCLUDES GRANITE,

GNE1SS, GABBAN, SCHIST, ETC.

NON-CRYSTALLINE
ROCK (NCR}

ALLUVIUM tALLUV.) - SOILS THAT HAVE BEEN TRANSPOATED BY WATER.
AQUIFER - A WATER BEARING FORMATION OR STRATA.
ARENACEOUS - APPLIED TO ROCKS THAT HAVE BEEN DERIVED FROM SAND OR THAT CONTAIN SAND.

ARGILLACEOUS - APPLIED TO ALL ROCKS OR SUBSTANCES COMPOSED OF CLAY MINERALS,

QR HAYING A NOTABLE PROPORTION OF CLAY IN THEIR COMPQSITION, AS SHALE, SLATE, ETC.
ARTESIAN - GROUND WATER THAT IS UNDER SUFFICIENT PRESSURE TO RISE ABOVE THE LEVEL
AT WHICH IT IS ENCOUNTERED, BUT WHICH DOES NOT NECESSARILY RISE TO OR ABOVE THE
GROUND SURF ACE.

CALCAREQUS (CALC.) - SOILS THAT CONTAIN APPRECIABLE AMOUNTS OF CALCIUM CARBONATE.

FINE TO COARSE GRAIN METAMORFHIC AND NON-COASTAL PLAIN
SEDIMENTARY AQCK THAT WOULD YEILD SPT REFUSAL IF TESTED. ROCK TYPE
-1 INCLUDES PHYLLITE, SLATE, SANDSTONE, ETC.

EmiHL WQN 1 COaSTAL PLAIN SEQIMENTS CEMENIED INTG ROCK, BUT MAY NOT YIELD
SEDIMENTARY ROCK [T | SPT REFUSAL. ROCK TYPE INCLUDES LIMESTONE. SANDSTONE, CEMENTED
ICPI L SHELL BEDS, ETC.

WEATHERING

COLLUVIUM = ROCK FRAGMENTS MIXEQ WITH SOIL DEPOSITED BY GRAVITY ON SLOPE OR AT BOTTOM
OF SLOPE.

CORE RECOVERY (REC.) - TOTAL LENGTH OF ALL MATERIAL RECOVERED IN THE CORE BARREL OIVIOED BY TOTAL
LENGTH OF CORE RUN AND EXPRESSED AS A PEACENTAGE.

DIKE - A TABULAR BOOY OF IGNEOUS ROCK THAT CUTS ACROSS THE STRUCTURE OF ADJACENT
ROCKS QR CUTS MASSIVE AOCK.

FRESH ROCK FRESH, CRYSTALS BRIGHT, FEW JOINTS MAY SHOW SLIGHT STAINING. ROCK RINGS UNDER DIP - THE ANGLE AT WHICH A STRATUM OR ANY PLANAR FEATURE IS INCLINED FROM THE
HAMMER [F CRYSTALLINE. HORIZONTAL.
VERY SLIGHT ROCK GENERALLY FRESH, JOINTS STAINED, SOME JOINTS MAY SHOW THIN CLAY COATINGS IF OPEN, P AZDMUTH) - THE DIRECTION OR BEARING OF THE HORIZONTAL TRACE OF
W SLL) CRYSTALS ON A BROKEN SPECIMEN FACE SHINE BRIGHTLY, ROCK RINGS UNDER HAMMER BLOWS IF THE LINE OF DIP, MEASURED CLOCKWISE FROM NORTH.
OF A CRYSTALLINE NATURE.
EAULT - A FRACTURE OR FRACTURE ZONE ALONG WHICH THERE HAS BEEN DISPLACEMENT OF THE
SLIGHT ROCK GENERALLY FRESH, JOINTS STAINED ANO DISCOLORATION EXTENDS INTQ ROCK WP T SI0ES) AETATIVE 10 OIE] eNoTHERTRARANLEL TORTRE] FnacT e
5LL) 1 INCH. OPEN JOINTS MAY CONTAIN CLAY. IN GRANITOID ROCKS SOME OCCASIONAL FELDSPAR
CAYSTALS ARE DULL AND DISCOLORED. CRYSTALLINE ROCKS RING UNOER HAMMER BLOWS. FISSILE - A PROPERTY OF SPLITTING ALONG CLOSELY SPACED PARALLEL PLANES.
MODERATE  SIGNIFICANT PORTIONS OF ROCK SHOW DISCOLORATION AND WEATHERING EFFECTS. IN FLOAT - ROCK FRAGMENTS ON SURFACE NEAR THEIR ORIGINAL POSITION AND DISLOOGED FROM
MOD.) GRANITOID ROCKS, MOST FELOSPARS ARE DULL AND DISCOLORED, SOME SHOW CLAY. ROCK HAS PARENT MATERIAL.
DULL SOUND UNDER HAMMER BLOWS AND SHOWS SIGNIFICANT LOSS OF STRENGTH AS COMPARED : . i
T %W- LAND BORDERING A STREAM, BUILT OF SEDIMENTS DEROSITEQ @Y
MODERATELY ALL ROCK EXCEPT OUARTZ DISCOLORED OR STAINED. IN GRANITGID ROCKS, ALL FELDSPARS DULL )
SEVERE AND DISCOLORED AND A MAJORITY SHOW KAOLINIZATION. ROCK SHOWS SEVERE LOSS OF STRENGTH FORMATION IFM.) - A MAPPABLE GEOLOGIC UNLT THAT CAN BE RECOGNIZED AND TRACED IN
(MOD. SVl AND CAN BE EXCAVATED WITH A GECLOGIST'S PICK. ROCK GIVES “CLUNK' SQUND WHEN STRUCK. THE FIELO.
IE_IESTED, WRAO YIELOD SPT REFUSAL JOINT - FRACTURE IN ROCK ALONG WHICH NO APPRECIABLE MOVEMENT HAS OCCURRED.
SEVERE ALL ROCK EXCEPT OUARTZ DISCOLORED OR STAINED.ROCK FABAIC CLEAR AND EVIDENT BUT REDUCEQ . ;
(SEV.) IN STRENGTH TO STRONG SOIL. IN GRANITOID ROCKS ALL FELDSPARS ARE KAOLINIZED TO SOME LEOCE, - 4 SHELF-LIKE RIDGE OR PROJECTION OF FIDCK WHOSE THICKESS 15 SALL COMPARED 10
EXTENT. SOME FRAGMENTS OF STRONG ROCK USUALLY REMAIN. .
IF_TESTED, YIELOS. SPT N VALUES 3 109 BPF LENS - A BODY GF SOIL OR ROCK THAT THINS OUT IN ONE OR MORE DIRECTIONS.
VERY SEVERE ALL ROCK EXCEPT QUARTZ DISCOLORED OR STAINED. ROCK FABRIC ELEMENTS ARE DISCERNIBLE BuT | MOTTLED (MOT.) - '“RiGTU'-Ai“ MARKED WITH SPOTS OF D’FFE“E':“ COLORS. MOTTLING IN
W SEV. THE MASS 1S EFFECTIVELY REOUCEQ TO SOIL STATUS, WITH ONLY FRAGMENTS OF STRONG ROCK SOILS USUALLY INDICATES POOR AERATION AND LACK OF GOOD ORAINAGE.
REMAINING. SAPROLITE IS AN EXAMPLE OF ROCK WEATHERED TO A DEGREE SUCH THAT ONLY MINGA | PERCHED WATER - WATER MAINTAINED ABOVE THE NORMAL GROUND WATER LEVEL BY THE PRESENCE OF AN
VESTIGES OF THE ORIGINAL ROCK FABRIC REMAIN, v 1 < INTERVENING [MPERVIQUS STRATUM,
COMPLETE ROCK REDUCED TQ SOIL. ROCK FABRIC NOT DISCERNIBLE, OR DISCERNTBLE ONLY IN SMALL AND BESIDUAL (RES.)SOIL - SOIL FOAMED IN PLACE BY THE WEATHERING OF ROCK.
SCATTERED CONCENTRATIONS. QUARTZ MAY BE PRESENT AS DIKES OR STRINGERS. SAPAOLITE IS ROCK OUALITY DESIGNATION {ROD) - & MEASURE OF ROCK OUALITY DESCRIGED BY TQTAL LENGTH OF
oS0 BN EXAHELES ROCK SECMENTS EQUAL TQ OR GREATER THAN 4 INCHES DIVIDED BY THE TOTAL LENGTH OF CORE AUN AND
ROCK HARDNESS EXPRESSED AS A PERCENTAGE.
VERY HARD  CANNOT BE SCRATCHED BY KNIFE OR SHARP PICK. BREAKING OF HAND SPECIMENS REQUIRES W" RESIOUAL SOIL THAT RETAINS THE RELIC STRUCTURE OR FABRIC OF THE
SEVERAL HARD BLOWS OF THE GEQLOGIST'S PICK. N ;
SILL - AN INTRUSIVE BODY OF [GNEOUS ROCK OF APPROXIMATELY UNIFORM THICKNESS AND
HARD ?“NDEB‘;: A E (OIPC NSy MR ORETCRE R DESERNCTOND AEONIREG RELATIVELY THIN COMPARED WITH TS LATERAL EXTENT, THAT HAS BEEN EMPLACED PARALLEL
0 DETACH HAND SPECIMEN. TO THE BEDDING OR SCHISTOSITY OF THE INTRUOED ROCKS.
MODERATELY CAN BE SCRATCHED BY KNIFE OR PICK. GOUGES OR GROOVES TO @.25 INCHES DEEP CAN BE SLICKENSIDE - POLISHED AND STRIATEQ SURFACE THAT RESULTS FROM FRICTION ALONG A FALLT OR
HARD EXCAVATED BY HARD BLOW OF A GEOLOGIST'S PICK. HAND SPECIMENS CAN BE DETACHED P PO
A STANDARD PENETRATION TEST (PENETRATION RESISTANCE)SPT}- NUMBER OF BLOWS (N OR BPF)OF
)i 1 - Nul
vl AL EXCAUATED i ShatlacnEck s DEicee L T At A 140 LB.HAMMER FALLING 3@ INCHES REQUIRED TO PROOUCE A PENETRATION OF | FOOT INTO SOIL WITH
A 2 INCH OUTSIDE DIAMETER SPLIT SPOON SAMPLER. SPT REFUSAL IS PENETRATION EQUAL TO OR LESS
POINT OF A GEOLOGIST'S PICK. e TaNTraotHrer Ealilore
ol ool o o comen BEASCY BY KNDE O BiCeJCes Sl avalen i rAACEE TS STRATA CORE RECOVERY ISREC.) - TOTAL LENGTH OF STRATA MATERIAL RECOVERED DIVIDED 8Y TOTAL LENGTH
FROM CHIPS TQ SEVERAL INCHES IN SIZE BY MODERATE BLOWS OF A PICK POINT. SMALL, THIN STRATA_CORE RECOVERY ISREC.) -
i OF STRATUM AND EXPRESSED AS A PERCENTAGE.
VERY CAN BE CARVED WITH KNIFE. CAN BE EXCAVATED READILY WITH POINT OF PICK. PIECES | INCH SIRATA ROCK_QUALITY DESICNATION (SRODI - A MEASURE OF ROCK QUALITY DESCRIGED BY
SOFT OR MORE IN THICKNESS CAN BE BROKEN BY FINGER PRESSURE. CAN BE SCRATCHED READILY BY TOTAL LENGTH OF ROCK SEGMENTS WITHIN A STRATUM EQUAL TO OR GREATER THAN 4 INCHES OIVIDED BY THE
ity . TQTAL LENGTH OF STRATA AND EXPRESSED AS A PERCENTAGE.
- IQPSQIL (TS, - SURFACE SOILS USUALLY CONTAINING ORGANIC MATTER.
FRACTURE SPACING BEDDING
TERM SPACING oy ot LRy BENCH MARK: BM®I-BL- STA 8+44.0l, 2.49' RT
VERY THICKLY
. el THICKLY BEDDED 15 - 4 FEET =
THINLY BEDDED .16 - 1.5 FEET ELEVATION: 2549.04 FT.
MOOERATELY CLOSE 170 3 FEET
ciloee Neboltieer VERY THIMLY BEDOED .03 - .16 FEET
VERY CLOSE Tesel THANTOlEIrEET THICKLY LAMINATED 0.006 - 0.03 FEET NOTES:
- THINLY LAMINATED < 8.008 FEET -
INDURATION
EDR SEDIMENTARY ROCKS, INDURATION IS THE HARDENING OF THE MATERIAL BY CEMENTING, HEAT, PRESSURE, ETC.
FAIRBIE RUBBING WITH FINGER FREES NUMEROUS GRAINS;
GENTLE BLOW BY HAMMER DISINTEGRATES SAMPLE.
MOOERATELY [NDURATED GRAINS CAN BE SEPARATED FROM SAMPLE WITH STEEL PROBE;
BREAKS EASILY WHEN HIT WITH HAMMER,
INDURATED GRAINS ARE DIFFICULT TO SEPARATE WITH STEEL PROBE:
DIFFICULT TO BREAK WITH HAMMER,
EXTREMELY INDURATED SHARP HAMMER BLOWS REQUIRED TO BREAK SAMPLE;
SAMPLE BREAKS ACROSS GRAINS,
REVISED 08/23/09
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7 YOIt NC DEPARTMENT OF TRANSPORTATION
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@ NCDOT GEOTECHNICAL ENGINEERING UNIT

BORELOG REPORT

SHEET 4 OF 5

WBS N/A | TIP 17BP.14.R.55 | COUNTY HAYWOOD | GEOLOGIST Oree, P.

SITE DESCRIPTION Culvert No. 321 on SR 1820 (Pleasant Hill Road) over Conner Mill Branch GROUND WTR (ft)
BORING NO. HA1-B STATION 12+82 OFFSET 21 ftRT ALIGNMENT -L- 0 HR. 3.8
COLLARELEV. 2,546.8 ft TOTAL DEPTH 3.8ft NORTHING 669,334 EASTING 837,745 24 HR. FIAD

DRILL RIGIHAMMER EFF.JIDATE N/A

I DRILL METHOD Hand Auger

HAMMER TYPE N/A

DRILLER Cassell, R.

START DATE 03/13/12

COMP. DATE 03/13/12

I SURFACE WATER DEPTH N/A

NCDOT BORE SINGLE CULVERT 321.GPJ WC_DOT.GDT 4/19/12

eLev| DRIVE |pepry| BLOW COUNT BLOWS PER FOOT SAMP. L
@ | BBV "y 5 7 i - i o] SOIL AND ROCK DESCRIPTION
(ft) 0.5ft | 0.5ft | 0.5t ) )y . NO. |/mol| G | Etev.(m DEPTH (]
2550 =
1 GROUND SURFACE 0.0
1 ALLUVIAL
2545 i I M BROWN, FINE TO MEDIUM GRAINED 25
1 St SANDY SILT, SLIGHTLY MICACEOUS.
1 at _3_@_’
+ TRACE COARSE GRAINED SAND AND
+ TRACE FINE GRAVEL at 2 feet
T ORANGISH BROWN, SILTY FINE TO
T COARSE GRAINED SAND.
AN Boring Terminated at Elevation 2,543.0 ft in
4+ Silty Sand
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NCDOT GEOTECHNICAL ENGINEERING UNIT SHEET 1 OF S

BORELOG REPORT

WBS N/A | TIP 17BP.14.R55 | COUNTY HAYWOOD | GEOLOGIST Oree, P.
SITE DESCRIPTION Culvert No. 321 on SR 1820 (Pleasant Hilt Road) over Conner Mill Branch GROUND WTR (ft)
BORING NO. HA2-A STATION 13+25 OFFSET 19ftLT ALIGNMENT -L- 0 HR. 1.0
COLLAR ELEV. 2,546.8 ft TOTAL DEPTH 2.0ft NORTHING 669,382 EASTING 837,778 24 HR. FIAD
DRILL RIGIHAMMER EFF.JIDATE N/A | DRILL METHOD Hand Auger HAMMER TYPE N/A
DRILLER Cassell, R. START DATE 03/13/12 COMP. DATE 03/13/12 | SURFACE WATER DEPTH N/A
E'(-ﬁE)V TRy 'DE(%”* Bl g . BLOWS ::R FooT - pAMP 5 SOIL AND ROCK DESCRIPTION

(ft) 0.5ft | 0.5f | 0.5ft ; ) i NO. |/mol| G | Eev. () DEPTH (it

NCDOT BORE SINGLE CULVERT 321.GPJ NC_DOT.GDT 4/19/12

2550
] 2.546.8 GROUND SURFACE 0.0
2545 25448 BROWN, FINE TO MEDIUM GRAINED 2.0

\ SANDY SILT, SLIGHTLY MICACEOUS.

Boring Terminated at Elevation 2,544.8 ft on
Gravel
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PREPARED IN OFFICE OF

ENGINEERING
P N |

3220 GLEN ROYAL RD. RALEIGH, NC 27617
TELE 919.788.0224 FAX 919.788.0232
NC LICENSE #P-0189

March 31, 2014

Project: 17BP.14.R.55
County: Haywood

PROJECT SPECIAL PROVISIONS
Utility Construction

Revise the 2012 Standard Specifications as follows:

Utility Owner’s Contact Information:

Page 15-1; Sub-article 1500-2 Cooperation with the Utility Owner, paragraph
2, add the following sentences:

The utility owner is the Town of Clyde. The contact person is Erich Ohliger and
he can be reached by phone at (828) 627-2566.

5875000000-N - CONCRETE PIERS

Piers and integral foundations for aerial sewer line.

Construct concrete foundations and piers with the required dimensions including
rodding to bedrock if required.

Materials: Refer to the 2012 Standard specifications.
1000 Portland Cement Concrete
1070 Reinforcing Steel

Construction Methods: Install the required size and number of piers and
foundations in accordance with the plans. Excavate holes and determine
subsurface conditions encountered. Rock and boulder excavation may be
required. Directly beneath the foundations, unstable soils shall be removed and
replaced with suitable gravel to gain bearing capacity listed in plans.

Measurement and Payment: Concrete Pier inclusive of foundation, pier,
excavation and all materials and labor will be paid per Concrete Pier.
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ENVIRONMENTALLY SENSITIVE AREAS:

Description

This project is located in aEnvironmentally Sensitive Area. This designation requires special
procedures to be used for clearing and grubbing, temporary stesssings, and grading
operations within the Environmentally Sensitive Areas idiedtion the plans and as designated
by the Engineer. This also requires special procedures tisdal for seeding and mulching and
staged seeding within the project.

The Environmentally Sensitive Area shall be defined &6-fot buffer zone on both sides of
the stream or depression measured from top of streanobaekter of depression.

Construction Methods
(A) Clearing and Grubbing

In areas identified as Environmentally Sensitive Areas, @ontractor may perform
clearing operations, but not grubbing operations until immelgigirior to beginning
grading operations as described in Article 200-1 ofStamdard Specifications. Only
clearing operations (not grubbing) shall be allowed in thisebwbne until immediately
prior to beginning grading operations. Erosion control akvishall be installed
immediately following the clearing operation.

(B) Grading

Once grading operations begin in identified Environmentallysibige Areas, work shall
progress in a continuous manner until complete. All eaogbn within these areas shall
progress in a continuous manner such that each phasempglete and areas are
permanently stabilized prior to beginning of next phaseiluféaon the part of the
Contractor to complete any phase of construction incaamtinuous manner in
Environmentally Sensitive Areas will be just cause foe tBngineer to direct the
suspension of work in accordance with Article 108-7 of3taadard Specifications.

(C)  Temporary Stream Crossings

Any crossing of streams within the limits of this projesttall be accomplished in
accordance with the requirements of Subarticle 107-12e8téndard Specifications.

(D)  Seeding and Mulching
Seeding and mulching shall be performed in accordance veithio® 1660 of the

Sandard Specifications and vegetative cover sufficient to restrain erosshall be
installed immediately following grade establishment.
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Seeding and mulching shall be performed on the areas didtunlp construction

immediately following final grade establishment. No apjadgle time shall lapse into
the contract time without stabilization of slopes,cligs and other areas within the
Environmentally Sensitive Areas.

(E) Stage Seeding

The work covered by this section shall consist of tihabéishment of a vegetative cover
on cut and fill slopes as grading progresses. Seeding atwhing shall be done in

stages on cut and fill slopes that are greater thane2Oirfeheight measured along the
slope, or greater than 2 acres in area. Each staljeshaxceed the limits stated above.

Additional payments will not be made for the requiretaasf this section, as the cost for this
work shall be included in the contract unit prices fortloek involved.

IMPERVIOUS DIKE:

Description

This work consists of furnishing, installing, maintaining, antho@eing anlmpervious Dike for
the purpose of diverting normal stream flow around thesttaction site. The Contractor shall
construct an impervious dike in such a manner approvetebimgineer. The impervious dike
shall not permit seepage of water into the construdii@nor contribute to siltation of the stream.
The impervious dike shall be constructed of an acceptahterial in the locations noted on the
plans or as directed.

Materials

Acceptable materials shall include but not be limited teeslpiles, sandbags, and/or the
placement of an acceptable size stone lined with polyfgoe or other impervious geotextile.

Earth material shall not be used to construct an ivipes dike when it is in direct contact with
the stream unless vegetation can be established befueetwith the stream takes place.

Measurement and Payment

Impervious Dike will be measured and paid as the actual number of liresdrof impervious
dike(s) constructed, measured in place from end to end bfseparate installation that has been
completed and accepted. Such price and payment will becdofipensation for all work
including but not limited to furnishing materials, constructiomintenance, and removal of the
impervious dike.

Payment will be made under:

Pay Item Pay Unit
Impervious Dike Linear Foot
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MINIMIZE REMOVAL OF VEGETATION:

The Contractor shall minimize removal of vegetatiosteeam banks and disturbed areas within
the project limits as directed.

STABILIZATION REQUIREMENTS:

Stabilization for this project shall comply with the tifneme guidelines as specified by the NCG-010000
general construction permit effective August 3, 2011 issuedhbyNorth Carolina Department of
Environment and Natural Resources Division of Water Qualitgmporary or permanent ground cover
stabilization shall occur within 7 calendar days fromlés¢ land-disturbing activity, with the following
exceptions in which temporary or permanent ground coa Isé provided in 14 calendar days from the
last land-disturbing activity:

* Slopes between 2:1 and 3:1, with a slope length of 10 likse
» Slopes 3:1 or flatter, with a slope of length of 50 ftlegs
* Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQWones shall be 7 calendar days with no
exceptions for slope grades or lengths. High QualityeWabnes (HQW) Zones are defined by North
Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporang permanent ground cover
stabilization shall be achieved in accordance wittptiogisions in this contract and as directed.

NATIVE GRASS SEEDING AND MULCHING: (West

Native Grass Seeding and Mulching shall be performed odishabed areas of wetlands and
riparian areas, and adjacent to Stream Relocation ratrdlgt stream construction within a 50
foot zone on both sides of the stream or depressieasured from top of stream bank or center
of depression. The stream bank of the stream relocabiall be seeded by a method that does
not alter the typical cross section of the streamkb Native Grass Seeding and Mulching shall
also be performed in the permanent soil reinforcemertsection of preformed scour holes, and
in other areas as directed.

The kinds of seed and fertilizer, and the rates of agmitaf seed, fertilizer, and limestone, shall be as
stated below. During periods of overlapping dates, the kirsdef to be used shall be determined. All
rates are in pounds per acre.

August 1 - June 1 May 1 — September :

184 Creeping Red Fesc 184 Creeping Red Fesc

84 Big Bluesten 84 Big Bluesten

64 Indiangras 64 Indiangras

44 Switchgras 44 Switchgras

354 Rye Grail 25% German or Browntop Mille
500¢ Fertilizer 500¢ Fertilizer

40004 Limestont 400( Limestont

Approved Creeping Red Fescue Cultivars:
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Aberdeel Borea Epic Cindy Lou

Fertilizer shall be 10-20-20 analysis. A different analys fertilizer may be used provided the 1-2-2
ratio is maintained and the rate of application adjustguideide the same amount of plant food as a 10-
20-20 analysis and as directed.

Temporary Seeding

Fertilizer shall be the same analysis as specifie@deding and Mulching and applied at the rate of 400
pounds and seeded at the rate of 50 pounds per acre. Qdiltetiior Browntop Millet shall be used in
summer months and rye grain during the remainder of the yidee.Engineer will determine the exact
dates for using each kind of seed.

Fertilizer Topdressing

Fertilizer used for topdressing shall be 16-8-8 grade and bbaflpplied at the rate of 500

pounds per acre. A different analysis of fertilizerynt®e used provided the 2-1-1 ratio is
maintained and the rate of application adjusted to prdfiglsame amount of plant food as 16-8-
8 analysis and as directed.

Supplemental Seeding

The kinds of seed and proportions shall be the same eisiexhdor Seeding and Mulching, and the rate

of application may vary from 25# to 75# per acre. The actt@lper acre will be determined prior to the
time of topdressing and the Contractor will be notifiedwrting of the rate per acre, total quantity
needed, and areas on which to apply the supplemental seed. Witifage equipment, consisting of a
sod seeder shall be used for incorporating seed intodiheas to prevent disturbance of existing
vegetation. A clodbuster (ball and chain) may be used whegrea®ef slope prevents the use of a sod
seeder.

Mowing
The minimum mowing height shall be 6 inches.

Measurement and Payment

Native GrassSeeding and Mulching will be measured and paid for in accordance withchetl660-8 of
the Standard Specifications.

REFORESTATION:

Description

Reforestation will be planted within interchanges and along the outs@elers of the road, and
in other areas as directefReforestation is not shown on the plan sheets. See the Re#biast
Detail Sheet.

All non-maintained riparian buffers impacted by the plaest of temporary fill or clearing
activities shall be restored to the preconstruction costand revegetated with native woody
species.
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The entireReforestation operation shall comply with the requirements of Bectl670 of the
Sandard Specifications.

Materials

Reforestation shall be bare root seedlings 12"-18" tall.

Construction Methods

Reforestation shall be shall be planted as soon as practicalwWollp permanent &ding and
Mulching. The seedlings shall be planted in a 16-foot wide swdjicant to mowing pattern
line, or as directed.

Root dip: The roots of reforestation seedlings shall béedoaith a slurry of water, and either a
fine clay (kaolin) or a superabsorbent that is designateal laare root dip. The type, mixture
ratio, method of application, and the time of applaxatshall be submitted to the Engineer for
approval.

With the approval of the Engineer, seedlings may béeddaefore delivery to the job or at the
time of planting, but at no time shall the roots of¢bkedlings be allowed to dry out. The roots
shall be moistened immediately prior to planting.

Seasonal LimitationdReforestation shall be planted from November 15 through March 15.

Measurement and Payment

Reforestation will be measured and paid for in accordance with Artlé&0-17 of thetandard
Specifications.

RESPONSE FOR EROSION CONTROL:

Description

Furnish the labor, materials, tools and equipment negessanove personnel, equipment, and supplies
to the project necessary for the pursuit of any or allhef following work as shown herein, by an
approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
1606 Special Sediment Control Fence LF/TON
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
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1631 Matting for Erosion Control SY
SP Coir Fiber Mat SY
1640 Coir Fiber Baffles LF
SP Permanent Soil Reinforcement Mat SY
1660 Seeding and Mulching ACR
1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA

Construction Methods

Provide an approved subcontractor who performs an erosidarokcantion as described in the NPDES
Inspection Form SPPP30. Each erosion control actionims&yde one or more of the above work items.

Measurement and Payment

Response for Erosion Control will be measured and paid for by counting the actual mirobtimes the
subcontractor moves onto the project, including borrow and wasse and satisfactorily completes an
erosion control action described in Form 1675. The provisiondrofle 104-5 of theSandard
Soecifications will not apply to this item of work.

Payment will be made under:

Pay Item Pay Unit
Response for Erosion Control Each

SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installing and rn@mng polyethylene or
polypropylene fence along the outside riparian buffegflamd, or water boundary, or other
boundaries located within the construction corridor tokntlae areas that have been approved to
infringe within the buffer, wetland, endangered vegetatiotiu@lly sensitive areas or water.
The fence shall be installed prior to any land disturbingyities.

Interior boundaries for jurisdictional areas noted abshvall be delineated by stakes and highly
visible flagging.



DN00180 (N/A) 53 HAYWOOD

Jurisdictional boundaries at staging areas, wastg sitdorrow pits, whether considered outside
or interior boundaries shall be delineated by stakes ahtiyhigible flagging.

Materials
(A)  Safety Fencing

Polyethylene or polypropylene fence shall be a highly wasipteconstructed safety fence
approved by the Engineer. The fence material shall &awdtraviolet coating.

Either wood posts or steel posts may be used. Wood pwdtde hardwood with a wedge or
pencil tip at one end, and shall be at least 5 ft. igtlewith a minimum nominal 2" x 2” cross
section. Steel posts shall be at least 5 ft. in leragttl,have a minimum weight of 0.85 Ib/ft of
length.

(B) Boundary Flagging

Wooden stakes shall be 4 feet in length with a mininmaminal 3/4” x 1-3/4” cross section.
The flagging shall be at least 1” in width. The flaggingtenal shall be vinyl and shall be
orange in color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for theallagton of this fence. The fence
shall be erected to conform to the general contour ofritwend.

(A)  Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., niaéatan a vertical position and hand set
or set with a post driver. If hand set, all backfiiaterial shall be thoroughly tamped. Wood
posts may be sharpened to a dull point if power driverstsRiamaged by power driving shall be
removed and replaced prior to final acceptance. Theabak wood posts shall be cut at a 30-
degree angle. The wood posts may, at the option oE€tméractor, be cut at this angle either
before or after the posts are erected.

The fence geotextile shall be attached to the woodspeih one 2" galvanized wire staple
across each cable or to the steel posts with wireher aicceptable means.

Place construction stakes to establish the locatioheo$afety fence in accordance with Article
105-9 or Article 801-1 of th&andard Specifications. No direct pay will be made for the staking
of the safety fence. All stakeouts for safety fesball be considered incidental to the work
being paid for as “Construction Surveying”, except that whbexe is no pay item for
construction surveying, all safety fence stakeout witbedormed by state forces.

The Contractor shall be required to maintain the gdéice in a satisfactory condition for the
duration of the project as determined by the Engineer.
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(B) Boundary Flagging

Boundary flagging delineation of interior boundaries sbalfisist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging atted. Stakes shall be installed a
minimum of 6” into the ground. Interior boundaries maystaked on a tangent that runs parallel
to buffer but must not encroach on the buffer at amgatlon. Interior boundaries of hand

clearing shall be identified with a different coloredgfiang to distinguish it from mechanized

clearing.

Boundary flagging delineation of interior boundaries willgdaced in accordance with Article
105-9 or Article 801-1 of theStandard Specifications. No direct pay will be made for
delineation of the interior boundaries. This delineatwlhbe considered incidental to the work
being paid for a€onstruction Surveying, except that where there is no pay item or constnuctio
surveying the cost of boundary flagging delineation shalhbkided in the unit prices bid for
the various items in the contract. Installation fefirceation of all jurisdictional boundaries at
staging areas, waste sites, or borrow pits shall sbn$iwooden stakes on 25 feet maximum
intervals with highly visible orange flagging attached. k8sashall be installed a minimum of 6”
into the ground. Additional flagging may be placed onrba&eging vegetation to enhance
visibility but does not substitute for installation cdilsts.

Installation of boundary flagging for delineation of alfigdictional boundaries at staging areas,
waste sites, or borrow pits shall be performed in accoelavith Subarticle 230-4(B)(3)(d) or
Subarticle 802-2(F) of th&andard Specifications. No direct pay will be made for this
delineation, as the cost of same shall be included iartherices bid for the various items in the
contract.

The Contractor shall be required to maintain alteveastakes and highly visible flagging in a
satisfactory condition for the duration of the projgstdetermined by the Engineer.

Measurement and Payment
Safety Fence will be measured and paid as the actual number of limedroff polyethylene or
polypropylene fence installed in place and accepted. Sughegua will be full compensation

including but not limited to furnishing and installing fence getile with necessary posts and
post bracing, staples, tie wires, tools, equipment andentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot

STABILIZATION REQUIREMENTS:
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Stabilization for this project shall comply with thimé frame guidelines as specified by the
NCG-010000 general construction permit effective August 3, 2011 issugee North Carolina
Department of Environment and Natural Resources Divisfowater Quality. Temporary or
permanent ground cover stabilization shall occur within [énckar days from the last land-
disturbing activity, with the following exceptions in whigntporary or permanent ground cover
shall be provided in 14 calendar days from the last land+8isg activity:

* Slopes between 2:1 and 3:1, with a slope length of 10 l&ser
* Slopes 3:1 or flatter, with a slope of length of 50 ftless
» Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQWones shall be 7 calendar days with no
exceptions for slope grades or lengths. High QualityeWabnes (HQW) Zones are defined by North
Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporang permanent ground cover
stabilization shall be achieved in accordance wittptiogisions in this contract and as directed.

SEEDING AND MULCHING: (WestEd)

The kinds of seed and fertilizer, and the rates of agmitaf seed, fertilizer, and limestone, shall be as
stated below. During periods of overlapping dates, the kirsdef to be used shall be determined. All
rates are in pounds per acre.

Shoulder and Median Areas

August 1- June 1 May 1- September

204 Kentucky Bluegras 204 Kentucky Bluegras

75% Hard FescL 75% Hard FescL

25% Rye Grail 104 German or Browntop Mille
5004 Fertilizet 5004 Fertlizer

4000¢ Limestont 4000¢ Limestont

Areas Beyond the Mowing Pattern, Waste and Borrow Areas:

August 1- June 1 May 1- September

1004 Tall Fescu 1004 Tall Fescu

154 Kentucky Bluegras 154 Kentucky Bluegras

304 Hard FescL 304 Hard FescL

25% Rye Grail 104 German or Browntop Mille
5004 Fertilizet 5004 Fertilizert

4000¢ Limestont 4000¢ Limestont

Approved Tall Fescue Cultivars

2" Millennium  Duste Magellar Renditior
Avenge Endeavo Masterpiec Scorpior
Barlexa: Escalad Matado Shelby

Barlexas | Falcon Il, lll, IV & V Matador G Signie

Barrere Fidelity Millennium Silversta
Barringtor Finesse | Montauk Southern Choice

Biltmore Firebirc Mustang . Stetsol
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Bingo Focut Olympic Golc Tarhee
Bravc Grande | Padr Titan Ltc
Cayenn Greenkeept Parais Titaniurr
Chapel Hil Greyston Picass Tomahawl
Chesapeal Infernc Piedmon Tace
Constitutior Justict Pure Gols Troope
Chippe! Jaguar Prospec Turbc
Coronad Kalahar Ques Ultimate
Coyote Kentucky 3: Rebel Exed Watchdog
Davinci Kitty Hawk Rebel Sentr Wolfpack
Dynasty Kitty Hawk 200( Regiment |
Dominior Lexingtor Rembranc

Approved Kentucky Bluegrass Cultivars:
Alpine Bariris Envicte Rughby
Apollo Bedazzle Impac Rugby I
Arcadie Bordeau: Kenblue Showcas
Arrow Champagn Midnight Sonomi
Award Chicago | Midnight Il

Approved Hard Fescue Cultivars:

Chario Nordic Rhinc Warwick
Firefly Oxford Scaldis |
Heror Reliant II Spartan |
Minotaul Reliant Iv Stonehenc

On cut and fill slopes 2:1 or steeper add 20# Sericeaedegp and 15# Crown Vetch January 1 -
December 31.

The Crown Vetch Seed should be double inoculated if applith a hand seeder. Four times the normal
rate of inoculant should be used if applied with a hydroseetfea fertilizer-seed slurry is used, the
required limestone should also be included to preventizertihcidity from killing the inoculant bacteria.
Caution should be used to keep the inoculant beldWF8@ prevent harm to the bacteria. The rates and
grades of fertilizer and limestone shall be the sanspesified forSeeding and Mulching.

Fertilizer shall be 10-20-20 analysis. A different analys fertilizer may be used provided the 1-2-2
ratio is maintained and the rate of application adjustguideide the same amount of plant food as a 10-
20-20 analysis and as directed.

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specifie@deding and Mulching and applied at the rate of 400
pounds and seeded at the rate of 50 pounds per acre. Qdiifegror Browntop Millet shall be used in
summer months and rye grain during the remainder of the yidee.Engineer will determine the exact
dates for using each kind of seed.

FERTILIZER TOPDRESSING:
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Fertilizer used for topdressing shall be 16-8-8 gradesduatl be applied at the rate of 500 pounds per
acre. A different analysis of fertilizer may be ugedvided the 2-1-1 ratio is maintained and the rate of
application adjusted to provide the same amount of plantdedd-8-8 analysis and as directed.

SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same eisiexhdor Seeding and Mulching, and the rate

of application may vary from 25# to 75# per acre. The actt@lper acre will be determined prior to the
time of topdressing and the Contractor will be notifiednrting of the rate per acre, total quantity
needed, and areas on which to apply the supplemental seed. Witifage equipment, consisting of a
sod seeder shall be used for incorporating seed intodiheas to prevent disturbance of existing
vegetation. A clodbuster (ball and chain) may be used whegrea®ef slope prevents the use of a sod
seeder.

MOWING:
The minimum mowing height on this project shall be six inches

SILT FENCE WATTLE BREAK:
(8-21-12) 1605,1630

Description

Silt fence wattle breaks are tubular products consistirgxoéglsior fibers encased in synthetic netting and
used in conjunction with temporary silt fencelattoe of fills to intercept runoff. Silt fence wattle bkea
are to be placed at locations shown on the plans orrestetl. Installation shall follow the detail
provided in the plans and as directed. Work includes fungsimaterials, installation, maintenance and
removing silt fence wattle breaks.

Materials

Wattle shall meet the following specifications:

100% Curled Wood (Excelsior) Fib

Minimum Diamete 12"

Minimum Lengtt 10 fi

Minimum Densit 2.5 Ib/cf £ 109

Net Materia Synthetic

Net Opening 1"x 1"

Net Configuratio Totally Encase

Minimum Weigh 20 Ib. + 10% per 10 ft lengtl

Stakes shall be used as anchors. Provide hardwood atakegnum of 2-ft long with a 2" x 2" nominal
square cross section. One end of the stake shall be sbdrpebeveled to facilitate driving down into
the underlying soil.

Provide staples made of 0.125" diameter new steel wire thimb@ a U-shape not less than 12" in length
with a throat of 1" in width.
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Construction Methods

Excavate a trench the entire length of each wattle wileth of 1" to 2" for the wattle to be placed.
Secure silt fence wattle breaks to the soil by wirplstaapproximately every linear foot and at the end of
each wattle. Install at least 4 stakes on the downsldpeo$ the wattle with a maximum spacing of 2
linear feet and according to the detail. Install at least 2 stakethe upslope side of the silt fence wattle
break according to the detail provided in the plans. Diakes into the ground at least 10" with no more
than 2" projecting from the top of the wattle. Drive sta&iean angle according to the detail provided in
the plans.

Install temporary silt fence in accordance with t®ec 1605 of the2012 Standard Specifications and
overlap each downslope side of silt fence wattle break by 6".

Maintain the silt fence wattle breaks until the projscaccepted or until the silt fence wattle breaks are
removed, and remove and dispose of silt accumulations ailttfence wattle breaks when so directed in
accordance with Section 1630 of @@2 Standard Specifications.

Measurement and Payment

Wattle will be measured and paid as the actual number of lieetrof wattles installed and accepted.
Such price and payment will be full compensation for all wewkered by this provision, including, but
not limited to, furnishing all materials, labor, equipmantl incidentals necessary to install the silt fence
wattle break.

Payment will be made under:

Pay Item Pay Unit
Wattle Linear Foa

STOCKPILE AREAS:

The Contractor shall install and maintain erosion i@mtevices sufficient to contain sediment
around any erodible material stockpile areas as directed.

ACCESS AND HAUL ROADS:

At the end of each working day, the Contractor shalbihst re-establish temporary diversions
or earth berms across access/haul roads to direcf rntwfediment devices. Silt fence sections
that are temporarily removed shall be reinstalled sscigccess/haul roads at the end of each
working day.

WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, extepte made necessary by the
Contractor's own negligence or for his own conveniencl, be paid for at the appropriate
contract unit price for the devices or measures utilizdsbinow sources and waste areas.
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No additional payment will be made for erosion controlicks or permanent seeding and
mulching in any commercial borrow or waste pit. All ésosand sediment control practices that
may be required on a commercial borrow or waste slitdo&done at the Contractor’s expense.

All offsite Staging Areas, Borrow and Waste siteslisha in accordance with “Borrow and
Waste Site Reclamation Procedures for Contractedd®sbjecated at:

http://www.ncdot.gov/doh/operations/dp chief eng/roadside/fieldopsidads/Files/Contracte
dReclamationProcedures.pdf

All forms and documents referenced in the “Borrow andM&ite Reclamation Procedures for
Contracted Projects” shall be included with the reclasnaplans for offsite staging areas, and
borrow and waste sites.

WATTLE:

Description

Wattles are tubular products consisting of excelsiordileancased in synthetic netting. Wattles
are used on slopes or channels to intercept runoff arasactvelocity break. Wattles are to be
placed at locations shown on the plans or as ddecténstallation shall follow the detalil
provided in the plans and as directed. Work includes furnighatgrials, installation of wattles,
matting installation, and removing wattles.

Materials

Wattle shall meet the following specifications:

100% Curled Wood (Excelsior) Fibers

Minimum Diameter 12 in.

Minimum Density 2.5 Ib/ft +/- 10%

Net Material Synthetic

Net Openings lin.x1in.

Net Configuration Totally Encased

Minimum Weight 20 Ib. +/- 10% per 10 ft. length

Anchors: Stakes shall be used as anchors.
Wooden Stakes:
Provide hardwood stakes a minimum of 2-ft. long with a.2i2 in. nominal square
cross section. One end of the stake must be sharperssl/@led to facilitate driving
down into the underlying soil.

Matting shall meet the requirements of Article 1060-8hef Sandard Specifications, or shall
meet specifications provided elsewhere in this contract.
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Provide staples made of 0.125" diameter new steel wirsefdrinto au shape not less than 12"
in length with a throat of 1" in width.

Construction Methods

Wattles shall be secured to the soil by wire staplesoappately every 1 linear foot and at the
end of each section of wattle. A minimum of 4 stakledlde installed on the downstream side
of the wattle with a maximum spacing of 2 linear feet g@ltime wattle, and according to the
detail. Install a minimum of 2 stakes on the upstrea® sf the wattle according to the detail
provided in the plans. Stakes shall be driven into the grauminimum of 10 in. with no more
than 2 in. projecting from the top of the wattle. [Brstakes at an angle according to the detail
provided in the plans.

Only install wattle(s) to a height in ditch so flowilmwnot wash around wattle and scour ditch
slopes and according to the detail provided in the pladsaandirected. Overlap adjoining
sections of wattles a minimum of 6 in.

Installation of matting shall be in accordance witle tfetail provided in the plans, and in
accordance with Article 1631-3 of th&andard Specifications, or in accordance with
specifications provided elsewhere in this contract.

The Contractor shall maintain the wattles until gneject is accepted or until the wattles are
removed, and shall remove and dispose of silt accuimntagat the wattles when so directed in
accordance with the requirements of Section 1630 dftdmelard Specifications.

Measurement and Payment

Wattle will be measured and paid for by the actual number of lifestr of wattles which are
installed and accepted. Such price and payment will bedatpensation for all work covered
by this section, including, but not limited to, furnishing alltemals, labor, equipment and
incidentals necessary to install Whattle.

Matting will be measured and paid for in accordance withickrt1631-4 of theSandard
Specifications, or in accordance with specifications provided elsewhethis contract.

Payment will be made under:

Pay Item Pay Unit
Wattle Linear Foot
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Project Special Provisions

Falsework and Formwork
Submittal of Working Drawings
Crane Safety

Optional Precast Reinforced Concrete Box Culvert

Grout for Structures
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FALSEWORK AND FORMWORK (4-5-12)

1.0 DESCRIPTION

2.0

3.0

Use this Special Provision as a guide to develop temporary works submittals required by
the Standard Specifications or other provisions; no additional submittals are required
herein. Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain
plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is a
temporary structure that functions as a work platform that supports construction personnel,
materials, and tools, but is not intended to support the structure. Scaffolding systems that
are used to temporarily support permanent structures (as opposed to functioning as work
platforms) are considered to be falsework under the definitions given. Shoring is a
component of falsework such as horizontal, vertical, or inclined support members. Where
the term “temporary works” is used, it includes all of the temporary facilities used in bridge
construction that do not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads
imposed and provide the necessary rigidity to achieve the lines and grades shown on the
plans in the final structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure
the safety and quality required by the design assumptions. The Engineer has authority to
reject material on the basis of its condition, inappropriate use, safety, or nonconformance
with the plans. Clearly identify allowable loads or stresses for all materials or
manufactured devices on the plans. Revise the plan and notify the Engineer if any change
to materials or material strengths is required.

DESIGN REQUIREMENTS
A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit a
structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints. Submit the number of copies as called for by the contract.



When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework
and forms on the working drawings. Include falsework footing settlements, joint take-
up, and deflection of beams or girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced,
at a maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge Max. Screed %ﬁ:ﬁ:ﬂgg
Type | Depth, Width, Thickness, Wheel Weight, | ¢ tension
(PCG) | (inches) (inches) (inches) (Ibs.) (inches)
1l 36 39 14 2000 26
i 45 42 14 2000 35
v 54 45 14 2000 4
MBT 63 51 12 2000 50
MBT 72 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck
slab.

For Type I, Il & 1V prestressed concrete girders (PCQG), 45-degree cast-in-place half
hangers and rods must have a minimum safe working load of 6,000 Ibs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the
member, 1°-2 12” from the edge of the top flange. Hanger hardware and rods must have
a minimum safe working load of 6,000 Ibs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 Ibs. The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the
member. However, for 72-inch members, the heel of the bracket shall bear on the web,
near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.



Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load. Use of dual leg hangers (such as
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.

When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour
components when the mid-span girder deflection due to deck weight is greater than %7.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or
other such devices used as part of the falsework or formwork that remains in the
permanent structure. If the plan notes indicate that the structure contains the necessary
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize
these devices. Electroplating will not be allowed. Any coating required by the
Engineer will be considered incidental to the various pay items requiring temporary
works.



Design falsework and formwork requiring submittals in accordance with the 1995
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted
herein.

I. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.
In addition, Table 2.2A is included to provide the maximum wind speeds by county
in North Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, 1b/ft* for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0 to 30 15 20 25 30 35
30 to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

2. Time of Removal
The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article
420-16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to
the surface.



Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

county | YR COUNTY BYR N county | 2 YR
(mph) (mph) (mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randoliph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 30
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin S0 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe g0 Onslow 100

Forsyth 70 Orange 70




B. Review and Approval
The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are
required until the drawings have been approved. Such approval does not relieve the
Contractor of the responsibility for the accuracy and adequacy of the working drawings.

4,0 CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works. Do not weld falsework members to any portion of the
permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settfement. Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch. For cast-in-place
concrete structures, make sure that the calculated deflection of falsework flexural members
does not exceed 1/240 of their span regardless of whether or not the deflection is
compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use. Certify that the manufactured devices have been maintained in a
condition to allow them to safely carry their rated loads. Clearly mark each piece so
that its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in
the presence of the Engineer, not more than 24 hours prior to the beginning of each
concrete placement. Inspect other temporary works at least once a month to ensure that
they are functioning properly. Have a North Carolina Registered Professional Engineer
inspect the cofferdams, shoring, sheathing, support of excavation structures, and
support systems for load tests prior to loading.



5.0

6.0

7.0

B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports
for temporary works rest. If required by the Engineer, conduct load tests to verify
proposed bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and
washout of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted.
If preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in
other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.
REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work. Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight,

METHOD OF MEASUREMENT
Unless otherwise specified, temporary works will not be directly measured.
BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works
will be full compensation for the above falsework and formwork,



SUBMITTAL OF WORKING DRAWINGS (2-10-12)

1.0 GENERAL

2.0

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
contract. Make submittals that are not specifically noted in this provision directly to the
Resident Engineer. Either the Structure Design Unit or the Geotechnical Engineering Unit
or both units will jointly review submittals,

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all
copies to the Resident Engineer. State the reason for the proposed variation in the
submittal. To minimize review time, make sure all submittals are complete when initially
submitted. Provide a contact name and information with each submittal. Direct any
questions regarding submittal requirements to the Resident Engineer, Structure Design Unit
contacts or the Geotechnical Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings,
provide the name, address and telephone number of the facility where fabrication will
actually be done if different than shown on the title block of the submitted working
drawings. This includes, but is not limited to, precast concrete items, prestressed concrete
items and fabricated steel or aluminum items.

ADDRESSES AND CONTACTS

For submittals to the Structure Design Unit, use the following addresses:

Via US mail: Via other delivery service:
Mr. G. R. Perfetti, P. E. Mr. G. R. Perfetti, P. E.
State Structures Engineer State Structures Engineer
Norith Carolina Department North Carolina Department
of Transportation of Transportation
Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC 27699-1581 © Raleigh, NC 27610
Attention: Mr. P. D. Lambert, P. E. Attention: Mr. P. D. Lambert, P. E.

Submittals may also be made via email.
Send submittals to:

plambert@ncdot.gov (Paul Lambert)

Send an additional e-copy of the submittal to the following address:

igaither@ncdot.gov (James Gaither)




{lbolden{ncdot.gov

(James Bolden)

For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office address:

Via US mail:

Mr. K. J. Kim, Ph. D, P, E.
Eastern Regional Geotechnical
Manager

North Carolina Department

of Transportation
Geotechnical Engineering Unit
Eastern Regional Office

1570 Mail Service Center
Raleigh, NC 27699-1570

Via other delivery service:

Mr. K. J. Kim, Ph. D, P. E.

Eastern Regional Geotechnical
Manager

North Carolina Department

of Transportation

Geotechnical Engineering Unit
Eastern Regional Office

3301 Jones Sausage Road, Suite 100
Garner, NC 27529

For projects in Divisions 8-14, use the following Western Regional Office address:

Via US mail:

Mr. John Pilipchuk, L. G., P. E.
Western Regional Geotechnical
Manager

North Carolina Department

of Transportation

Geotechnical Engineering Unit
Western Regional Office

5253 Z Max Boulevard
Harrisburg, NC 28075

Via other delivery service:

Mr. John Pilipchuk, L. G., P. E.
Western Region Geotechnical
Manager

North Carolina Department

of Transportation

Geotechnical Engineering Unit
Western Regional Office

5253 Z Max Boulevard
Harrisburg, NC 28075

The status of the review of structure-related submittals sent to the Structure Design Unit
can be viewed from the Unit's web site, via the “Contractor Submittal” link.

Direct any questions concerning submittal review status, review comments or drawing

markups to the following contacts:

Primary Structures Contact:

Secondary Structures Contacts:

Paul Lambert (919) 707 — 6407
(919) 250 — 4082 facsimile
plambert@ncdot.gov

James Gaither
James Bolden

(919) 707 — 6409
(919) 707 — 6408

Eastern Regional Geotechnical Contact (Divisions 1-7):

K. J. Kim (919) 662 — 4710
(919) 662 — 3095 facsimile
kkim@nedot.gov




Western Regional Geotechnical Contact (Divisions 8-14):
John Pilipchuk (704) 455 — 8902
(704) 455 — 8912 facsimile
jpilipchuk({@ncdot.gov

3.0 SusMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Resident
Engineer. At the same time, submit the number of hard copies shown below of the same
complete submittal directly to the Structure Design Unit and/or the Geotechnical
Engineering Unit.

The first table below covers “Structure Submittals”. The Resident Engineer will receive
review comments and drawing markups for these submittals from the Structure Design
Unit. The second table in this section covers “Geotechnical Submittals”. The Resident
Engineer will receive review comments and drawing markups for these submittals from the
Geotechnical Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structure
Design Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit. Provide
additional copies of any submittal as directed.

STRUCTURE SUBMITTALS

Copies
Copies Required by

Required by  Geotechnical
Contract Reference

Structure Engineering 1
Submittal Design Unit Unit Requiring Submittal
Arch Culvert Falsework 5 0 “ Plan Note, SN Sheet & "
Falsework and Formwork
. 7 Plan Note, SN Sheet &
BOX Culvert }‘aisework 5 0 “Falsework and Fon,nworku
Cofferdams 6 2 Article 410-4
Foam Joint Seals 6 9 0 “Foam Joint Seals”
Expansion Joint Seals
(hold down plate type with base 9 0 “Expansion Joint Seals”
angle)
Expansion Joint Seals 2. then 9 0 Modular Expansion Joint

(modular) Seals”



Expansion Joint Seals
(strip seals)

Falsework & Forms 2
(substructure)

Falsework & Forms
(superstructure)

Girder Erection over Railroad
Maintenance and Protection of
Traffic Beneath Proposed
Structure

Metal Bridge Railing

Metal Stay-in-Place Forms

Metalwork for Elastomeric

5

Bearings 4
: 4,5
Miscellaneous Metalwork

Optional Disc Bearings 4

Overhead and Digital Message
Signs (DMS) (metalwork and
foundations)

Placement of Equipment on
Structures (cranes, etc.)

Pot Bearings 4

Precast Concrete Box Culverts

Prestressed Concrete Cored Slab

(detensioning sequences) 3

Prestressed Concrete Deck Panels

Prestressed Concrete Girder
(strand elongation and
detensioning sequences)

Removal of Existing Structure
over Railroad

8

2, then
I reproducible

6

6 and

I reproducible

“Strip Seals”

Article 420-3 & “Falsework
and Formwork”

Article 420-3 & “Falsework
and Formwork™

Railroad Provisions

“Maintenance and
Protection of Traffic
Beneath Proposed Structure
at Station ”

Plan Note
Article 420-3

Article 1072-8

Article 1072-8

“Optional Disc Bearings”

Applicable Provisions

Article 420-20

“Pot Bearings”

“Optional Precast
Reinforced Concrete Box
Culvert at Station ___”

Article 1078-11

Article 420-3

Articles 1078-8 and 1078-
I

Railroad Provisions



Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

Sound Barrier Wall (precast

2, then
1 reproducible

2, then
1 reproducible

Article 420-3

“Modular Expansion Joint
Seals”

Article 10772 &

items) 10 “Sound Barrier Wall”
Sound Barrier Wall Steel Article 1072-8 &
Fabrication Plans ° 7 “Sound Barrier Wall”
Structural Steel 4 2, then 7 Article 1072-8
Article 400-3 &
“Construction,
Temporary Detour Structures 10 Maintenance and Removal
of Temporary Structure at
Station ?
TFE Expansion Bearings * 8 Article 1072-8

FOOTNOTES

I. References are provided to help locate the part of the contract where the submittals are

required. References in quotes refer to the provision by that name. Articles refer to the
Standard Specifications.

Submittals for these items are necessary only when required by a note on plans.

Submittals for these items may not be required. A list of pre-approved sequences is available

The two sets of preliminary submittals required by Article 1072-8 of the Srandard

Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of

2,

from the producer or the Materials & Tests Unit.
4. The fabricator may submit these items directly to the Structure Design Unit.
5,

Specifications are not required for these items.
6.

Proposed Material are required. See Section 5.A of the referenced provision.
7.

Submittals are necessary only when the top slab thickness is 18” or greater.



GEOTECHNICAL SUBMITTALS

Copies
Required by Copies

Geotechnical Required by
Contract Reference

Engineering Structure 1
Submittal Unit Design Unit Requiring Submittal
Drilled Pier Construction Plans > 1 0 Subarticle 411-3(A)
Crosshole Sonic Loggi .
rosshole Sonic Logging (CSL) i 0 Subarticle 411-5(A)(2)
Reports
Pile Driving Equipment Data .
) 1 0 Subarticle 450-3(D)2)
Forms
Pile Drivi 2
o Driving  Analyzer (PDA) ! 0 Subarticle 450-3(F)(3)
Reports
- 4 8 drawings, . . -
Retaining Walls 5 calculations 2 drawings Applicable Provisions

“Temporary Shoring” &

5 drawings, 2 drawings “Temporary Soil Nail

Temporary Shorin 4
porary g 2 calculations Walls”

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the
Standard Specifications.

2. Submit one hard copy of submittal to the Resident or Bridge Maintenance Engineer. Submit
a second copy of submittal electronically (PDF via email) or by facsimile, US mail or other
delivery service to the appropriate Geotechnical Engineering Unit regional office. Electronic
submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
www.ncdot.org/doh/preconstruct/highway/geotech/formdet/
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.



CRANE SAFETY (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration
regulations (OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving
critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s
crane chart capacity for the radius at which the load will be lifted or requires the use of more
than one crane. Changes in personnel or equipment must be reported to the Engineer and all
applicable items listed below must be updated and submitted prior to continuing with crane
operations.

CRANE SAFETY SUBMITTAL LIST

A. Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

B. Riggers: Provide the qualifications and experience of the persons responsible for
rigging operations. Qualifications and experience should include, but not be limited to,
weight calculations, center of gravity determinations, selection and inspection of sling
and rigging equipment, and safe rigging practices.

C. Crane Inspections: Inspection records for all cranes shall be current and readily
accessible for review upon request.

D. Certifications: By July 1, 2006, crane operators performing critical lifts shall be
certified by NC CCO (National Commission for the Certification of Crane Operators),
or satisfactorily complete the Carolinas AGC's Professional Crane Operator's
Proficiency Program. Other approved nationally accredited programs will be
considered upon request. All crane operators shall also have a current CDL medical
card. Submit a list of anticipated critical lifts and corresponding crane operator(s).
Include current certification for the type of crane operated (small hydraulic, large
hydraulic, small lattice, large lattice) and medical evaluations for each operator.



OPTIONAL PRECAST REINFORCED CONCRETE (2-10-12)
BOX CULVERT AT STATION

1.0 GENERAL

This Special Provision covers the design, fabrication and construction of precast reinforced
concrete box culverts intended for the conveyance of storm water.

If the option is indicated on the plans, the submittal for a precast reinforced box culvert in
licu of a cast-in-place culvert is permitted. Design the precast culvert sections in
accordance with ASTM C1577 or the latest edition of the AASHTO LRFD Bridge Design
Specifications. Provide the size and number of barrels as indicated on the plans. Detail the
culvert with cast in place wings walls and footings. Precast wing walls and footings will
not be allowed. Provide a precast box culvert that meets the requirements of Section 1077
and any other applicable parts of the Standard Specifications.

The design of the precast members is the responsibility of the Contractor and is subject to
review, comments and approval. Submit two sets of detailed plans for review. Include all
details in the plans, including the size and spacing of the required reinforcement necessary
to build the precast box culvert. Have a North Carolina Registered Professional Engineer
check and seal the plans and any required design calculations. After the plans and design
calculations are reviewed and, if necessary, the corrections made, submit one set of
reproducible tracings on 22" x 34" sheets to become part of the contract plans.

If the span, rise and design earth cover for the precast reinforced concrete box culvert are
identical to a previously approved submittal, the Contractor may request the previously
approved design calculations and plans be considered as the submittal for review and
approval.

2.0 PRECAST REINFORCED CONCRETE BOX SECTIONS
A. Types

Precast reinforced concrete box sections manufactured in accordance with this Special
Provision are designated by span, rise, and design earth cover.

B. Design

1. Design — The box section dimensions and reinforcement details are subject to the
provisions of Section F.

2. Placement of Reinforcement —Provide a | inch concrete cover over the
reinforcement subject to the provisions of Section F.  Extend the inside
reinforcement into the tongue portion of the joint and the outside reinforcement into
the groove portion of the joint. Detail the clear distance of the end wires so it is not
less than 1/2 inch nor more than 2 inches from the ends of the box section.
Assemble reinforcement per the requirements of ASTM CI1577 or the approved



design. The exposure of the ends of the wires used to position the reinforcement is
not a cause for rejection.

3. Laps and Spacing —~ Use lap splices for the transverse reinforcement. Detail the
transverse wires so that the center to center spacing is not less than 2 inches nor
more than 4 inches. Do not detail the longitudinal wires with a center to center
spacing of more than 8 inches.

4. The design earth cover is reported on the plans as the elevation difference between
the point of maximum fill and the top of the top slab.

C. Joints

1. Produce the precast reinforced concrete box section with tongue and groove ends.
Design and form these ends of the box section so, when the sections are laid
together, they make a continuous line of box sections with a smooth interior free of
appreciable irregularities in the flowline, all compatible with the permissible
variations given in Section F. The internal joint formed at the tongue and groove
ends of the precast units shall be sealed with either bitumen/butyl sealant or closed-
cell neoprene material. The internal joint material shall be installed in accordance
with the manufacturer's recommendations. The material shall be shown on the shop
drawings when they are submitted for review.

2. Seal the external joint with an outside sealer wrap conforming to ASTM C877 that
is at least 12 inches wide and covers the joint on both the sides and the top of the
box section. Use ConWrap CS-212 from Concrete Sealants, Inc., EZ-Wrap from
Press-Seal Gasket Corporation, Seal Wrap from Mar-Mac Manufacturing Co., Inc.,
Cadilloc External Pipe Joint from Cadilloc, or an approved equal for the outside
sealer wrap. If the outside sealer wrap is not applied in a continuous strip along the
entire joint, a 12 inch minimum lap of the outside sealer wrap is permitted. Before
placing the outside sealer wrap, clean and prime the area receiving the outside
sealer wrap in accordance with the sealer wrap manufacturer recommendations.
The joint wrap manufacturer installation recommendations shall be included with
shop drawings submitted for review. The external joint wrap shall be installed in
pieces, as indicated on Figure 1 below:

tn

3

Figure 1



Cover the external joint sealer with a 3 foot strip of filter fabric conforming to
Type 4 requirements in Section 1056 of the Standard Specifications.

Place multiple lines of a precast reinforced concrete box culvert such that the
longitudinal joint between the sections has a minimum width of 3 inches. Fill the
joint between multiple lines of precast box sections with Class A concrete. Use
Class A concrete that meets the requirements listed in the Standard Specifications
except that Field Compressive Strength Specimens are not required.

D. Manufacture
Precast box culverts may be manufactured by either the wet cast method or dry cast
method.

1.

Mixture — In addition to the requirements of Section 1077 of the Standard
Specifications, do not proportion the mix with less than 564 Ib/yd® of portland
cement.

Strength — Make sure that all concrete develops a minimum 28-day compressive
strength of 5000 psi. Movement of the precast sections should be minimized during
the initial curing period. Any damage caused by moving or handling during the
initial curing phase will be grounds for rejection of that precast section.

Air Entrainment — Air entrain the concrete in accordance with Section 1077 - 5(A)
of the Standard Specifications. For dry cast manufacturing, air entrainment is not
required.

Testing — Test the concrete in accordance with the requirements of Section 1077 -
5(B).

Handling — Handling devices or holes are permitted in each box section for the
purpose of handling and laying. Submit details of handling devices or holes for
approval and do not cast any concrete until approval is granted. Remove all
handling devices flush with concrete surfaces as directed. Fill holes in a neat and
workmanlike manner with an approved non-metallic non-shrink grout, concrete, or
hole plug.

E. Physical Requirements

Acceptability of precast culvert sections is based on concrete cylinders made and tested
in accordance with AASHTO T22 and AASHTO T23.

F. Permissible Variations

1.

Flatness — All external surfaces shall be flat, true, and plumb. Irregularitics,
depressions, or high spots on all external surfaces shall not exceed 1/2 inch in 8§
feet.



Internal Dimensions — Produce sections so that the internal and haunch dimensions
do not vary more than 1/4 inch from the plan dimensions.

Adjacent Sections - Internal, external, and haunch dimensions for connecting
sections shall not vary more than 1/2 inch.

Length of Tongue and Groove — The minimum length of the tongue shall be 4
inches. The minimum length of the groove shall be 4 inches. The dimensions of the
tongue and groove shall not vary more than 1/4 inch from the plan dimensions.

Slab and Wall Thickness — Produce sections so that the slab and wall thickness are
not less than that shown on the plans by more than 5% or 3/16 inch, whichever is
greater. A thickness more than that required on the plans is not a cause for
rejection.

. Length of Opposite Surfaces — Produce sections so that variations in laying lengths

of two opposite surfaces of the box section meet the requirements of ASTM C1577,
Section 11.3.

Length of Section — Produce sections so that the underrun in length of a section is
not more than 1/2 inch in any box section.

Position of Reinforcement — Produce sections so that the maximum variation in the
position of the reinforcement is £3/8 inch for slab and wall thicknesses of 5 inches
or less and #1/2 inch for slab and wall thicknesses greater than 5 inches. Produce
sections so that the concrete cover is never less than 5/8 inch as measured to the
internal surface or the external surface. The preceding minimum cover limitations
do not apply at the mating surfaces of the joint.

Area of Reinforcement — Use the design steel shown on the plans for the steel
reinforcement. Steel areas greater than those required are not cause for rejection.
The permissible variation in diameter of any wire in finished fabric is prescribed for
the wire before fabrication by either AASHTO M32 or M225.

G. Marking

|

Each section shall be match-marked in order of intended installation as indicated on
the approved shop drawings. Ensure that pieces fit together neatly and in a
workmanlike manner. In order to ensure a good, neat field fit, the Department will
verify assembly of the first five adjacent sections or 20% of the total culvert length,
whichever is greater, at the producer's facility and match-mark the pieces. This will
require that a minimum of three adjacent sections of the culvert be fitted at the
production yard at a time and then match-marked. Once three sections have been
match-marked, the first section may be removed for shipment and a fourth section
set for marking. Continue in a progressive manner until all sections have been
properly match-marked. The producer shall document the GO-NO-GO dimensional
measurements of each box culvert section produced through the post-pour
inspection process.



2. Clearly mark each section of the box culvert in accordance with ASTM C1577,
Section 5.

H. Construction

1. Pre-installation Meeting — A pre-installation meeting is required prior to
installation. Representatives from the Contractor, the precast box manufacturer,
and the Department should attend this meeting. The precast box manufacturer
representative shall be on site during installation.

2. Foundation - Foundation for precast box culvert shall meet the requirements of
Section 414 of the Standard Specifications. In addition, Type VI foundation
material shall be encapsulated in filter fabric conforming to Type 4 requirements in
Section 1056 of the Standard Specifications. The filter fabric shall be placed
perpendicular to the culvert barrel. Provide sufficient overhang beyond the
excavation to allow a minimum lap of 3 feet when the foundation material is placed
and fabric wrapped on top. Perpendicular sections of fabric shall be continuous. A
minimum lap of 2 feet shall be provided between sections of fabric.

3. Installation — Sections shall be placed at the beginning of the outlet end of the
culvert with the groove end being laid upgrade. Tongue sections shall be laid into
the groove sections. Positive means shall be provided to pull each section firmly
into the previously placed section so that the joints are tightly homed. Use a "come-
along", box pullers or other approved methods to create a positive means of joining
box sections. Construction equipment shall not have direct contact with the box
section. The load of the box shall be suspended by lifting device during joining
procedure.

4. Backfill — Complete backfill in accordance with Section 414 of the Standard
Specifications.

3.0 BASIS OF PAYMENT

Any additional cost of redesigning will be paid for by the Contractor if Precast Reinforced
Concrete Culvert is used in lieu of the cast-in-place culvert shown on the plans. Except for
Foundation Conditioning Material and Culvert Excavation, payment for the Precast Box
Culvert will be a lump sum amount equal to the payment that would be allowed for
construction of a Cast-in-Place Box Culvert. Plan quantities and unit bid prices will be
used to compute the lump sum amount. Such price and payment will be full compensation
for all work covered by this Special Provision, the plans and applicable parts of the
Standard Specifications and will include, but not be limited to, furnishing all labor,
materials (including all filter fabric), equipment and other incidentals necessary to
complete this work. Such price and payment will also be full compensation for concrete,
reinforcing steel, labor, equipment and all other related materials necessary for the
completion of the barrel section, and the construction of the headwalls, leveling pad, end
curtain walls, wings and wing footings.



GROUT FOR STRUCTURES (9-30-11)

1.0

2.0

DESCRIPTION

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures. This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, or decks. Mix and place grout in
accordance with the manufacturer’s recommendations, the applicable sections of the
Standard Specifications and this provision.

MATERIAL REQUIREMENTS

Use a Department approved pre-packaged, non-shrink, non-metallic grout. Contact the
Materials and Tests Unit for a list of approved pre-packaged grouts and consult the
manufacturer to determine if the pre-packaged grout selected is suitable for the required
application.

When using an approved pre-packaged grout, a grout mix design submittal is not required.

The grout shall be free of soluble chlorides and contain less than one percent soluble
sulfate. Supply water in compliance with Article 1024-4 of the Standard Specifications.

Aggregate may be added to the mix only where recommended or permitted by the
manufacturer and Engineer. The quantity and gradation of the aggregate shall be in
accordance with the manufacturer’s recommendations.

Admixtures, if approved by the Department, shall be used in accordance with the
manufacturer’s recommendations. The manufacture date shall be clearly stamped on each
container. Admixtures with an expired shelf life shall not be used.

The Engineer reserves the right to reject material based on unsatisfactory performance.

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM
C266.

Test the expansion and shrinkage of the grout in accordance with ASTM C1090. The grout
shall expand no more than 0.2% and shall exhibit no shrinkage. Furnish a Type 4 material
certification showing results of tests conducted to determine the properties listed in the
Standard Specifications and to assure the material is non-shrink.

Unless required elsewhere in the contract the compressive strength at 3 days shall be at
least 5000 psi. Compressive strength in the laboratory shall be determined in accordance
with ASTM C109 except the test mix shall contain only water and the dry manufactured
material. Compressive strength in the field will be determined by molding and testing 4” x
8” cylinders in accordance with AASHTO T22. Construction loading and traffic loading
shall not be allowed until the 3 day compressive strength is achieved.



3.0

4.0

When tested in accordance with ASTM C666, Procedure A, the durability factor of the
grout shall not be less than 80.

SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and
accepted. Concrete surfaces to receive grout shall be free of defective concrete, laitance,
oil, grease and other foreign matter. Saturate concrete surfaces with clean water and
remove excess water prior to placing grout.

Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air
temperature measured at the location of the grouting operation in the shade away from
artificial heat is below 45°F,

Provide grout at a rate that permits proper handling, placing and finishing in accordance
with the manufacturer’s recommendations unless directed otherwise by the Engineer. Use
grout free of any lumps and undispersed cement. Agitate grout continuously before
placement.

Control grout delivery so the interval between placing batches in the same component does
not exceed 20 minutes.

The Engineer will determine the locations to sample grout and the number and type of
samples collected for field and laboratory testing. The compressive strength of the grout
will be considered the average compressive strength test results of 3 cube or 2 cylinder
specimens at 28 days.

BASIS OF PAYMENT

No separate payment will be made for “Grout for Structures™. The cost of the material,
equipment, labor, placement, and any incidentals necessary to complete the work shall be
considered incidental to the structure item requiring grout.
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PROJECT SPECIAL PROVISION
(10-18-95) (Rev. 2-18-14) z1

PERMITS

The Contractor's attention is directed to the foltmyvpermits, which have been issued to the
Department of Transportation by the authority grantimgptérmit.

PERMIT AUTHORITY GRANTING THE PERMIT

Dredge and Fill and/or

Work in Navigable Waters (404) U. S. Army Corps of Engineers

Division of Environmental Management, DENR

Water Quality (401) State of North Carolina

TVA Tennessee Valley Authority

The Contractor shall comply with all applicable peroonditions during construction of this
project. Those conditions marked Byare the responsibility of the Department and the
Contractor has no responsibility in accomplishing thomalitions.

Agents of the permitting authority will periodically pesct the project for adherence to the
permits.

The Contractor's attention is also directed to Agtcl07-10 and 107-13 of t2812 Sandard
Specifications and the following:

Should the Contractor propose to utilize constructi@thwods (such as temporary structures or
fill in waters and/or wetlands for haul roads, worktfolems, cofferdams, etc.) not specifically
identified in the permit (individual, general, or natiode) authorizing the project it shall be the
Contractor's responsibility to coordinate with the iBegr to determine what, if any, additional
permit action is required. The Contractor shall dsaesponsible for initiating the request for
the authorization of such construction method by the pengitigency. The request shall be
submitted through the Engineer. The Contractor shalltiate the construction method until it
is approved by the permitting agency. The request noraltles approximately 60 days to
process; however, no extensions of time or additiooaipensation will be granted for delays
resulting from the Contractor's request for approvataristruction methods not specifically
identified in the permit.

Where construction moratoriums are contained in a permit ondition which restricts the

Contractor's activities to certain times of the year, those wratoriums will apply only to the

portions of the work taking place in the waters or wetlang provided that activities outside
those areas is done in such a manner as to not affect thaters or wetlands.



Tennessee Valley Authority
Section 26a Approval

Permit# 236451 Reservoir Gray-Morristown - Off Category 3
DOT Project# 17BPA4RSES (5 o) b, 2/ = fhgwosed Count

Name Company Address Phone/Email
s S6 060151

NCDOT 263 Webster Road  Sylva NC 28779

Tract(s) | ]
Subdivision/Lot{s) - Stream Mile Bank  Map Sheel(s)
‘ Subdivision: N/A Unnamed Tributary i 183 Quad Sheet SW

1. Culvert - Roadway Lenglh (ft., in.): 657", Width (ft., in) @
2. Culvert - Roadway Length (ft.,in): 67", Width (ft.,in): @'

3. Riprap

|

TVA Representative: Anne W Patrick Date: 09/20/2013

May require review by U.S. Army Coarps of Engineers (USACE). Plans have been forwarded to the USACE.
No construction shall commence until you have written approval or verification that no permit is required,

Applicant is also responsible for all local and state approvals that may be required relating to water quality.
No construction shall commence until you have written approval or verification that no permit is required.

Page 1 of 1




Rirld: 236461
GENERAL AND STANDARD CONDITIONS

Section 26a
General Conditions

1) You agree lo make every reasonable effort to construct and operate the facility authorized herein in & manner so as to
minimize any adverse impact on water quality, aquatic life, wildlife, vegetation, and natural environmental values.

2} This permit may be revoked by TVA by written notice if:
a) the structure is not complsted in accordance with approved plans;
b} if in TVA's judgment the structure is not maintained in a good state of repair and in good, safe, and substantial condition;
¢) the structure is abandoned;

d) the structure or work must be altered or removed to meet the requirements of future reservoir or land management
operations of the United States or TVA,;

e} TVA finds that the structure has an adverse effect upon navigation, flood control, or public lands or reservations;
f) all invoices related to this permit are not timely paid;
a) you no longer have sufficient property rights to maintain a structure at this location; or

h) aland use agreement {(e.g., license, easement, lease) for use of TVA land at this location related to this permit expires,
is terminated or cancelled, or otherwise ceases to be effective.

3) Ifthis permit for this structure is revoked, you agree to remove the structure, at your expense, upon written notice from TVA.
: In the event you do not remove the structure within 30 days of wrilten notice to do so, TVA shall have the right to remove or
cause to have removed, the structure or any part thereof. You agree to reimburse TVA for all costs incurred in connection
with removal,

41 Inissuing this Approval of Plans, TVA makes no representations that the structures or work authorized or property used
temporarily or permanently in connection therewith will not be subject to damage due to future operations undertaken by
the United States and/ar TVA for the conservation or improvement of navigaticn, for the contro! of floods, or for other
purposes, or due to fluctuations in slevations of the water surface of the river or reservoir, and no claim or right to
compensation shall accrue from any such damage. By the acceptance of this approval, applicant covenants and agrees to
make no claim against TVA or the United States by reason of any such damage, and to indemnify and save harmless TVA
and the Uniled States from any and all claims by other persons arising out of any such damage.

5) Inissuing this Approval of Plans, TVA assumes no liability and undertakes no obligation or duty (in tort, contract, strict
liability or otherwise) to the applicant or to any third party for any damages to property (real or personal) or personal injuries
(including death) arising out of or in any way connected with applicant's construction, operation, or maintenance of the
facility which is the subject of this Approval of Plans.

6) This approval shall not be construed to be a substitute for the requirements of any federal, state, or local statute, regutation,
ordinance, or code, including, but not fimited to, applicable building codes, now in effect or hereafter enacted. State 401
water quality cerlification may apply.

7) The facility will not be altered, or modified, unless TVA's written approval has been obtained prior to commencing work.
8) You understand that covered second stories are prohibited by Section 1304.204 of the Section 26a Regulations.

9) You agree to nolify TVA of any transfer of ownership of the approved structure to a third party. Third party is required to
make application to TVA for permitting of the structure in their name (1304.10). Any permit which Is not transferred within
B0 days is subject to revocation.

10} You agree to stabilize all disturbed areas within 30 days of completion of the work authorized. All land-disturbing activities
shall be conducted in accordance with Best Management Practices as defined by Section 208 of the Clean Water Act to
control erosion and sedimentation to prevent adverse water quality and related aquatic impacts. Such practices shall be
consistent with sound engineering and construction principles; applicable federal, state, and local statutes, regulations, or
ordinances; and proven techniques for controlling erosion and sedimentation, including any required conditions under
Section 6 of the Standard Conditions.

11) You agree not to use or permit the use of the premises, facilities, or structures for any purposes that will result in draining or

dumping into the reservoir of any refuse, sewage, or other material in violation of applicable standards or requirements
relating to pollution control of any kind now in effect or hereinafter established.

08-13-2013 01:0% pm Page 1 of 3




Ririd: 236451

12 ) The Native American Graves Protection and Repatriation Act and the Archasological Resources Protection Act apply to
archaeological resources located on the premises of fand connected to any application made unto TVA. If LESSEE {or
licensee or grantee (for easement) or applicant {for 28a permit}} discovers human remains, funerary objects, sacred
abjects, objects of cultural patrimony, or any other archasological resources on or under the premises, LESSEE {or
licensee, grantee, or applicant} shall immediately stop activity in the area of the discovery, make a reasonable effort to
protect the items, and notify TVA by telephone (865-228-1374). Work may not be resumed in the area of the discovery until
approved by TVA.

13} You should contact your local government official(s) to ensure that this facility complies with all applicable local floodplain
regulations.

14) You agree to abide by the conditions of the vegetation management plan. Unless otherwise stated on this permit,
vegefafion removal is prohibited on TVA land.

15} You agree to securely anchor all floating facilities to prevent them from floating free during major floods.

16 ) You are responsible for accurately locating your facility, and this authorization is valid and effective only if your facility is
located as shown on your application or as otherwise approved by TVA in this permit. The facility must be located on land
owned or leased by you, or on TVA land at a location approved by TVA.

17 } You agree to allow TVA employees access to your water use facilities to ensure compliance with any TVA issued approvals.

18 ) 1t is understood that you own adequate property rights at this location. If at any time it is determined that you do not own
sufficient property rights, or that you have only partial ownership rights in the land at this location, this permit may be
revoked. TVA may require the applicant to provide appropriate verification of ownership.

19} in accordance with 18 CFR Part 1304.9, Approval for construction covered by this permit expires 18 months after the date
of issuance unless construction has been initiated.

Standard Conditions  (Only items that pertain fo this request have been listed.)
2) Ownership Rights

b) You are advised that TVA retains the right to flood this area and that TVA will not be liable for damages resulting from
flooding.

e) You recognize and understand that this authotization conveys no property rights, grants no exclusive license, and in no
way restricts the general public's privilege of using shoreland owned by or subject to public access rights owned by
TVA. ltis also subject to any existing rights of third parties. Nothing contained in this approval shall be censtrued to
detract or deviate from the rights of the United States and TVA held over this land under the Grant of Flowage
fasement. This Approval of Plans does not give any property rights in real estate or material and does not authorize
any injury to private property or invasion of private or public rights. |t merely constitutes a finding that the facility, if
constructed at the location specified in the plans submitted and in accordance with said plans, would not at this time
constitute an obstruction unduly affecting navigation, flood control, or public lands or reservations.

3) Shoreline Modification and Stabilization

a) For purposes of shoreline bank stabilization, all portions will be constructed or placed, on average, no more than two
feet from the existing shoreline at normal summer pool elevation.

b) You agree that spoil material will be disposed of and contained on land lying and being above the 100 yr floodplain-foot
contour, Every precaution will be made to prevent the reentry of the spoil material into the reservoir.

¢) Bank, shoreling, and floodplain stabilization will be permanently imaintained in order to prevent ercsion, protect water
quality, and preserve aquatic habitat.

5) Bridges and Culverts

a) You agree to design/construct any instream piers in such a manner as to discourage river scouring or sediment
deposition.

b} Applicant agrees to construct culvert in phases, employing adequate streambank protection measures, such that the
diverted streamflow is handled without creating streambank or streambed erosion/sedimentation and without preventing
fish passage.

d) All natural stream values {including equivalent energy dissipation, elevations, and velocities; riparian vegetation;
rifflefpool sequencing; habitat suitable for fish and other aquatic life) must be provided at all stream modification sites.
This must be accomplished using a combination of rock and bioengineering, and is not accomplished using solid,
homogeneous riprap from bank to bank.

e} You agree to remove demolition and construction by-products from the site for recycling if practicable, or proper
disposal--outside of the 100-year floodplain. Appropriate BMPs will be used during the removat of any abandoned
roadway or structures.

09-13-2013 01:08 pm Page 2 of 3




Rirld: 236451

6) Best Management Practices

a) You agree that removal of vegetation will be minimized, particularly any woody vegetation providing
shoreline/streambank stabilization.

b} You agree to installation of cofferdams and/or silt control structures between construction areas and surface waters
prior to any soli-disturbing construction activity, and dlarification of all water that accumulates behind these devices to
meet state water quality criteria at the stream mile where activity occurs before it is relurned to the unaffected portion of
the stream. Cofferdams must be used wherever construction activity is at or below water elevation.

¢) Afloating silt screen extending from the surface to the bottom is to be in place during excavation or dredging to prevent
sedimentation in surrounding areas. It is to be left in place until disturbed sediments are visibly settied.

d} You agree to keep equipment out of the reservoir or stream and off reservoir or stream banks, to the extent practicable
(i.e., performing work "in the dry").

&) You agree fo avoid contact of wet concrete with the stream or reservoir, and avoid disposing of concrete washings, or
other substances or materials, in those waters,

f) You agree to use erosion control structures around any material stockpile areas.

g) You agree to apply clean/shaken riprap or shot rock (where needed at water/bank interface) over a water
permeable/soil impermeable fabric or geotextile and in such a manner as o aveid stream sedimentation or disturbance,
or that any rock used for cover and stabilization shall be large enough to prevent washout and provide good aquatic
habitat.

h'} You agree to remove, redistribute, and stabilize (with vegetation) all sediment which accumulates behind cofferdams or
silt control structures.

i} You agree to use vegetation {versus riprap) wherever practicable and suslainable fo stabilize streambanks, shorelines,
and adjacent areas. These areas will be stabilized as soon as practicable, using either an appropriate seed mixture
that includes an annual (quick cover) as well as one or two perennial legumes and one or two perennial grasses, or
sod. In winter or summer, this will require initial ptanting of a quick cover annual only, to be followed by subsequent
establishment of the perennials. Seed and soil will be protected as appropriate with erosion control netting and/or
mulch and provided adequate moisture. Streambank and shoreline areas will also be permanently stabilized with
native woody plants, to include trees wherever practicable and sustainable (this vegetative prescription may be altered
if dictated by geologic conditions or landowner requirements). You also agree to install or perform additionaf erosion
control structuresitechniques deemed necessary by TVA.

Additional Conditions

09-13-2013 01:08 pm Page 30of 3
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RECEIVED

U.S. ARMY CORPS OF ENGINEERS

WILMINGTON DISTRICT SEP 12 203

DIVISION 4

Action ID. 2013-01522 County: Haywood

GENERAL PERMIT (REGIONAL AND NATIONWIDE) YERIFICATION

Property Owner / Authorized Agent: North Carolina Department of Transportation
Atin: Mr, Mark Davis

Address: 253 Webster Road
Svlva, North Caroling 28779
Telephone No.: 828-586-2141

Size and location of property (water body, road name/number, town, etc.): The project is located at
Bridge 321 on SR 1820 near Clyde in Havwood County, North Carolina,

Description of projects area and activity: In order to replace the bridge with a culvert, the permittee is
authorized to impact waters of the U.S. as follows:

Summary of Authorized Impacts and Required Mitigation

NWP/ Open Water (ac) Wetland {ac) Stream ()

Impact ID # GP# Temporary | Permanent | Teinporary | Permanent | Temporary Permanent
Site 1 (Conner

Mil Brancly | 4 S7 (culvert)
Site 1A (Conner 14 150

Mill Branch) — {dewater)
Site 1B {Conner 14 22 (bench

Mill Branch) — construction)
Site 1C (Conner 14 37 (bench

MIH Branch) — constl uctlou)

“Tmpact Totals T Y P e B e Fr e BT 16

Total Loss of Waters of' the U S. (ac) Total Loss of Wateis of the U, S (!f) 57

Required Wetland Mitigation (ac) Required Stream Mitigation (If) 114

Applicable Law:  [X] Section 404 (Clean Water Act, 33 USC 1344)

[} Section 10 (Rivers and Harbors Act, 33 USC 403)
Regional General Permit Number:

Natiomwide Permit Number: 14

Authorization:

Your work is authorized by the above referenced permit provided it is accomplished in strict accordance with the
attached conditions, your submitted plans, and the following special conditions:

Special Conditions

. All work must be performed in strict compliance with the description of work and plans in the application
dated August 5, 2013, Any modification to the description of work and/or the permit plans must be
approved by the USACE prior to implementation.

2. Tn order fo compensate for impacts associated with this permit, mitigation shall be provided in accordance
with the provisions cutlined on the most recent version of the attached Compensatery Mitigation
Responsibility Transfer Form. The requirements of this form, including any special conditions listed on this
form, are hereby incorporated as special conditions of this permit authorization,

3. All conditions of the attached North Carolina Wildlife Resources Commission letter of August 30, 2013,
are hereby incorporated as special conditions of this permit.




4, The permittee shail require its contractors and/or agents to comply with the terms and conditions of this
authorization letter in the construction and maintenance of this project, and shall provide each of its
contractors and/or agents associated with the construction or maintenance of this project with a copy of this
authorization letter, all conditions, and any authorized modifications, A copy of this authorization letter, all
conditions, and any authorized modifications, shalt be available at the project site during construction and
maintenance of this project,

5. This permit does not authorize temporary placement or double handling of excavated or fill material within
waters or wetlands outside the permitted area.

6. The permittee will report any violation of these conditions or violations of Section 404 of the Clean Water
Act or Section 10 of the Rivers and Harbors Act in writing to the Wilmington District, U. 8 Army Corps of
Engineers, within 24 hours of the permittee’s discovery of the violation.

Any viotation of the noted conditions or deviation from your submitted plans may subject the permittee to a stop
work order, a restoration order and/or appropriate legal action,

This verification will remain valid until the expiration date identified below unless the nationwide authorization
is modified, suspended or revoked. If, prior to the expiration date identified below, the nationwide permit
authorization is reissued and/or modified, this verification will remain valid until the expiration date identified
below, provided it complies with all requirements of the modified nationwide permit. If the nationwide permit
authorization expires or is suspended, revoked, or is modified, such that the activity would no longer comply with
the terms and conditions of the nationwide permit, activities which have commenced (i.e., are under construction) or
are under contract to commence in reliance upon the nationwide permit, will remain authorized provided the activity
is completed within twelve months of the date of the nationwide permit’s expiration, modification or revocation,
untess discretionary authority has been exercised on a case-by-case basis to modify, suspend or revoke the
authorization.

Activities subject to Section 404 (as indicated above) may also require an individual Section 401 Water Quality
Certification. You should contact the NC Division of Water Quality (telephone 919-807-6300) to determine
Section 401 requirements.

For activities occurring within the twenty coastal counties subject to regulation under the Coastal Arca
Management Act (CAMA), prior to beginning work you must contact the N.C. Division of Coastal Management.

"This Department of the Army verification does not relieve the permittee of the responsibility to obtain any other
required Federal, State or local approvals/permits.

If there are any questions regarding this verification, any of the conditions of the Permit, or the Corps of
Engineers regulatory program, please contact Lori Beckwith at 828-271-7980.
. Digitally signed by

B EC KWITH LO R E © BECKWITH.LORETTAANN.1173452264
* . DN:e=US, 0=U.5. Government, ou=DoD,
Corps Regulatory Official: Lori Beckwith A ANN 1173452254 JFthowush
0 T . n=BECKWITH.LORETTA.ANN.1173452264

o Date: 2013.09.10 05:46:36 -04'00'
Date: Septemtber 10, 2013 Expiration Date of Verification: Marech 18, 2017
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Determination of Jurisdiction:

A. [] Based on preliminary information, there appear to be waters of the US including wetlands within the above
described project area. This preliminary defermination is not an appealable action under the Regulatory
Program Administrative Appeal Process ( Reference 33 CFR Part 331).

B. ] There are Navigable Waters of the United States within the above described project area subject to the
permit requirements of Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act,
Unless there is a change in the law or our published regulations, this determination may be relied upon for a
period not to exceed five years from the date of this notification,

C. There are waters of the US and/or wetlands within the above described project area subject to the permit
requirements of Section 404 of the Clean Water Act (CWA)Y(33 USC § 1344). Unless there is a change in the
law or our published regulations, this determination may be relied upon for a period not to exceed five years
from the date of this notification.

D, {1 The jurisdictional areas within the above described project area have been identified under a previous action.
Please reference jurisdictional determination issued ___. Action ID

E. Basis of Jurisdictional Determination: The stream channel in the project area is Conner Mill Branch and it
exhibits indicators of an ordinary high water mark and has perennial flow (RPW). Conner Mill Branch flows into
the Pigeon River (a TNW). Directly downstream of the Waterville Lake dam in Haywood County, NC, the Pigeon
River is a water of the U.S. regulated pursuant to Section 10 of the Rivers and Harbors Act of 1899. This
Jjurisdictional determination is valid for the impact areas only.

Attention USDA Program Participants

This delineation/determination has been conducted to identify the limits of Corps’ Clean Water Act jurisdiction for
the particular site identified in this request. The delineation/determination may not be valid for the wetland
conservation provisions of the Food Security Act of 1985. If you or your tenant are USDA Program participants, or
anticipate participation in USDA programs, you should request a certified wetland determination from the local
office of the Natural Resources Conservation Service, prior to starting work.

F. Appeals Information (This information applies only to approved jurisdictional determinations as
indicated in B and C above).
(This information applies only to approved jurisdictional determinations as indicated in B and C above).

This correspondence constitutes an approved jurisdictional determination for the above described site. 1f you abject
to this determination, you may request an administrative appeal under Corps regulations at 33 CFR Pait 33 1.
Enclosed you will find a request for appeal (RFA) form. If you request to appeal this determination you must
submit a completed RFA form to the following address:

US Army Corps of Engineers

South Atlantic Division

Attn: Jason Steele, Review Officer
60 Forsyth Street S\, Room 10M15
Atlania, Georgia 303063-8801
Phone: (404) 562-5137

In order for an RFA to be accepted by the Corps, the Corps must determine that it is complete, that it meets the
criteria for appeal under 33 CFR part 331.5, and that it has been received by the Division Office within 60 days of
the date of the NAP. Should you decide to submit an RFA form, it must be received at the above address by
November 8, 2013. ‘

##]t is not necessary to submit an RFA form to the Division Office if you do not object to the determination in this

correspondence.** B E C KW I T H . LO R E-I_r gé?gﬂgrﬁ?{gsgnﬁw.; 173452264

" DN: c=US, 0=0.5. Government, au=0oD, ou=P¥I,

Corps Regulatory Official: _Lori Beclwith A A NN 1173452 6/] ou-Ush.cn-BECKWITHLORETTAANN.1 173452264
‘ : Date: 2013.09.10 09:46:57 -0400'

Issue Date: September 10, 2013 Expiration Date: Five years from Issue Date




SURVEY PLATS, FIELD SKETCH, WETLAND DELINEATION FORMS, PROJECT PLANS, ETC,,
MUST BE ATTACHED TO THE FiLE COPY OF THIS FORM, IF REQUIRED OR AVAILABLE,

Copy Furnished:




Applicant: North Carolina Department of File Number: 2013-01522 Date: September 10,
Transportation, Attn: Mr, Mark Davis 2013

Attached is: See Section below

INITIAL PROFFERED PERMIT (Standard Permit or Letter of permission)

PROFFERED PERMIT (Standard Permit or Letter of permission)

PERMIT DENIAL

APPROVED JURISDICTIONAL DETERMINATION

A: INITIAL PROFFERED PERMIT: You may accept or object to the permit.

elviielir=lk2

PRELIMINARY JURISDICTIONAL DETERMINATION

ACCEPT: Ifyou received a Standard Permif, you may sign the permit document and return it to the district engineer for final
authorization. If you received a Letter of Perimission (LOP), you may accept the LOP and your work is authorized. Your
signature on the Standard Permit or acceptance of the LOP means that you accept the permit in its entirety, and waive all rights
to appeal the permit, including its terms and conditions, and approved jurisdictional determinations associated with the permit.

OBJECT: If you object to the permit (Standard or LOP) because of certain terms and conditions therein, you may request that
the permit be modified accordingly. You must complete Section I of this form and return the form to the district engineer.
Your objections must be received by the district engineer within 60 days of the date of this notice, or you will forfeit your right
to appeal the permit in the future. Upon receipt of your letter, the district engineer will evaluate your objections and may: (a)
modify the permit to address all of your concerns, (b) modify the permit to address some of your objections, or (¢} not modify
the permit having determined that the permit should be issued as previously written. After evaluating your objections, the
district engineer will send you a proffered permit for your reconsideration, as indicated in Section B below.

B: PROFFERED PERMIT: You may accept or appeal the permit

ACCEPT: Ifyou received a Standard Permit, you may sign the permit document and return it to the district engineer for final
authorization. If you received a Letter of Permission (LOP), you may accept the LOP and your work is authorized. Your
signature on the Standard Pennit or acceptance of the LOP means that you accept the permit in its eatirety, and waive all rights
to appeal the permit, including its terms and conditions, and approved jurisdictional determinations associated with the permit.

APPEAL: If you choose to decline the proffered permit {Standard or LOP) because of certain terms and conditions therein, you
may appeal the declined permit under the Corps of Engineers Administrative Appeal Process by completing Section I1 of this
form and sending the form to the division engineer, This form must be received by the division engineer within 60 days of the
date of this notice.

C: PERMIT DIENIAL: You may appeal the denial of a permit under the Corps of Engineers Administrative Appeal Process
by completing Section 1T of this form and sending the form to the division engineer. This form must be received by the division
engineer within 60 days of the date of this notice.

D: APPROVED JURISDICTIONAL DETERMINATION: You may accept ot appeal the approved JD or
provide new information.

]

ACCEPT: You do not need to notify the Corps to accept an approved JD. Failure to notify the Corps within 60 days of the
date of this notice, means that you accept the approved JD in its entirety, and waive all rights to appeal the approved JD,

APPEAL: If you disagree with the approved JD, you may appeal the approved JD under the Corps of Engincers Administrative
Appeal Process by cotmpleting Section IT of this form and sending the form to the division engineer. This form must be received
by the division engineer within 60 days of the date of this notice.




E: PRELIMINARY JURISDICTIONAL DETERMINATION: You do not need to respond to the Corps
regarding the prefiminary JD. The Preliminary JD is not appealable. If you wish, you may request an
approved JD (which may be appealed), by contacting the Corps district for further instruction. Also you may
provide new information for further consideration by the Corps to reevaluate the JD.,

REASONS FOR APPEAL OR OBJECTIONS: (Describe your reasons for appealing the decision or your objections to an
initial proffered permit in clear concise stafements. You may attach additional information to this form to clarify where your reasons
or objections are addressed in the administrative record.)

ADDITIONAL INFORMATION: The appeal is limited to a review of the administrative record, the Corps memorandum for the
record of the appeal conference or meeting, and any supplemental information that the review officer has determined is needed to
clarify the admlmstrahve record. Neither the appellant nor the Corps may add new information or analyses to the record. However,
‘mation to claufy the location of information that is already in the administrative record

If you have questions regar ing this decision and/or the appea you only have ques ions regarding the appeat process you
process you may contact: may also contact:

Lori Beckwith, Project Manager Mr, Jason Stecle, Administrative Appeal Review Officer
USACE, Asheville Regulatory Field Office CESAD-PDO

151 Patton Ave U.S. Amy Corps of Engineers, South Atlantic Division
RM 208 60 Forsyth Street, Room 10M15

Asheville, NC 28801 Atlanta, Georgia 30303-8801

828-271-7980 Phone: (404) 562-5137

RIGHT QF ENTRY: Your signature below grants the right of entry to Corps of Engineers personnel, and any government
consultants, to conduct investigations of the project site during the course of the appeal process. You will be provided a 15 day
notice of any site investigation, and will have the opportunity to participate in all site investigations.

Date: Telephone number:

Signature of appellant or agent.

For appeals on Initial Proffered Permits and approved Jurisdictional Determinations send this
form to:

District Engineer, Wilmington Regulatory Division, Attn: Lori Beckwith, Project Manager, 69
Darlingfon Avenue, Wilmington, NC 28403.

For Permit denials and Proffered Permits send this form ¢o:

Division Engineer, Commander, U.S. Army Engineer Division, South Atlantic, Attn: Mr, Jason
Steele, Administrative Appeal Officer, CESAD-PDO, 60 Forsyth Street, Room 10135, Atlanta,
Georgia 30303-8801

Phone: (404) 562-5137
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Linear Transportation Projects. Activities required for the construction, expansion,
modification, or improvement of linear transportation projects (e.g., roads, highways, railways,
trails, airport runways, and taxiways) in waters of the United States. For linear transportation
projects in non-tidal waters, the discharge cannot cause the loss of greater than 1/2-acre of waters
of the United States. For linear transportation projects in tidal waters, the discharge cannot cause
the loss of greater than 1/3-acre of waters of the United States. Any stream channel modification,
including bank stabilization, is limited to the minimum necessary to construct or protect the
linear transportation project; such modifications must be in the immediate vicinity of the project.

This NWP also authorizes temporary structures, fills, and work necessary to construct the
linear transportation project. Appropriate measures must be taken to maintain normal
downstream flows and minimize flooding to the maximum extent practicable, when temporary
structures, work, and discharges, including cofferdams, are necessary for construction activities,
access fills, or dewatering of construction sites. Temporary fills must consist of materials, and be
placed in a manner, that will not be eroded by expected high flows. Temporary fills must be
removed in their entirety and the affected areas returned to pre-construction elevations. The areas
affected by temporary fills must be revegetated, as appropriate.

This NWP cannot be used to authorize non-linear features commonly associated with
transportation projects, such as vehicle maintenance or storage buildings, parking lots, train
stations, or aircraft hangars.

Notification: The permittee must submit a pre-construction notification to the district
engineer prior to commencing the activity if: (1) the loss of waters of the United States exceeds
1/10-acre; or (2) there is a discharge in a special aquatic site, including wetlands. (See general
condition 31.) (Sections 10 and 404)

Note: Some discharges for the construction of farm roads or forest roads, or temporary
roads for moving mining equipment, may qualify for an exemption under Section 404(f) of the
Clean Water Act (see 33 CFR 323.4).




NATIONWIDE PERMIT CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to
be valid:

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations
or otherwise, must be installed and maintained at the permittee's expense on authorized facilities
in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United States
require the removal, relocation, or other alteration, of the structure or work herein authorized, or
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or
work shall cause unreasonable obstruction to the free navigation of the navigable waters, the
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or
alter the structural work or obstructions caused thereby, without expense to the United States. No
claim shall be made against the United States on account of any such removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle
movements of those species of aquatic life indigenous to the waterbody, including those species
that normally migrate through the area, unless the activity's primary purpose is to impound
water. All permanent and temporary crossings of waterbodies shall be suitably culverted,
bridged, or otherwise designed and constructed to maintain low flows to sustain the movement of
those aquatic species.

3. Spawning Areas. Activities in spawning areas during spawning seasons must be
avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g.,
through excavation, fill, or downstream smothering by substantial turbidity) of an important
spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as
breeding areas for migratory birds must be avoided to the maximum extent practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations,
unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and
48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car
bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see Section 307 of the Clean Water Act).

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply
intake, except where the activity is for the repair or improvement of public water supply intake
structures or adjacent bank stabilization.




8. Adverse Effects From Impoundments. If the activity creates an impoundment of water,
adverse effects to the aquatic system due to accelerating the passage of water, and/or restricting
its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-construction
course, condition, capacity, and location of open waters must be maintained for each activity,
including stream channelization and storm water management activities, except as provided
below. The activity must be constructed to withstand expected high flows. The activity must not
restrict or impede the passage of normal or high flows, unless the primary purpose of the activity
is to impound water or manage high flows. The activity may alter the pre-construction course,
condition, capacity, and location of open waters if it benefits the aquatic environment (e.g.,
stream restoration or relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on
mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls
must be used and maintained in effective operating condition during construction, and all
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide
line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged to
perform work within waters of the United States during periods of low-flow or no-flow.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and
the affected areas returned to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly maintained,
including maintenance to ensure public safety and compliance with applicable NWP general
conditions, as well as any activity-specific conditions added by the district engineer to an NWP
authorization.

15. Single and Complete Project. The activity must be a single and complete project. The
same NWP cannot be used more than once for the same single and complete project.

16. Wild and Scenic Rivers. No activity may occur in a component of the National Wild
and Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, unless the
appropriate Federal agency with direct management responsibility for such river, has determined
in writing that the proposed activity will not adversely affect the Wild and Scenic River
designation or study status. Information on Wild and Scenic Rivers may be obtained from the
appropriate Federal land management agency responsible for the designated Wild and Scenic
River or study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land
Management, U.S. Fish and Wildlife Service).




17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including,
but not limited to, reserved water rights and treaty fishing and hunting rights.

18. Endangered Species. (a) No activity is authorized under any NWP which is likely to
directly or indirectly jeopardize the continued existence of a threatened or endangered species or
a species proposed for such designation, as identified under the Federal Endangered Species Act
(ESA), or which will directly or indirectly destroy or adversely modify the critical habitat of such
species. No activity is authorized under any NWP which “may affect” a listed species or critical
habitat, unless Section 7 consultation addressing the effects of the proposed activity has been
completed.

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. Federal permittees must provide the district engineer with the
appropriate documentation to demonstrate compliance with those requirements. The district
engineer will review the documentation and determine whether it is sufficient to address ESA
compliance for the NWP activity, or whether additional ESA consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, and shall not begin work
on the activity until notified by the district engineer that the requirements of the ESA have been
satisfied and that the activity is authorized. For activities that might affect Federally-listed
endangered or threatened species or designated critical habitat, the pre-construction notification
must include the name(s) of the endangered or threatened species that might be affected by the
proposed work or that utilize the designated critical habitat that might be affected by the
proposed work. The district engineer will determine whether the proposed activity “may affect”
or will have “no effect” to listed species and designated critical habitat and will notify the non-
Federal applicant of the Corps’ determination within 45 days of receipt of a complete pre-
construction notification. In cases where the non-Federal applicant has identified listed species or
critical habitat that might be affected or is in the vicinity of the project, and has so notified the
Corps, the applicant shall not begin work until the Corps has provided notification the proposed
activities will have “no effect” on listed species or critical habitat, or until Section 7 consultation
has been completed. If the non-Federal applicant has not heard back from the Corps within 45
days, the applicant must still wait for notification from the Corps.

(d) As a result of formal or informal consultation with the FWS or NMFS the district
engineer may add species-specific regional endangered species conditions to the NWPs.

(e) Authorization of an activity by a NWP does not authorize the “take” of a threatened or
endangered species as defined under the ESA. In the absence of separate authorization (e.g., an
ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the
U.S. FWS or the NMFS, The Endangered Species Act prohibits any person subject to the
jurisdiction of the United States to take a listed species, where "take" means to harass, harm,
pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such
conduct. The word “harm” in the definition of “take" means an act which actually kills or injures
wildlife. Such an act may include significant habitat modification or degradation where it
actually kills or injures wildlife by significantly impairing essential behavioral patterns,
including breeding, feeding or sheltering.




(f) Information on the location of threatened and endangered species and their critical
habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world wide
web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.noaa.gov/fisheries.html respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
obtaining any “take” permits required under the U.S. Fish and Wildlife Service’s regulations
governing compliance with the Migratory Bird Treaty Act or the Bald and Golden Eagle
Protection Act. The permittee should contact the appropriate local office of the U.S. Fish and
Wildlife Service to determine if such “take” permits are required for a particular activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may affect properties listed, or eligible for listing, in the National Register of Historic
Places, the activity is not authorized, until the requirements of Section 106 of the National
Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the
requirements of Section 106 of the National Historic Preservation Act. Federal permittees must
provide the district engineer with the appropriate documentation to demonstrate compliance with
those requirements. The district engineer will review the documentation and determine whether
it is sufficient to address section 106 compliance for the NWP activity, or whether additional
section 106 consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if the authorized activity may have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties may be affected
by the proposed work or include a vicinity map indicating the location of the historic properties
or the potential for the presence of historic properties. Assistance regarding information on the
location of or potential for the presence of historic resources can be sought from the State
Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the
National Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction
notifications, district engineers will comply with the current procedures for addressing the
requirements of Section 106 of the National Historic Preservation Act. The district engineer shall
make a reasonable and good faith effort to carry out appropriate identification efforts, which may
include background research, consultation, oral history interviews, sample field investigation,
and field survey. Based on the information submitted and these efforts, the district engineer shall
determine whether the proposed activity has the potential to cause an effect on the historic
properties. Where the non-Federal applicant has identified historic properties on which the
activity may have the potential to cause effects and so notified the Corps, the non-Federal
applicant shall not begin the activity until notified by the district engineer either that the activity
has no potential to cause effects or that consultation under Section 106 of the NHPA has been
completed.

(d) The district engineer will notify the prospective permittee within 45 days of receipt
of a complete pre-construction notification whether NHPA Section 106 consultation is required.
Section 106 consultation is not required when the Corps determines that the activity does not
have the potential to cause effects on historic properties (see 36 CFR §800.3(a)). If NHPA




section 106 consultation is required and will occur, the district engineer will notify the non-
Federal applicant that he or she cannot begin work until Section 106 consultation is completed. If
the non-Federal applicant has not heard back from the Corps within 45 days, the applicant must
still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA (16 U.S.C.
470h-2(k)) prevents the Corps from granting a permit or other assistance to an applicant who,
with intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly
adversely affected a historic property to which the permit would relate, or having legal power to
prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances
justify granting such assistance despite the adverse effect created or permitted by the applicant.
If circumstances justify granting the assistance, the Corps is required to notify the ACHP and
provide documentation specifying the circumstances, the degree of damage to the integrity of
any historic properties affected, and proposed mitigation. This documentation must include any
views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the undertaking
occurs on or affects historic properties on tribal lands or affects properties of interest to those
tribes, and other parties known to have a legitimate interest in the impacts to the permitted
activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. If you discover any
previously unknown historic, cultural or archeological remains and artifacts while accomplishing
the activity authorized by this permit, you must immediately notify the district engineer of what
you have found, and to the maximum extent practicable, avoid construction activities that may
affect the remains and artifacts until the required coordination has been completed. The district
engineer will initiate the Federal, Tribal and state coordination required to determine if the items
or remains warrant a recovery effort or if the site is eligible for listing in the National Register of
Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research Reserves.
The district engineer may designate, after notice and opportunity for public comment, additional
waters officially designated by a state as having particular environmental or ecological
significance, such as outstanding national resource waters or state natural heritage sites. The
district engineer may also designate additional critical resource waters after notice and
opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for
any activity within, or directly affecting, critical resource waters, including wetlands adjacent to
such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, and 38,
notification is required in accordance with general condition 31, for any activity proposed in the
designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.




23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that adverse effects on
the aquatic environment are minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse effects,
both temporary and permanent, to waters of the United States to the maximum extent practicable
at the project site (i.e., on site).

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
adverse effects to the aquatic environment are minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all
wetland losses that exceed 1/10-acre and require pre-construction notification, unless the district
engineer determines in writing that either some other form of mitigation would be more
environmentally appropriate or the adverse effects of the proposed activity are minimal, and
provides a project-specific waiver of this requirement. For wetland losses of 1/10-acre or less
that require pre-construction notification, the district engineer may determine on a case-by-case
basis that compensatory mitigation is required to ensure that the activity results in minimal
adverse effects on the aquatic environment. Compensatory mitigation projects provided to offset
losses of aquatic resources must comply with the applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate compensatory
mitigation option if compensatory mitigation is necessary to ensure that the activity results in
minimal adverse effects on the aquatic environment.

(2) Since the likelihood of success is greater and the impacts to potentially valuable
uplands are reduced, wetland restoration should be the first compensatory mitigation option
considered.

(3) If permittee-responsible mitigation is the proposed option, the prospective permittee is
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may be
used by the district engineer to make the decision on the NWP verification request, but a final
mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) — (14) must be
approved by the district engineer before the permittee begins work in waters of the United States,
unless the district engineer determines that prior approval of the final mitigation plan is not
practicable or not necessary to ensure timely completion of the required compensatory mitigation
(see 33 CFR 332.3(k)(3)).

(4) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the number of
credits to be provided.

(5) Compensatory mitigation requirements (e.g., resource type and amount to be provided
as compensatory mitigation, site protection, ecological performance standards, monitoring
requirements) may be addressed through conditions added to the NWP authorization, instead of
components of a compensatory mitigation plan.

(d) For losses of streams or other open waters that require pre-construction notification,
the district engineer may require compensatory mitigation, such as stream rehabilitation,
enhancement, or preservation, to ensure that the activity results in minimal adverse effects on the
aquatic environment.

(e) Compensatory mitigation will not be used to increase the acreage losses allowed by
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-acre, it
cannot be used to authorize any project resulting in the loss of greater than 1/2-acre of waters of



the United States, even if compensatory mitigation is provided that replaces or restores some of
the lost waters. However, compensatory mitigation can and should be used, as necessary, to
ensure that a project already meeting the established acreage limits also satisfies the minimal
impact requirement associated with the NWPs.

(f) Compensatory mitigation plans for projects in or near streams or other open waters
will normally include a requirement for the restoration or establishment, maintenance, and legal
protection (e.g., conservation easements) of riparian areas next to open waters. In some cases,
riparian areas may be the only compensatory mitigation required. Riparian areas should consist
of native species. The width of the required riparian area will address documented water quality
or aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to establish a riparian area
on both sides of a stream, or if the waterbody is a lake or coastal waters, then restoring or
establishing a riparian area along a single bank or shoreline may be sufficient. Where both
wetlands and open waters exist on the project site, the district engineer will determine the
appropriate compensatory mitigation (e.g., riparian areas and/or wetlands compensation) based
on what is best for the aquatic environment on a watershed basis. In cases where riparian areas
are determined to be the most appropriate form of compensatory mitigation, the district engineer
may waive or reduce the requirement to provide wetland compensatory mitigation for wetland
losses.

(g) Permittees may propose the use of mitigation banks, in-lieu fee programs, or separate
permittee-responsible mitigation. For activities resulting in the loss of marine or estuarine
resources, permittee-responsible compensatory mitigation may be environmentally preferable if
there are no mitigation banks or in-lieu fee programs in the area that have marine or estuarine
credits available for sale or transfer to the permittee. For permittee-responsible mitigation, the
special conditions of the NWP verification must clearly indicate the party or parties responsible
for the implementation and performance of the compensatory mitigation project, and, if required,
its long-term management.

(h) Where certain functions and services of waters of the United States are permanently
adversely affected, such as the conversion of a forested or scrub-shrub wetland to a herbaceous
wetland in a permanently maintained utility line right-of-way, mitigation may be required to
reduce the adverse effects of the project to the minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures are
safely designed, the district engineer may require non-Federal applicants to demonstrate that the
structures comply with established state dam safety criteria or have been designed by qualified
persons. The district engineer may also require documentation that the design has been
independently reviewed by similarly qualified persons, and appropriate modifications made to
ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable, have
not previously certified compliance of an NWP with CWA Section 401, individual 401 Water
Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or
State or Tribe may require additional water quality management measures to ensure that the
authorized activity does not result in more than minimal degradation of water quality.



26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any regional
conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) and with
any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in its
section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act
consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and
complete project is prohibited, except when the acreage loss of waters of the United States
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest specified
acreage limit. For example, if a road crossing over tidal waters is constructed under NWP 14,
with associated bank stabilization authorized by NWP 13, the maximum acreage loss of waters
of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district office
to validate the transfer. A copy of the nationwide permit verification must be attached to the
letter, and the letter must contain the following statement and signature:

“When the structures or work authorized by this nationwide permit are still in existence at
the time the property is transferred, the terms and conditions of this nationwide permit, including
any special conditions, will continue to be binding on the new owner(s) of the property. To
validate the transfer of this nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification letter
from the Corps must provide a signed certification documenting completion of the authorized
activity and any required compensatory mitigation. The success of any required permittee-
responsible mitigation, including the achievement of ecological performance standards, will be
addressed separately by the district engineer. The Corps will provide the permittee the
certification document with the NWP verification letter. The certification document will
include:



(a) A statement that the authorized work was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions;

(b) A statement that the implementation of any required compensatory mitigation was
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu
fee program are used to satisfy the compensatory mitigation requirements, the certification must
include the documentation required by 33 CFR 332.3(1)(3) to confirm that the permittee secured
the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the work and mitigation.

31. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP,
the prospective permittee must notify the district engineer by submitting a pre-construction
notification (PCN) as early as possible. The district engineer must determine if the PCN is
complete within 30 calendar days of the date of receipt and, if the PCN is determined to be
incomplete, notify the prospective permittee within that 30 day period to request the additional
information necessary to make the PCN complete. The request must specify the information
needed to make the PCN complete. As a general rule, district engineers will request additional
information necessary to make the PCN complete only once. However, if the prospective
permittee does not provide all of the requested information, then the district engineer will notify
the prospective permittee that the PCN is still incomplete and the PCN review process will not
commence until all of the requested information has been received by the district engineer. The
prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may proceed
under the NWP with any special conditions imposed by the district or division engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the complete PCN
and the prospective permittee has not received written notice from the district or division
engineer. However, if the permittee was required to notify the Corps pursuant to general
condition 18 that listed species or critical habitat might be affected or in the vicinity of the
project, or to notify the Corps pursuant to general condition 20 that the activity may have the
potential to cause effects to historic properties, the permittee cannot begin the activity until
receiving written notification from the Corps that there is “no effect” on listed species or “no
potential to cause effects” on historic properties, or that any consultation required under Section
7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National
Historic Preservation (see 33 CFR 330.4(g)) has been completed. Also, work cannot begin under
NWPs 21, 49, or 50 until the permittee has received written approval from the Corps. If the
proposed activity requires a written waiver to exceed specified limits of an NWP, the permittee
may not begin the activity until the district engineer issues the waiver. If the district or division
engineer notifies the permittee in writing that an individual permit is required within 45 calendar
days of receipt of a complete PCN, the permittee cannot begin the activity until an individual
permit has been obtained. Subsequently, the permittee’s right to proceed under the NWP may be
modified, suspended, or revoked only in accordance with the procedure set forth in 33 CFR
330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include
the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed project;
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(3) A description of the proposed project; the project’s purpose; direct and indirect
adverse environmental effects the project would cause, including the anticipated amount of loss
of water of the United States expected to result from the NWP activity, in acres, linear feet, or
other appropriate unit of measure; any other NWP(s), regional general permit(s), or individual
permit(s) used or intended to be used to authorize any part of the proposed project or any related
activity. The description should be sufficiently detailed to allow the district engineer to
determine that the adverse effects of the project will be minimal and to determine the need for
compensatory mitigation. Sketches should be provided when necessary to show that the activity
complies with the terms of the NWP. (Sketches usually clarify the project and when provided
results in a quicker decision. Sketches should contain sufficient detail to provide an illustrative
description of the proposed activity (e.g., a conceptual plan), but do not need to be detailed
engineering plans);

(4) The PCN must include a delineation of wetlands, other special aquatic sites, and other
waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, on the
project site. Wetland delineations must be prepared in accordance with the current method
required by the Corps. The permittee may ask the Corps to delineate the special aquatic sites and
other waters on the project site, but there may be a delay if the Corps does the delineation,
especially if the project site is large or contains many waters of the United States. Furthermore,
the 45 day period will not start until the delineation has been submitted to or completed by the
Corps, as appropriate;

(5) If the proposed activity will result in the loss of greater than 1/10-acre of wetlands and
a PCN is required, the prospective permittee must submit a statement describing how the
mitigation requirement will be satisfied, or explaining why the adverse effects are minimal and
why compensatory mitigation should not be required. As an alternative, the prospective
permittee may submit a conceptual or detailed mitigation plan.

(6) If any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, for non-Federal applicants
the PCN must include the name(s) of those endangered or threatened species that might be
affected by the proposed work or utilize the designated critical habitat that may be affected by
the proposed work. Federal applicants must provide documentation demonstrating compliance
with the Endangered Species Act; and

(7) For an activity that may affect a historic property listed on, determined to be eligible
for listing on, or potentially eligible for listing on, the National Register of Historic Places, for
non-Federal applicants the PCN must state which historic property may be affected by the
proposed work or include a vicinity map indicating the location of the historic property. Federal
applicants must provide documentation demonstrating compliance with Section 106 of the
National Historic Preservation Act.

(c) Form of Pre-Construction Notification: The standard individual permit application
form (Form ENG 4345) may be used, but the completed application form must clearly indicate
that it is a PCN and must include all of the information required in paragraphs (b)(1) through (7)
of this general condition. A letter containing the required information may also be used.

(d) Agency Coordination: (1) The district engineer will consider any comments from
Federal and state agencies concerning the proposed activity’s compliance with the terms and
conditions of the NWPs and the need for mitigation to reduce the project’s adverse
environmental effects to a minimal level.
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(2) For all NWP activities that require pre-construction notification and result in the loss
of greater than 1/2-acre of waters of the United States, for NWP 21, 29, 39, 40, 42, 43, 44, 50,
51, and 52 activities that require pre-construction notification and will result in the loss of greater
than 300 linear feet of intermittent and ephemeral stream bed, and for all NWP 48 activities that
require pre-construction notification, the district engineer will immediately provide (e.g., via e-
mail, facsimile transmission, overnight mail, or other expeditious manner) a copy of the
complete PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or
water quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic
Preservation Office (THPO), and, if appropriate, the NMFS). With the exception of NWP 37,
these agencies will have 10 calendar days from the date the material is transmitted to telephone
or fax the district engineer notice that they intend to provide substantive, site-specific comments.
The comments must explain why the agency believes the adverse effects will be more than
minimal. If so contacted by an agency, the district engineer will wait an additional 15 calendar
days before making a decision on the pre-construction notification. The district engineer will
fully consider agency comments received within the specified time frame concerning the
proposed activity’s compliance with the terms and conditions of the NWPs, including the need
for mitigation to ensure the net adverse environmental effects to the aquatic environment of the
proposed activity are minimal. The district engineer will provide no response to the resource
agency, except as provided below. The district engineer will indicate in the administrative record
associated with each pre-construction notification that the resource agencies’ concerns were
considered. For NWP 37, the emergency watershed protection and rehabilitation activity may
proceed immediately in cases where there is an unacceptable hazard to life or a significant loss of
property or economic hardship will occur. The district engineer will consider any comments
received to decide whether the NWP 37 authorization should be modified, suspended, or revoked
in accordance with the procedures at 33 CFR 330.5.

(3) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(4) Applicants are encouraged to provide the Corps with either electronic files or multiple
copies of pre-construction notifications to expedite agency coordination.

D. District Engineer’s Decision

1. In reviewing the PCN for the proposed activity, the district engineer will determine
whether the activity authorized by the NWP will result in more than minimal individual or
cumulative adverse environmental effects or may be contrary to the public interest. For a linear
project, this determination will include an evaluation of the individual crossings to determine
whether they individually satisfy the terms and conditions of the NWP(s), as well as the
cumulative effects caused by all of the crossings authorized by NWP. If an applicant requests a
waiver of the 300 linear foot limit on impacts to intermittent or ephemeral streams or of an
otherwise applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51 or
52, the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in minimal adverse effects. When making minimal effects determinations the
district engineer will consider the direct and indirect effects caused by the NWP activity. The
district engineer will also consider site specific factors, such as the environmental setting in the
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vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, the
functions provided by the aquatic resources that will be affected by the NWP activity, the degree
or magnitude to which the aquatic resources perform those functions, the extent that aquatic
resource functions will be lost as a result of the NWP activity (e.g., partial or complete loss), the
duration of the adverse effects (temporary or permanent), the importance of the aquatic resource
functions to the region (e.g., watershed or ecoregion), and mitigation required by the district
engineer. If an appropriate functional assessment method is available and practicable to use, that
assessment method may be used by the district engineer to assist in the minimal adverse effects
determination. The district engineer may add case-specific special conditions to the NWP
authorization to address site-specific environmental concerns.

2. If the proposed activity requires a PCN and will result in a loss of greater than 1/10-
acre of wetlands, the prospective permittee should submit a mitigation proposal with the PCN.
Applicants may also propose compensatory mitigation for projects with smaller impacts. The
district engineer will consider any proposed compensatory mitigation the applicant has included
in the proposal in determining whether the net adverse environmental effects to the aquatic
environment of the proposed activity are minimal. The compensatory mitigation proposal may be
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse effects on the aquatic environment are
minimal, after considering mitigation, the district engineer will notify the permittee and include
any activity-specific conditions in the NWP verification the district engineer deems necessary.
Conditions for compensatory mitigation requirements must comply with the appropriate
provisions at 33 CFR 332.3(k). The district engineer must approve the final mitigation plan
before the permittee commences work in waters of the United States, unless the district engineer
determines that prior approval of the final mitigation plan is not practicable or not necessary to
ensure timely completion of the required compensatory mitigation. If the prospective permittee
elects to submit a compensatory mitigation plan with the PCN, the district engineer will
expeditiously review the proposed compensatory mitigation plan. The district engineer must
review the proposed compensatory mitigation plan within 45 calendar days of receiving a
complete PCN and determine whether the proposed mitigation would ensure no more than
minimal adverse effects on the aquatic environment. If the net adverse effects of the project on
the aquatic environment (after consideration of the compensatory mitigation proposal) are
determined by the district engineer to be minimal, the district engineer will provide a timely
written response to the applicant. The response will state that the project can proceed under the
terms and conditions of the NWP, including any activity-specific conditions added to the NWP
authorization by the district engineer.

3. If the district engineer determines that the adverse effects of the proposed work are
more than minimal, then the district engineer will notify the applicant either: (a) That the project
does not qualify for authorization under the NWP and instruct the applicant on the procedures to
seek authorization under an individual permit; (b) that the project is authorized under the NWP
subject to the applicant’s submission of a mitigation plan that would reduce the adverse effects
on the aquatic environment to the minimal level; or (c) that the project is authorized under the
NWP with specific modifications or conditions. Where the district engineer determines that
mitigation is required to ensure no more than minimal adverse effects occur to the aquatic
environment, the activity will be authorized within the 45-day PCN period, with activity-specific
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conditions that state the mitigation requirements. The authorization will include the necessary
conceptual or detailed mitigation or a requirement that the applicant submit a mitigation plan that
would reduce the adverse effects on the aquatic environment to the minimal level. When
mitigation is required, no work in waters of the United States may occur until the district
engineer has approved a specific mitigation plan or has determined that prior approval of a final
mitigation plan is not practicable or not necessary to ensure timely completion of the required
compensatory mitigation.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the terms
and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWPs do not authorize interference with any existing or proposed Federal project.

DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures
implemented to mitigate the adverse environmental effects on surface water quality resulting
from development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration (re-establishment or rehabilitation),
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic
resources for the purposes of offsetting unavoidable adverse impacts which remain after all
appropriate and practicable avoidance and minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance, but not so degraded as to
essentially require reconstruction.

Direct effects: Effects that are caused by the activity and occur at the same time and
place.

Discharge: The term “discharge” means any discharge of dredged or fill material.

Enhancement: The manipulation of the physical, chemical, or biological characteristics of
an aquatic resource to heighten, intensify, or improve a specific aquatic resource function(s).
Enhancement results in the gain of selected aquatic resource function(s), but may also lead to a
decline in other aquatic resource function(s). Enhancement does not result in a gain in aquatic
resource area.

Ephemeral stream: An ephemeral stream has flowing water only during, and for a short
duration after, precipitation events in a typical year. Ephemeral stream beds are located above the
water table year-round. Groundwater is not a source of water for the stream. Runoff from rainfall
is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical, chemical, or biological
characteristics present to develop an aquatic resource that did not previously exist at an upland
site. Establishment results in a gain in aquatic resource area.

High Tide Line: The line of intersection of the land with the water’s surface at the
maximum height reached by a rising tide. The high tide line may be determined, in the absence
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of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of
fine shell or debris on the foreshore or berm, other physical markings or characteristics,
vegetation lines, tidal gages, or other suitable means that delineate the general height reached by
a rising tide. The line encompasses spring high tides and other high tides that occur with periodic
frequency but does not include storm surges in which there is a departure from the normal or
predicted reach of the tide due to the piling up of water against a coast by strong winds such as
those accompanying a hurricane or other intense storm.

Historic Property: Any prehistoric or historic district, site (including archaeological site),
building, structure, or other object included in, or eligible for inclusion in, the National Register
of Historic Places maintained by the Secretary of the Interior. This term includes artifacts,
records, and remains that are related to and located within such properties. The term includes
properties of traditional religious and cultural importance to an Indian tribe or Native Hawaiian
organization and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a single and complete non-linear
project in the Corps regulatory program. A project is considered to have independent utility if it
would be constructed absent the construction of other projects in the project area. Portions of a
multi-phase project that depend upon other phases of the project do not have independent utility.
Phases of a project that would be constructed even if the other phases were not built can be
considered as separate single and complete projects with independent utility.

Indirect effects: Effects that are caused by the activity and are later in time or farther
removed in distance, but are still reasonably foreseeable.

Intermittent stream: An intermittent stream has flowing water during certain times of the
year, when groundwater provides water for stream flow. During dry periods, intermittent streams
may not have flowing water. Runoff from rainfall is a supplemental source of water for stream
flow.

Loss of waters of the United States: Waters of the United States that are permanently
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity.
Permanent adverse effects include permanent discharges of dredged or fill material that change
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is
not a net threshold that is calculated after considering compensatory mitigation that may be used
to offset losses of aquatic functions and services. The loss of stream bed includes the linear feet
of stream bed that is filled or excavated. Waters of the United States temporarily filled, flooded,
excavated, or drained, but restored to pre-construction contours and elevations after construction,
are not included in the measurement of loss of waters of the United States. Impacts resulting
from activities eligible for exemptions under Section 404(f) of the Clean Water Act are not
considered when calculating the loss of waters of the United States.

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and
flow of tidal waters. The definition of a wetland can be found at 33 CFR 328.3(b). Non-tidal
wetlands contiguous to tidal waters are located landward of the high tide line (i.e., spring high
tide line).

Open water: For purposes of the NWPs, an open water is any area that in a year with
normal patterns of precipitation has water flowing or standing above ground to the extent that an
ordinary high water mark can be determined. Aquatic vegetation within the area of standing or
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flowing water is either non-emergent, sparse, or absent. Vegetated shallows are considered to be
open waters. Examples of “open waters” include rivers, streams, lakes, and ponds.

Ordinary High Water Mark: An ordinary high water mark is a line on the shore
established by the fluctuations of water and indicated by physical characteristics, or by other
appropriate means that consider the characteristics of the surrounding areas (see 33 CFR
328.3(e)).

Perennial stream: A perennial stream has flowing water year-round during a typical year.
The water table is located above the stream bed for most of the year. Groundwater is the primary
source of water for stream flow. Runoff from rainfall is a supplemental source of water for
stream flow.

Practicable: Available and capable of being done after taking into consideration cost,
existing technology, and logistics in light of overall project purposes.

Pre-construction notification: A request submitted by the project proponent to the Corps
for confirmation that a particular activity is authorized by nationwide permit. The request may be
a permit application, letter, or similar document that includes information about the proposed
work and its anticipated environmental effects. Pre-construction notification may be required by
the terms and conditions of a nationwide permit, or by regional conditions. A pre-construction
notification may be voluntarily submitted in cases where pre-construction notification is not
required and the project proponent wants confirmation that the activity is authorized by
nationwide permit.

Preservation: The removal of a threat to, or preventing the decline of, aquatic resources
by an action in or near those aquatic resources. This term includes activities commonly
associated with the protection and maintenance of aquatic resources through the implementation
of appropriate legal and physical mechanisms. Preservation does not result in a gain of aquatic
resource area or functions.

Re-establishment: The manipulation of the physical, chemical, or biological
characteristics of a site with the goal of returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in
aquatic resource area and functions.

Rehabilitation: The manipulation of the physical, chemical, or biological characteristics
of a site with the goal of repairing natural/historic functions to a degraded aquatic resource.
Rehabilitation results in a gain in aquatic resource function, but does not result in a gain in
aquatic resource area.

Restoration: The manipulation of the physical, chemical, or biological characteristics of a
site with the goal of returning natural/historic functions to a former or degraded aquatic resource.
For the purpose of tracking net gains in aquatic resource area, restoration is divided into two
categories: re-establishment and rehabilitation.

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under the
404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient sections
of streams. Such stream sections are recognizable by their hydraulic characteristics. The rapid
movement of water over a course substrate in riffles results in a rough flow, a turbulent surface,
and high dissolved oxygen levels in the water. Pools are deeper areas associated with riffles. A
slower stream velocity, a streaming flow, a smooth surface, and a finer substrate characterize
pools.

Riparian areas: Riparian areas are lands adjacent to streams, lakes, and estuarine-marine
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through
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which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a
variety of ecological functions and services and help improve or maintain local water quality.
(See general condition 23.)

Shellfish seeding: The placement of shellfish seed and/or suitable substrate to increase
shellfish production. Shellfish seed consists of immature individual shellfish or individual
shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate may consist
of shellfish shells, shell fragments, or other appropriate materials placed into waters for shellfish
habitat.

Single and complete linear project: A linear project is a project constructed for the
purpose of getting people, goods, or services from a point of origin to a terminal point, which
often involves multiple crossings of one or more waterbodies at separate and distant locations.
The term “single and complete project” is defined as that portion of the total linear project
proposed or accomplished by one owner/developer or partnership or other association of
owners/developers that includes all crossings of a single water of the United States (i.e., a single
waterbody) at a specific location. For linear projects crossing a single or multiple waterbodies
several times at separate and distant locations, each crossing is considered a single and complete
project for purposes of NWP authorization. However, individual channels in a braided stream or
river, or individual arms of a large, irregularly shaped wetland or lake, etc., are not separate
waterbodies, and crossings of such features cannot be considered separately.

Single and complete non-linear project: For non-linear projects, the term “single and
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished by
one owner/developer or partnership or other association of owners/developers. A single and
complete non-linear project must have independent utility (see definition of “independent
utility”’). Single and complete non-linear projects may not be “piecemealed” to avoid the limits
in an NWP authorization.

Stormwater management: Stormwater management is the mechanism for controlling
stormwater runoff for the purposes of reducing downstream erosion, water quality degradation,
and flooding and mitigating the adverse effects of changes in land use on the aquatic
environment.

Stormwater management facilities: Stormwater management facilities are those facilities,
including but not limited to, stormwater retention and detention ponds and best management
practices, which retain water for a period of time to control runoff and/or improve the quality
(i.e., by reducing the concentration of nutrients, sediments, hazardous substances and other
pollutants) of stormwater runoff.

Stream bed: The substrate of the stream channel between the ordinary high water marks.
The substrate may be bedrock or inorganic particles that range in size from clay to boulders.
Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, are not
considered part of the stream bed.

Stream channelization: The manipulation of a stream’s course, condition, capacity, or
location that causes more than minimal interruption of normal stream processes. A channelized
stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of organization. Examples of
structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir,
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, permanent
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mooring structure, power transmission line, permanently moored floating vessel, piling, aid to
navigation, or any other manmade obstacle or obstruction.

Tidal wetland: A tidal wetland is a wetland (i.e., water of the United States) that is
inundated by tidal waters. The definitions of a wetland and tidal waters can be found at 33 CFR
328.3(b) and 33 CFR 328.3(f), respectively. Tidal waters rise and fall in a predictable and
measurable rhythm or cycle due to the gravitational pulls of the moon and sun. Tidal waters end
where the rise and fall of the water surface can no longer be practically measured in a predictable
rhythm due to masking by other waters, wind, or other effects. Tidal wetlands are located
channelward of the high tide line, which is defined at 33 CFR 328.3(d).

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1)
Guidelines. They are areas that are permanently inundated and under normal circumstances have
rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a variety of
vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the
United States. If a jurisdictional wetland is adjacent — meaning bordering, contiguous, or
neighboring — to a waterbody determined to be a water of the United States under 33 CFR
328.3(a)(1)-(6), that waterbody and its adjacent wetlands are considered together as a single
aquatic unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes,
ponds, and wetlands.
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Final Regional Conditions 2012

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT:

The web links (both internal to our District and any external links to collaborating agencies) in
this document are valid at the time of publication. However, the Wilmington District Regulatory
Program web page addresses, as with other agency web sites, may change over the timeframe of
the five-year Nationwide Permit renewal cycle, in response to policy mandates or technology
advances. While we will make every effort to check on the integrity of our web links and provide
re-direct pages whenever possible, we ask that you report any broken links to us so we can keep
the page information current and usable. We apologize in advanced for any broken links that
you may encounter, and we ask that you navigate from the regulatory home page (wetlands and
stream permits) of the Wilmington District Corps of Engineers, to the “Permits” section of our
web site to find links for pages that cannot be found by clicking directly on the listed web link in
this document.

Final 2012 Regional Conditions for Nationwide Permits (NWP) in the
Wilmington District

1.0 Excluded Waters

The Corps has identified waters that will be excluded from the use of all NWP’s during certain
timeframes. These waters are:

1.1 Anadromous Fish Spawning Areas

Waters of the United States identified by either the North Carolina Division of Marine Fisheries
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish
spawning areas are excluded during the period between February 15 and June 30, without prior
written approval from NCDMF or NCWRC and the Corps.

1.2 Trout Waters Moratorium

Waters of the United States in the twenty-five designated trout counties of North Carolina are
excluded during the period between October 15 and April 15 without prior written approval from

the NCWRC. (See Section 2.7 for a list of the twenty-five trout counties).

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service
(NMFS)

Waters of the United States designated as sturgeon spawning areas are excluded during the
period between February 1 and June 30, without prior written approval from the NMFS.
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2.0 Waters Requiring Additional Notification

The Corps has identified waters that will be subject to additional notification requirements for
activities authorized by all NWP’s. These waters are:

2.1 Western NC Counties that Drain to Designated Critical Habitat

For proposed activities within Waters of the U.S. that require a Pre-Construction Notification
pursuant to General Condition 31 (PCN) and are located in the sixteen counties listed below,
applicants must provide a copy of the PCN to the US Fish and Wildlife Service, 160 Zillicoa
Street, Asheville, North Carolina 28801. This PCN must be sent concurrently to the US Fish and
Wildlife Service and the Corps Asheville Regulatory Field Office. Please see General Condition
18 for specific notification requirements related to Federally Endangered Species and the
following website for information on the location of designated critical habitat.

Counties with tributaries that drain to designated critical habitat that require notification to the
Asheville US Fish and Wildlife Service: Avery, Cherokee, Forsyth, Graham, Haywood,
Henderson, Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union
and Yancey.

Website and office addresses for Endangered Species Act Information:
The Wilmington District has developed the following website for applicants which provides

guidelines on how to review linked websites and maps in order to fulfill NWP general condition
18 requirements: http://www.saw.usace.army.mil/wetlands/ESA

Applicants who do not have internet access may contact the appropriate US Fish and Wildlife
Service offices listed below or the US Army Corps of Engineers at (910) 251- 4633:

US Fish and Wildlife Service
Asheville Field Office

160 Zillicoa Street

Asheville, NC 28801
Telephone: (828) 258-3939

Asheville US Fish and Wildlife Service Office counties: All
counties west of and including Anson, Stanly, Davidson, Forsyth and Stokes Counties

US Fish and Wildlife Service
Raleigh Field Office

Post Office Box 33726
Raleigh, NC 27636-3726
Telephone: (919) 856-4520

Raleigh US Fish and Wildlife Service Office counties: all counties east of and including
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.
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2.2 Special Designation Waters

Prior to the use of any NWP in any of the following identified waters and contiguous wetlands in
North Carolina, applicants must comply with Nationwide Permit General Condition 31 (PCN).
The North Carolina waters and contiguous wetlands that require additional notification
requirements are:

“Outstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the
North Carolina Environmental Management Commission; “Inland Primary Nursery Areas”
(IPNA) as designated by the NCWRC; “Contiguous Wetlands” as defined by the North Carolina
Environmental Management Commission; or “Primary Nursery Areas” (PNA) as designated by
the North Carolina Marine Fisheries Commission.

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern

Non-federal applicants for any NWP in a designated “Area of Environmental Concern” (AEC) in
the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal Area
Management Act (CAMA) must also obtain the required CAMA permit. Development activities
for non-federal projects may not commence until a copy of the approved CAMA permit is
furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field
Office — 69 Darlington Avenue, Wilmington, NC 28403 or Washington Field Office — 2407
West 5th Street, Washington, NC 27889).

2.4 Barrier Islands

Prior to the use of any NWP on a barrier island of North Carolina, applicants must comply with
Nationwide Permit General Condition 31 (PCN).

2.5 Mountain or Piedmont Bogs

Prior to the use of any NWP in a Bog classified by the North Carolina Wetland Assessment
Methodology (NCWAM), applicants shall comply with Nationwide Permit General Condition 31
(PCN). The latest version of NCWAM is located on the NC DWQ web site at:
http://portal.ncdenr.org/web/wq/swp/ws/pdu/ncwam .

2.6 Animal Waste Facilities

Prior to use of any NWP for construction of animal waste facilities in waters of the US, including
wetlands, applicants shall comply with Nationwide Permit General Condition 31 (PCN).

2.7 Trout Waters
Prior to any discharge of dredge or fill material into streams or waterbodies within the twenty-
five (25) designated trout counties of North Carolina, the applicant shall comply with

Nationwide Permit General Condition 31 (PCN). The applicant shall also provide a copy of the
notification to the appropriate NCWRC office to facilitate the determination of any potential
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impacts to designated Trout Waters. Notification to the Corps of Engineers will include a
statement with the name of the NCWRC biologist contacted, the date of the notification, the
location of work, a delineation of wetlands, a discussion of alternatives to working in the
mountain trout waters, why alternatives were not selected, and a plan to provide compensatory
mitigation for all unavoidable adverse impacts to mountain trout waters.

NCWRC and NC Trout Counties

Western Piedmont Region Alleghany | Caldwell Watauga
Coordinator

20830 Great Smoky Mtn. Ashe Mitchell Wilkes
Expressway

Waynesville, NC 28786 Avery Stokes

Telephone: (828) 452-2546 Burke Surry

Mountain Region Coordinator | Buncombe | Henderson | Polk
20830 Great Smoky Mtn. Cherokee | Jackson Rutherford
Expressway

Waynesville, NC 28786 Clay Macon Swain
Telephone: (828) 452-2546 Graham Madison Transylvania
Fax: (828) 452-7772 Haywood | McDowell | Yancey

3.0 List of Corps Regional Conditions for All Nationwide Permits
The following conditions apply to all Nationwide Permits in the Wilmington District:
3.1 Limitation of Loss of Perennial Stream Bed

NWPs may not be used for activities that may result in the loss or degradation of greater than
300 total linear feet of perennial, intermittent or ephemeral stream, unless the District
Commander has waived the 300 linear foot limit for ephemeral and intermittent streams on a
case-by-case basis and he determines that the proposed activity will result in minimal individual
and cumulative adverse impacts to the aquatic environment. Loss of stream includes the linear
feet of stream bed that is filled, excavated, or flooded by the proposed activity. Waivers for the
loss of ephemeral and intermittent streams must be in writing and documented by
appropriate/accepted stream quality assessments®. This waiver only applies to the 300 linear feet
threshold for NWPs.

*NOTE: Applicants should utilize the most current methodology prescribed by Wilmington
District to assess stream function and quality. Information can be found at:

http://www.saw.usace.army.mil/wetlands/permits/nwp/nwp2012 (see “Quick Links”)
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3.2 Mitigation for Loss of Stream Bed

For any NWP that results in a loss of more than 150 linear feet of perennial and/or
ephemeral/intermittent stream, the applicant shall provide a mitigation proposal to compensate
for more than minimal individual and cumulative adverse impacts to the aquatic environment.
For stream losses less than 150 linear feet, that require a PCN, the District Commander may
determine, on a case-by-case basis that compensatory mitigation is required to ensure that the
activity results in minimal adverse effect on the aquatic environment.

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet.

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of
perennial stream or ephemeral/ intermittent stream, the applicant must comply with Nationwide
Permit General Condition 31 (PCN). This applies to NWPs that do not have specific notification
requirements. If a NWP has specific notification requirements, the requirements of the NWP
should be followed.

3.4 Restriction on Use of Live Concrete

For all NWPs which allow the use of concrete as a building material, live or fresh concrete,
including bags of uncured concrete, may not come into contact with the water in or entering into
waters of the US. Water inside coffer dams or casings that has been in contact with wet concrete
shall only be returned to waters of the US when it is no longer poses a threat to aquatic
organisms.

3.5 Requirements for Using Riprap for Bank Stabilization

For all NWPs that allow for the use of riprap material for bank stabilization, the following
measures shall be applied:

3.5.1. Filter cloth must be placed underneath the riprap as an additional requirement of its use in
North Carolina waters.

3.5.2. The placement of riprap shall be limited to the areas depicted on submitted work plan
drawings.

3.5.3. The riprap material shall be clean and free from loose dirt or any pollutant except in trace
quantities that would not have an adverse environmental effect.

3.5.4. It shall be of a size sufficient to prevent its movement from the authorized alignment by
natural forces under normal conditions.

3.5.5. The riprap material shall consist of clean rock or masonry material such as, but not limited
to, granite, marl, or broken concrete.
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3.5.6. A waiver from the specifications in this Regional Condition may be requested in writing.
The waiver will only be issued if it can be demonstrated that the impacts of complying with this
Regional condition would result in greater adverse impacts to the aquatic environment.

3.6 Safe Passage Requirements for Culvert Placement

For all NWPs that involve the construction/installation of culverts, measures will be included in
the construction/installation that will promote the safe passage of fish and other aquatic
organisms. The dimension, pattern, and profile of the stream above and below a pipe or culvert
should not be modified by widening the stream channel or by reducing the depth of the stream in
connection with the construction activity. The width, height, and gradient of a proposed culvert
should be such as to pass the average historical low flow and spring flow without adversely
altering flow velocity. Spring flow should be determined from gage data, if available. In the
absence of such data, bankfull flow can be used as a comparable level.

In the twenty (20) counties of North Carolina designated as coastal counties by the Coastal Area
Management Act (CAMA): All pipes/culverts must be sufficiently sized to allow for the burial of
the bottom of the pipe/culvert at least one foot below normal bed elevation when they are placed
within the Public Trust Area of Environmental Concern (AEC) and/or the Estuarine Waters AEC
as designated by CAMA, and/or all streams appearing as blue lines on United States Geological
Survey (USGS) 7.5-minute quadrangle maps.

Circular

Culvert ™ ™y

|

Rise
(Diameter)

12 Inches
Y

In all other counties: Culverts greater than 48 inches in diameter will be buried at least one foot
below the bed of the stream. Culverts 48 inches in diameter or less shall be buried or placed on
the stream bed as practicable and appropriate to maintain aquatic passage, and every effort shall
be made to maintain the existing channel slope. The bottom of the culvert must be placed at a
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depth below the natural stream bottom to provide for passage during drought or low flow
conditions.

Culverts are to be designed and constructed in a manner that minimizes destabilization and head
cutting. Destabilizing the channel and head cutting upstream should be considered and
appropriate actions incorporated in the design and placement of the culvert.

A waiver from the depth specifications in this condition may be requested in writing. The waiver
will be issued if it can be demonstrated that the proposal would result in the least impacts to the
aquatic environment.

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a
manner that does not restrict the flow and circulation patterns of waters of the United States.
Culverts placed across wetland fills purely for the purposes of equalizing surface water do not
have to be buried.

3.7 Notification to NCDENR Shellfish Sanitation Section

Applicants shall notify the NCDENR Shellfish Sanitation Section prior to dredging in or
removing sediment from an area closed to shell fishing where the effluent may be released to an
area open for shell fishing or swimming in order to avoid contamination from the disposal area
and cause a temporary shellfish closure to be made. Such notification shall also be provided to
the appropriate Corps of Engineers Regulatory Field Office. Any disposal of sand to the ocean
beach should occur between November 1 and April 30 when recreational usage is low. Only
clean sand should be used and no dredged sand from closed shell fishing areas may be used. If
beach disposal were to occur at times other than stated above or if sand from a closed shell
fishing area is to be used, a swimming advisory shall be posted, and a press release shall be
issued by the permittee.

3.8 Preservation of Submerged Aquatic Vegetation

Adverse impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP
within any of the twenty coastal counties defined by North Carolina’s Coastal Area Management
Act of 1974 (CAMA).

3.9 Sedimentation and Erosion Control Structures and Measures

3.9.1. All PCNs will identify and describe sedimentation and erosion control structures and
measures proposed for placement in waters of the US. The structures and measures should be

depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands
and streams.
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4.0 Additional Regional Conditions for Specific Nationwide Permits
4.1 NWP #14 - Linear Transportation Crossings

4.1.1. If appropriate, applicants shall employ natural channel design (see definition below and
NOTE below) to the maximum extent practicable for stream relocations. In the event it is not
appropriate to employ natural channel design, any stream relocation shall be considered a
permanent impact and the applicant shall provide a mitigation plan to compensate for the loss of
aquatic function associated with the proposed activity.

Natural Channel Design: A geomorphologic approach to stream restoration based on an
understanding of valley type, general watershed conditions, dimension, pattern, profile,
hydrology and sediment transport of natural, stable channels (reference condition) and applying
this understanding to the reconstruction of a stable channel.

NOTE: For projects located within the Coastal Plain ecoregion of North Carolina and within
headwater areas across the state, applicants should reference the following links for more
information regarding appropriate stream design:

http://www.saw.usace.army.mil/wetlands/permits/nwp

4.1.2. Bank-full flows (or less) shall be accommodated through maintenance of the existing
bank-full channel cross sectional area. Additional culverts at such crossings shall be allowed
only to receive flows exceeding bank-full.

Approach Fill

Roadway -

Chulvert buried
Bankfiall [| belowstreambed

*L’ _______ to appropriate

i # depth (if required).
Batfle! Stream

Blockage  Bottom

4.1.3. Where adjacent floodplain is available, flows exceeding bank-full should be
accommodated by installing culverts at the floodplain elevation.

4.1.4. This NWP authorizes only upland to upland crossings and cannot be used in combination
with Nationwide Permit 18 to create an upland within waters of the United States, including
wetlands.

4.1.5. This NWP cannot be used for private projects located in tidal waters or tidal wetlands.
4.1.6. Excavation of existing stream channels shall be limited to the minimum necessary to
construct or install the proposed culvert. The final width of the impacted streams at the culvert

inlet and outlet should be no greater than the original stream width. A waiver from this condition
may be requested in writing. The waiver will be issued if it can be demonstrated that it is not
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practicable to limit the final width of the culvert to that of the impacted stream at the culvert inlet
and outlet and the proposed design would result in less impacts to the aquatic environment.
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U.S. ARMY CORPS OF ENGINEERS
Wilmington District
Compensatory Mitigation Responsibility Transfer Form

Permittee: North Carolina Department of Transportation Action ID; SAW-2013-01522
Project Name: Bridge 321 on SR 1820 / State Project No. 17BP.14.R.55 County: Haywood

Instructions to Permittee: The Permittee must provide a copy of this form to the Mitigation Sponsor, either an approved
Mitigation Bank or the North Carolina £cosystem Enhancement Program (NCEEP), who will then sign the form to verify the
transfer of the mitigation responsibility. Once the Sponsor has signed this form, it is the Permittee’s responsibility to
ensure that to the 1.5, Army Corps of Engineers (USACE) Project Manager identified on page two is in receipt of a signed
copy of this form before conducting authorized impacts, untess otherwise specified below. If more than one mitigation
Sponsor will be used to provide the mitigation associated with the permit, or if the impacts and/or the mitigation wiil occur
in more than one 8-digit Hydrologic Unit Code (HUC), multiple forms will be attached to the permit, and the separate forms
for each Sponsor and/or HUC must be provided to the appropriate mitigation Sponsors,

Instructions to Sponsor: The Sponsor must verify that the mitigation requirements shown below are available at the
identified site. By signing below, the Sponsor is accepting full responsibility for the identified mitigation, regardless of
whether or not they have received payment from the Permittee. Once the form is signed, the Sponsor must update the
appropriate ledger and provide a copy of the signed form to the Permittee and to the USACE Bank/In-Lieu Fee Program
Manager. The Sponsor must also comply with all reporting requirements established in their authorizing instrument.

Permitted Impacts and Compensatory Mitigation Reguirements:

Permitted Impacts Requiring Mitigation*® 8-digit HUC and Basin: 06010106, French Broad River Basin
Stream Impacts (linear feet} Wetland Impacts {acres}
Warm Cool Cold Riparfan Rlpajnar.a Non-Riparian Coastal
Riverine Non-riverine
57

*If more than one mitigation sponsor will be used for the permit, only include impacts to be mitigated by this sponsor,

Compensatory Mitigation Requirements: 8-digit HUC and Basin: 06010106, French Broad River Basin
Stream Mitigation (credits) Wetland Mitigation {credits)
Warm Cool Cold R!par_lan Rsps‘arlar'l Non-Riparian Coastal
Riverine Non-riverine
114

Mitigation Site Debited:_ NCEEP
{List the name of the bank to be debited. For umbrela banks, also list the specific site. For NCEEP, list NCEEP. If the NCEEP
acceptance letter identifies a specific site, also list the specific site to be debited).

Section to be completed by the Mitigation Sponsor

Statement of Mitigation Liability Acceptance: i, the undersigned, verify that I am authorized to approve mitigation
transactions for the Mitigation Sponsor shown below, and | certify that the Sponsor agrees to accept full responsibility for
providing the mitigation identified in this document (see the table above), associated with the USACE Permittee and Action
D number shown, | also verify that released credits (and/or advance credits for NCEEP), as approved by the USACE, are
currently available at the mitigation site identified above. Further, | understand that if the Sponsor fails to provide the
required compensatory mitigation, the USACE Wilmington District Engineer may pursue measures against the Sponsor to
ensure compliance associated with the mitigation requirements.

Mitigation Sponsor Name:

Name of Sponsor’s Authorized Representative:

Signature of Sponsor’s Authorized Representative Date of Signature

Page 1 of 2 Form Updated 2 October, 2012




USACE Wilmington District
Compensatory Mitigation Responsibility Transfer Form, Page 2

Conditions for Transfer of Compensatory Mitigation Credit:

¢ Once this document has been signed by the Mitigation Sponsor and the USACE is in receipt of the signed form, the
Permittee is no longer responsible for providing the mitigation identified in this form, though the Permittee remains
responsible for any other mitigation requirements stated in the permit conditions.

s  Construction within jurisdictional areas authorized by the permit identified on page one of this form can begin only
after the USACE is in receipt of a copy of this document signed by the Sponsor, confirming that the Sponsor has
accepted responsibility for providing the mitigation requirements listed herein. For authorized impacts conducted by
the North Carolina Department of Transportation (NCDOT), construction within jurisdicional areas may proceed upon
permit issuance; however, a copy of this form signed by the Sponsor must be provided to the USACE within 30 days of
permit issuance. NCDOT remains fully responsible for the mitigation until the USACE has recelved this form, confirming
that the Sponsor has accepted responsibility for providing the mitigation requirements listed herein.

s  Signed copies of this document must be retained by the Permittee, Mitigation Sponsor, and in the USACE
administrative records for both the permit and the Bank/ILF Instrument. ¥ is the Permittee’s responsibility to ensure
that the USACE Project Manager (address below) is provided with a signed copy of this form.

s If changes are proposed to the type, amount, or location of mitigation after this form has been signed and returned to
the USACE, the Sponsor must obtain case-by-case approval from the USACE Project Manager and/or North Carolina
Interagency Review Team {NCIRT). If approved, higher mitigation ratios may be applied, as per current District
guidance and a new version of this form must be completed and Included in the USACE administrative records for both
the permit and the Bank/ILF Instrument.

Comments/Additional Conditions:

This form is not valid unless signed by the mitigation Sponsor and USACE Project Manager. For questions regarding this
form or any of the conditions of the permit authorization, contact the Project Manager at the address below.

USACE Project Manager: Lori Beckwith
USACE Field Oifice: . - Asheville Regulatory Field Office
IERRRATR T ' - -'US Army Corps of Engineers
151 Patton Avenue, Room 208
Asheville, North Carolina 28801-5006
Email: loretta.a.beckwith@usace.army.mil

BECKWITH.LORETT., pigitatly sianed by

BECKWITH.LORETTA.ANN.1173452264

A.AN N .] 1 7345226 gf;;;:rjg,uizl;.:;Govemment.0u=DoD,

) . cn—BECKWITH.LORETTA ANN.1 173452264
Lori Beckwith 4 . Date: 20130010 09,53:21 0400 September 10, 2013

USACE Project Manager Signature Date of Signature

Current Wilmington District mitigation guidance, including information en mitigation ratios, functionat assessments, and
mitigation bank location and availability, and credit classifications (including stream temperature and wetland groupings) is
available at htto://ribits.usace.army.mil.

Page 2 0of 2

The Wilmington District Is committed to providing the highest level of support to the public. To help us ensure we continue to do so, please complete the
Customer Satisfaction Survey located at our website at htip://regulatory.usacesurvey.com/ to complete the survey online.




RECEIVED

SEP 0 3 2013

DIVISION 14

North Carolina Wildlife Resources Commission &

Gordon Myers, Executive Director

TO: Lori Beckwith, NCDOT Regulatory Project Manager
Asheville Regulatory Field Office, USACE

FROM: Marla Chambers, Western NCDOT Coordinator Pastin Chambern.
Habitat Conservation Program, NCWRC

DATE: August 30, 2013

SUBJECT: Review of NCDOT’s application for Section 404 and 401 permits to replace
Bridge No. 321 over Connor Mill Branch on SR 1820 (Pleasant Hill Road),
Haywood County, North Carolina.

The North Carolina Department of Transportation (NCDOT) has submitted an application to
obtain a Section 404 Permit from the U.S. Army Corps of Engineers (USACE) and a 401 Water
Quality Certification from the NC Division of Water Resources (NCDWR). Staff biologists with
the North Carolina Wildlife Resources Commission (NCWRC) have reviewed the information
provided. These comments are provided in accordance with the provisions of the National
Environmental Policy Act (42 U.S.C. 4332(2)(c)), the Clean Water Act of 1977 (33 U.S.C. 466
et seq.) and the Fish and Wildlife Coordination Act (48 Stat. 401, as amended; 16 U.S.C. 661-
667d).

The NCDOT proposes to replace Bridge No. 321 over Connor Mill Branch on SR 1820 (Pleasant
Iill Road) with a double-barrel RCBC measuring 9°W x 9°H x 57°L on a 1.4% slope, using an
off-site detour. Sills and alternating baffles will be installed to maintain aquatic life passage
during low flows. Permanent stream impacts include 57 linear feet (If) for the culvert, and 59 If
for floodplain benches and bank stabilization. Temporary impacts total 150 If for flow diversion.
Conner Mill Branch (Class C waters) is not expected to support trout in the project area;
therefore, we are not requesting a {rout moratorium.

NCWRC can concur with the issuance of Section 404 and 401 permits provided that the
following conditions are implemented:

Mailing Address: Division of Inland Fisheries ¢+ 1721 Mail Service Center * Raleigh NC 27699-1721
Telephone:  (919) 707-0028 + Fax: (91%) 707-0028




Bridge No. 321, SR 1820 (Pleasant Hill Rd.)
Connor Mill Branch, Haywood Co. 2 August 30, 2013

1.

10.

1.

Stringent sedimentation and erosion control measures must be implemented and
maintained on the project site untii project completion to avoid impacts to downstream
aquatic resources.

Herbaceous vegetation shall be planted on all bare soil as soon as possible following the
completion of permanent or temporary ground disturbing activities to provide appropriate
long-term erosion control.

Tall fescue and straw mulch shall not be used in riparian areas. We encourage NCDOT
to utilize onsite vegetation and materials for bank stabilization when practicable. Erosion
control matting shall be used on steep slopes and for establishing permanent vegetation in
riparian areas, The matting shall be well anchored with staples or wooden stakes and,
whenever possible, include live stakes of native trees. Matting in riparian areas should
not contain plastic mesh, which can entangle and trap small animals.

Stormwater should be directed to buffer areas or retention basins and should not be
routed directly into the waterway. '

The natural dimension, pattern, and profile of the waterway above and below the crossing
should not be modified by widening the channel or changing the depth of the waterway.

Removal of vegetation in riparian areas should be minimized. Native trees and shrubs
should be planted along the banks, as appropriate (o the setting, to reestablish the riparian
zone and to provide long-term erosion control,

Grading and backfilling should be minimized, and tree and shrub growth should be
retained, if possible, to ensure long term availability of shoreline cover for fish and
wildlife,

Where practicable, riprap placed for bank stabilization should be limited to the banks
below the high water mark, and vegetation should be used for stabilization above the high
water elevation.

If concrete will be used during construction, work must be accomplished so that wet
(uncured) concrete does not contact surface waters. This will lessen the chance of
altering the water chemistry and causing a fish kill.

Discharging hydroseeding mixtures and washing out hydroseeders and other equipment
in or adjacent to surface waters is prohibited.

Heavy equipment should be operated from the bank rather than in the channel whenever
possible in order to minimize sedimentation and reduce the likelihood of introducing
other pollutants into the waterway. All mechanized equipment operated near surface
waters should be inspected and maintained regularly to prevent contamination of surface
waters from fuels, lubricants, hydraulic fluids or other toxic materials.




Bridge No. 321, SR 1820 (Pleasant Hill Rd.)
Connor Mill Branch, Haywood Co, 3 August 30, 2013

Thank you for the opportunity to review and comment on this project. If you have any guestions
regarding these comments, please contact me at (704) 485-8291.

ce:  Amy Chapman, NCDWR
Mike Parker, NCDWR
Mark Davis, NCDOT
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Pat McCrory Water Quality Programs John E. Skvarla, 1}
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Haywood County
DWQ Project 20130834

Replacement of Bridge No. 321
NCSR 1820 (Pleasant Hill Road)

Approval of 401 Water Quality Certification with Additional Conditions

Mr. Ed Green, P.E. & EC EgVE

Division 14 Engineer ]
North Carolina Department of Transportation

253 Webster Road | AUG 18 2913
Sylva, North Carolina, 28779

Dear Mr. Green: D’V’S’ ON 14

You have our approval, in accordance with the conditions listed below, for the following impacts in Connor Mill Branch
for the purpose of replacing Bridge No. 321 with a double barrel 57-foot long by 9-foot wide by 9-foot high, reinforced
concrete box culvert (RCBC) on NCSR 1820 (Pleasant Hill Road) in Haywood County:

Stream Impacts in the French Broad River Basin

Site Permanent Fill Floodplain Permanent Temporary Total Stream
in Intermittent Bench and Fill in Impacts in Stream Impacts
Stream Streambank Perennial Perennial Impact Requiring
(linear ft) Stabilization Stream Stream (lizear ft) | Mitigation
' (linear ft) (linear ft) (linear ft) (linear ft)
Sites 1, 1A, 1B, 1C : 0 59 57 150 266 0
Total 0 59 57 150 266 0

Total Permanent Stream Impacts for Project: 116 lin. ft. Total Temporary Stream Impacts for Project: 150 linear ft.

The project should be constructed in accordance with your application dated August 5, 2013 (received August 5, 2013),
including the environmental commitments made in the application letter. After reviewing your application, we have
decided that these impacts are covered by General Water Quality Certification No. 3886, corresponding to the U.S. Army
Corps of Engineers Nationwide Permit Number 14. In addition, you should acquire any other federal, state or local
permits before you proceed with your project including (but not limited to) Sediment and Erosion Control, Non-Discharge
and Water Supply Watershed regulations.

This approval is valid solely for the purpose and design described in your application (unless modified below). Should
your project change, you must notify the DWQ and submit a new application. If the property is sold, the new owner must
be given a copy of this Certification and approval letter, and is thereby responsible for complying with all conditions. If
total wetland fills for this project (now or in the future) exceed one acre, or if total impacts to streams (now

SURFACE WATER PROTECTION SECTION — ASHEVILLE REGIONAL OFFICE

’ One
Location: 2090 U.S. Fighway 70, Swannanoa, North Carolina 28778 N ar 1
Phone: 828-206-4500\ FAX: 828-299-7043 \ Customer Service: 1-877-623-6748 OI"thC Ohna
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Mr. Ed Green, P.E.
August 13,2013

Page Two

or in the future) exceed 150 linear feef, compensatory mitigation may be required as described in 15A NCAC 2H .0506
(h) (6) and (7). For this approval to be valid, you must follow the conditions listed in the attached certification and any
additional conditions listed below.

Condition(s) of Certification:

1.

There shall be no excavation from, or waste disposal into, jurisdictional wetlands or waters associated with this permit
without appropriate modification, Should waste or borrow sites, or access roads to waste or borrow sites, be located
in wetlands or streams, compensatory mitigation will be required since that is a direct impact from road construction
activities.

Sediment and erosion control measures shall not be placed in wetlands or waters unless otherwise approved by this
Certification. _ .

Erosion and sediment control practices must be in full compliance with all specifications governing the proper design,
installation and operation and maintenance of such Best Management Practices in order to protect surface waters

standards:

a.

C.

d.

The erosion and sediment confrol measures for the project must be designed, installed, operated, and
maintained in accordance with the most recent version of the North Carolina Sediment and Erosion Control
Planning and Design Manual.

The design, installation, operation, and maintenance of the sediment and erosion control measures must be
such that they equal, or exceed, the requirements specified in the most recent version of the North Carolina
Sediment and Erosion Control Monual. The devices shall be maintained on all construction sites, borrow
sites, and waste pile (spoil) projects, including contractor-owned or leased borrow pits associated with the
project. T ' ' -
For borrow pit sites, the erosion and sediment control measures must be designed, installed, operated, and
maintained in accordance with the most recent version of the North Carolina Surface Mining Manual.

The reclamation measures and implementation must comply with the reclamation in accordance with the
requirements of the Sedimentation Pollution Control Act.

Strict adherence to the most recent version of NCDOT’s Best Management Practices For Bridge Demolition and

Removal approved by the US Army Corps of Engineers is a condition of the 401 Water Quality Certification.

Unless otherwise approved in this certification, placement of culverts and other structures in open waters and
streams shall be placed below the elevation of the streambed by one foot for all culverts with a diameter
greater than 48 inches, and 20 percent of the culvert diameter for culverts having a diameter less than 48
inches, to allow low flow passage of water and aquatic life. Design and placement of culverts and other
structures including temporary erosion control measures shall not be conducted in a manner that may result in
dis-equilibrium of wetlands or streambeds or banks, adjacent to or upstream and downstream of the above
structures. The applicant is required to provide evidence that the equilibrium is being maintained if requested
in writing by NCDWQ. If this condition is unable to be met due to bedrock or other limiting features
encountered during construction, please contact NCDW(Q for guidance on how to proceed and to determine
whether or not a permit modification will be required.

If multiple pipes or barrels are required, they shall be designed to mimic natural stream cross section as closely as
possible including pipes or barrels at flood plain elevation and/or silis where appropriate. Widening the stream
channel should be avoided. Stream channel widening at the inlet or outlet end of structures typically decreases water
velocity causing sediment deposition that requires increased maintenance and disrupts aquatic life passage.

All work in or adjacent to stream waters shall be conducted in a dry work area, Approved BMP measures from the
most current version of NCDOT Construction and Maintenance Activities manual such as sandbags, rock berms,
cofferdams and other diversion structures shall be used to prevent excavation in flowing water,
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10.

il.

12.

13.

14.

15.

16.

17.

18.

19.

20.
21.

22,

23,

24.

25.

The stream channel shall be excavated no deeper than the natural bed material of the stream, to the maximum extent
practicable. Efforts must be made to minimize impacts to the siream banks, as well as to vegetation responsible for
maintaining stream bank stability. Any applicable riparian buffer impact for access to stream channel shall be
temporary and be revegetated with native riparian species.

The dimension, pattern and profile of the stream, above and below the crossing, shall not be modified. Disturbed
floodplains and streams shall be restored to natural geomorphic conditions.

Native riparian vegetation (e.g. rthododendron, dog hobble, willows, alders, sycamores, dogwoods, black walnut and
red maple) must be reestablished within the construction limits of the project by the end of the growing season
following completion of construction.

The use of rip-rap above the Normal High Water Mark shall be minimized. Any rip-rap placed for stream
stabilization shall be placed in stream channels in such a manner that it does not impede aquatic life passage.

Rip-rap shall not be placed in the active thalweg channel or placed in the streambed in a manner that precludes aquatic
life passage. Bioengineering boulders or structures should be propetly designed, sized and installed.

Heavy equipment shall be operated from the banks rather than in the stream channels in order to minimize
sedimentation and reduce the introduction of other pollutants into the stream.

All mechanized equipment operated near surface waters must be regularly inspected and maintained to prevent
contamination of stream waters from fuels, lubricants, hydraulic fluids, or other toxic materials,

The Permittee shall ensure that the final design drawings adhere to the permit and to the permit drawings submitted
for approval.

Discharging hydroseed mixtures and washing out hydroseeders and other equipment in or adjacent to surface waters is
prohibited.

If concrete is used during construction, a dry work area shall be maintained to prevent direct contact between curing
concrete and stream water. Water that inadvertently contacts uncured concrete shall not be discharged fo surface
waters due to the potential for elevated pH and possible aquatic life and fish kills,

No rock, sand or other materials shall be dredged from the stream channel except where authorlzed by this
certification.

A copy of this Water Quality Certification shall be maintained on the construction site at all times. In addition, the
Water Quality Certification and all subsequent modifications, if any, shall be maintained with the Division Engineer
and the on-site project manager.

All fill slopes located in jurisdictional wetlands shall be placed at slopes no flatter than 3:1, unless otherwise
authorized by this certification.

During the construction of the project, no staging of equipment of any kind is permitted in waters of the U.S,, or
protected riparian buffers,

The outside buffer, wetland or water boundary located w1thm the construction corridor approved by this authorization
shall be clearly marked by highly visible fencing prior to any land disturbing activities. Impacts to areas within the
fencing are prohibited unless otherwise authorized by this certification. |

The permittee and its authorized agents shall conduct its activities in a manner consistent with State water quality
standards (including any requirements resulting from compliance with §303(d) of the Clean Water Act) and any other
appropriate requirements of State and Federal law. If NCDWQ determines that such standards or laws are not being
met (including the failure to sustain a designated or achieved use) or that State of Federal law is being violated, or that
further conditions are necessary to assure compliance, NCDWQ may reevaluate and modify this certification.

The issuance of this certification does not exempt the Permittee form complying with any and all statutes, rules,
regulations or ordinances that may be imposed by other government agencies (i.e. local, state, and federal) having
jurisdiction, including but not limited to appllcable buffer rules, stormwater management rules, soil erosion and
sedimentation conirol requirements, etc.

The Permittee shall report any violations of this certification to the Division of Water Quality within 24-hours of

discovery.




Mr. Ed Green, P.E.
August 13, 2013
Page Four

26. Upon completion of the project (including any impacts at associated borrow or waste sites), the NCDOT Division
Engineer shall complete and return the enclosed “Certification of Completion Form” to. notify NCDWQ when all
work included in the §401 Certification has been completed.

Violations of any condition herein set forth may result in revocation of this Certification and may result in criminal and/or
civil penalties. This Certification shall become nulf and void unless the above conditions are made conditions of the
Federal 404 and/or Coastal Area Management Act Permit. This Certification shall expire upon the expiration of the 404

or CAMA permit. |

If this Certification is unacceptable to you have the right to an adjudicatory hearing upon written request within sixty (60)
days following receipt of this Ceriification. This request must be in the form of a written petition conforming to Chapter
150B of the North Carolina General Statutes and filed with the Office of Administrative Hearings, 6714 Mail Service
Center, Raleigh, N.C. 27699-6714. If modifications are made to an original Certification, you have the right to an
adjudicatory hearing on the modifications upon written request within sixty (60) days following receipt of the
Certification. Unless such demands are made, this Certification shall be final and binding.

This letter completes the review of the Division of Water Quality under Section 401 of the Clean Water Act, If you have
any questions, please telephone Mr. Mike Parker of the Asheville Regional Office at 828.296.4500,

Attachments

ce: Lori Beckwith, USACE, Asheville Field Office
Mark Davis, Division 14, DEQ
Ben DeWit, Roadside Environmental FO Engineer
Mazla Chambers, NCWRC
Transportation Permitting Unit
Asheville Regional Office

20130834 (Green) Bridge 321 NCSR 1820 (Pleasant Hill Road)
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) z2

General Satute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this contract
as follows:

(h) Amounts Encumbered. — Transportation projectagpiations may be encumbered in the amount
of allotments made to the Department of TransportatiothbyDirector for the estimated payments for
transportation project contract work to be performetth@appropriation fiscal year. The allotments shall
be multiyear allotments and shall be based on estimateshues and shall be subject to the maximum
contract authority contained @eneral Satute 143C-6-11(c). Payment for transportation project work
performed pursuant to contract in any fiscal year othen tih@ current fiscal year is subject to
appropriations by the General Assembly. Transportation girontracts shall contain a schedule of
estimated completion progress, and any accelerationptbgress shall be subject to the approval of
the Department of Transportation provided funds are availabhe State reserves the right to terminate
or suspend any transportation project contract, and angpwgation project contract shall be so
terminated or suspended if funds will not be availabtepyyment of the work to be performed during
that fiscal year pursuant to the contract. In the evetgrafination of any contract, the contractor shall
be given a written notice of termination at least 60 dajerée&ompletion of scheduled work for which
funds are available. In the event of termination, the aotdr shall be paid for the work already
performed in accordance with the contract specifioatio

Payment will be made on any contract terminated pursuahetspecial provision in accordance with
Subarticle 108-13(E) of tH2012 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) z-3

Seed shall be sampled and tested by the North Car@lgpartment of Agriculture and Consumer
Services, Seed Testing Laboratory. When said samples Heetew, the vendor shall supply an
independent laboratory report for each lot to be tesRekults from seed so sampled shall be final. Seed
not meeting the specifications shall be rejected byDigeartment of Transportation and shall not be
delivered to North Carolina Department of Transportatvanehouses. If seed has been delivered it shall
be available for pickup and replacement at the supplier’'s sgpen

Any re-labeling required by the North Carolina Departtred Agriculture and Consumer Services, Seed
Testing Laboratory, that would cause the label to refismtherwise specified herein shall be rejected by
the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds JohassnBalloonvine, Jimsonweed, Witchweed,
Itchgrass, Serrated Tussock, Showy Crotalaria, Smoaital@ria, Sicklepod, Sandbur, Wild Onion, and
Wild Garlic. Seed shall not be labeled with the abovedwsgecies on the seed analysis label.
Tolerances as applied by the Association of OfficialdS&ealysts will NOT be allowed for the above

noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of OfficialdS@ealysts will generally be recognized.

However, for the purpose of figuring pure live seed, the found peesl and found germination

percentages as reported by the North Carolina Deparwhekgriculture and Consumer Services, Seed
Testing Laboratory will be used. Allowances, as esthbl by the NCDOT, will be recognized for

minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seextsdab the number per pound as follows:

Restricted Nxious Limitations pe Restricted Noxiou Limitations pe
Weec Lb. Of See Weec Lb. of See
Blessed Thistl 4 seed Cornflower (Ragged Robi 27 seed
Cocklebu 4 seed Texas Panicur 27 seec
Spurred Anod 4 seed Bracted Planta 54 seed
Velvetleal 4 seed Buckhorn Plantai 54 seec
Morning-glory 8 seed Broadleaf Doc 54 seed
Corn Cockli 10 seec Curly Dock 54 seec
Wild Radist 12 seed Dodde 54 seec
Purple Nutsedc 27 seed Giant Foxtai 54 seed
Yellow Nutsedg 27 seed Horsenettl 54 sees
Canada Thist 27 seed Quackgras 54 seed
Field Bindwee: 27 seec Wild Mustarc 54 seec
Hedge Bindwee 27 seed

Seed of Pensacola Bahiagrass shall not contain more #%a inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain thare5% inert matter whereas a maximum of
2% inert matter will be allowed on all other kinds of sed.addition, all seed shall not contain more
than 2% other crop seed nor more than 1% total weed Sdw®zlgermination rate as tested by the North
Carolina Department of Agriculture shall not fall bel@@2, which includes both dormant and hard seed.
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Seed shall be labeled with not more than 7%, 5% orriZk matter (according to above specifications),
2% other crop seed and 1% total weed seed.

Exceptions may be made for minimum pure live seed allowamcen cases of seed variety shortages are
verified. Pure live seed percentages will be applied irerfied shortage situation. Those purchase
orders of deficient seed lots will be credited with pleecentage that the seed is deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GNBELOW:
Minimum 85% pure live seed; maximum 1% total weed seed; mamirB% total other crop seed,
maximum 144 restricted noxious weed seed per pound. Seethdes83% pure live seed will not be

approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seedjrmar 2% total other crop; maximum
144 restricted noxious weed seed per pound. Seed lesg8¥apure live seed will not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; mamirB% total other crop seed,
maximum 144 restricted noxious weed seed per pound. Seetthdesg6% pure live seed will not be
approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; mamirB% total other crop seed,
maximum 144 restricted noxious weed seed per pound. Seetthdesg4% pure live seed will not be
approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; mamirB% total other crop seed,
maximum 144 noxious weed seed per pound. Seed less thapur@%ve seed will not be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; mamirB% total other crop seed,
maximum 5% inert matter; maximum 144 restricted noxious weed per pound.
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Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(1-17-12) (Rev. 1-21-14) z-4

Revise th€012 Sandard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methodseplace “Article 107-26” with “Article 107-25".
Page 2-17, Article 226-3, Measurement and Payment, linedglete“pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sourcedhange references as follows: Line
1, replace “(4) Buffer Zone” with “(c) Buffer Zonetine 12, replace “(5) Evaluation for Potential
Wetlands and Endangered Species” with “(d) Evaluation foterRial Wetlands and Endangered
Species”; andline 33, replace “(6) Approval” with “(4) Approval’.

Division 3
Page 3-1, after line 15, Article 300-2 Materialgeplace “1032-9(F)” with “1032-6(F)".

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Copingplace “sheet pile” with “reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixtue and Job Mix Formula Adjustments,
replace “30” with “45".
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)".
Page 6-11, Table 609-1 Control Limitsreplace “Max. Spec. Limit” for the Target Source gbHPoe
Ratio with “1.0".
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with
“Subarticle 1012-1(E)”

Division 8
Page 8-23, line 10, Article 838-2 Materialsreplace “Portland Cement Concrete, Class B” with
“Portland Cement Concrete, Class A”.

Division 12
Page 12-7, Table 1205-&dd “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 1Bplace “Table 1205-2" with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205-ggplace “THERMOPLASTIC” in the title of these tablesth
“POLYUREA".
Page 12-9, Subarticle 1205-6(B), line 2dgplace “Table 1205-4" with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 2fgplace “Table 1205-5" with “Table 1205-7".

Division 15
Page 15-4, Subarticle 1505-3(F) Backfilling, line 2Geplace “Subarticle 235-4(C)” with “Subarticle
235-3(C)".
Page 15-6, Subarticle 1510-3(B), after line 2Ireplace the allowable leakage formula with the
following: W = LDVP - 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be perfagth concurrently or” and replace
with “shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 2delete “Type 1”.
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Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Sphg within Interconnect Center,
delete this subarticle.

Revise th€012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Instkition, replace “1633.01" with
“1631.01".
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
(3-18-03) (Rev. 10-15-13) z-04a

Within Quarantined Area

This project may be within a county regulated for pland/or pests. If the project or any part of the
Contractor's operations is located within a quaradtiaeea, thoroughly clean all equipment prior to
moving out of the quarantined area. Comply with fedesdéstegulations by obtaining a certificate or
limited permit for any regulated article moving from thearantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by tNeC. Department of Agriculture/United States
Department of Agriculture. Have the certificate orited permit accompany the article when it arrives at
the project site.

Contact

Contact the N.C. Department of Agriculture/United StatdDepartment of Agriculture
at 1-800-206-9333, 919-733-6932, http://mwmw.ncagr .gov/plantind/ to determine those specific project
sites located in the quarantined area or for any regilatticle used on this project originating in a
guarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and desechpoanure, separately or with other
articles. This includes movement of articles listedvalibat may be associated with cut/waste, ditch
pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyancenytharacter, if determined by an inspector
to present a hazard of spreading imported fire apisygynoth, witchweed or other noxious weeds.

©CoNoO~WN
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(7-21-09)

FEDERAL:

STATE:

STANDARD SPECIAL PROVISION

MINIMUM WAGES

Z-5

The Fair Labor Standards Act provides that with certaxceptions every
employer shall pay wages at the rate of not less $&vEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides that evemyployer shall pay
to each of his employees, wages at a rate of nottiess SEVEN DOLLARS
AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employedtbis contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor empdbgn this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour

The minimum wage paid to all unskilled labor on this cactt shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application lustact to the contract on
this project is the responsibility of the Contractor.

The Contractor shall have no claim against the Depantmf Transportation for any changes in
the minimum wage laws, Federal or State. It is tepassibility of the Contractor to keep fully
informed of all Federal and State Laws affecting histicut.
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 5-21-13) Z-10

Description

The North Carolina Department of Transportation wdininister a custom version of the Federal On-the-
Job Training (OJT) Program, commonly referred to as therddte OJT Program. All contractors
(existing and newcomers) will be automatically placed in theerdate Program. Standard OJT
requirements typically associated with individual projegi$ no longer be applied at the project level.
Instead, these requirements will be applicable on an abasé for each contractor administered by the
OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFRL@B({b), 23 USC — Section 140, this
provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractorttain employees on Federal, State and privately
funded projects located in North Carolina. However, gyicgshall be given to training employees on
NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women tdyearneyman level status is a primary
objective of this special training provision. Accordingly, Gentractor shall make every effort to enroll
minority and women as trainees to the extent that such [geaseravailable within a reasonable area of
recruitment. This training commitment is not intended, stvadl not be used, to discriminate against any
applicant for training, whether a member of a minorigugr or not.

Assigning Training Goals

The Department, through the OJT Program Manager, 88la training goals for a calendar year based
on the contractors' past three years’ activity and the aotsaanticipated upcoming year’s activity with
the Department. At the beginning of each year, all comrsatligible will be contacted by the
Department to determine the number of trainees thabeilissigned for the upcoming calendar year. At
that time the Contractor shall enter into an agreeméhtthe Department to provide a self-imposed on-
the-job training program for the calendar year. This ageeemill include a specific number of annual
training goals agreed to by both parties. The numbgraibing assignments may range from 1 to 15 per
contractor per calendar year. The Contractor shall aigagreement to fulfill their annual goal for the
year. A sample agreement is available at www.ncbowd.cotiwe®n-the-job-training.

Training Classifications

The Contractor shall provide on-the-job training aimed atldpireg full journeyman level workers in the
construction craft/operator positions. Preference dialgiven to providing training in the following
skilled work classifications:

Equipment Operato Office Engineer
Truck Drivers Estimator.
Carpenter Iron / Reinforcing Steel Worke

Concrete Finishe Mechanic
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Pipe Layer Welder:

The Department has established common training clasgfisatand their respective training

requirements that may be used by the contractors. Howtneclassifications established are not all-
inclusive. Where the training is oriented toward conswuacépplications, training will be allowed in

lower-level management positions such as office engineersstingators. Contractors shall submit new
classifications for specific job functions that their poyees are performing. The Department will
review and recommend for acceptance to FHWA the newifitas®ns proposed by contractors, if

applicable. New classifications shall meet the followieguirements:

Proposed training classifications are reasonable andtieélased on the job skill classification
needs, and

The number of training hours specified in the training di@ssion is consistent with common
practices and provides enough time for the trainee torojmiaineyman level status.

The Contractor may allow trainees to be trained by a sulaaotrprovided that the Contractor retains
primary responsibility for meeting the training and thisvmion is made applicable to the subcontract.
However, only the Contractor will receive credit towardsaheual goal for the trainee.

Where feasible, 25 percent of apprentices or traineescim @ecupation shall be in their first year of
apprenticeship or training. The number of traineed beatlistributed among the work classifications on
the basis of the contractor’s needs and the availabilijgusheymen in the various classifications within
a reasonable area of recruitment.

No employee shall be employed as a trainee in any ctdsf in which they have successfully
completed a training course leading to journeyman levelsta in which they have been employed as a
journeyman.

Records and Reports

The Contractor shall maintain enroliment, monthly and mletion reports documenting company
compliance under these contract documents. These docuamehtny other information as requested
shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contrattall provide each trainee with
a certification Certificate showing the type and lengthraahing satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an aliand Trainee/Post graduate interview conducted
by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduatingcple/based upon a percentage of the prevailing
minimum journeyman wages (Davis-Bacon Act). Minimum pafld¥e as follows:

60 percer of the journeyman wage for the first half of the trainingqul
75 percer of the journeyman wage for the third quarter of the trgipiarioc
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90 percer of the journeyman wage for trast quarter of the training per

In no instance shall a trainee be paid less than thérdaoanum wage. The Contractor shall adhere to
the minimum hourly wage rate that will satisfy both the N€partment of Labor (NCDOL) and the
Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee empldyetiim on the contract work who is currently
enrolled or becomes enrolled in an approved program and weives training for at least 50 percent of
the specific program requirement. Trainees will bevedid to be transferred between projects if required
by the Contractor’s scheduled workload to meet trainingsgoal

If a contractor fails to attain their training assigmtsefor the calendar year, they may be taken off the
NCDOT's Bidders List.

Measurement and Payment

No compensation will be made for providing required trajnin accordance with these contract
documents.



State of NC Date: 04-22-14
Dept of Transportation Revised:
Contract ID: DNO0180 Project{s): STATE FUNDED
Letting Date: 05-~13~14 Call Order: 002
Bidder: 1999 - Mountain Creek Contractors, Inc.

o e e ——— +
|Line| Item I Approx. ! Unit Price | Bid Amount |
| No.| Description f Quantity [~—mmm e fm—mmmmm e I
| | | and Units | Dbollars | Cts | Dollars |[Ct]|
S e o e e o e 2 £ e e +
Section 0001 ROADWAY ITEMS
Alt Group

o e +
| |0000100000-N MOBILIZATIO] I I

|0C01|N | L,UMP | LUMP I 18, 500.,00|
I I I [ | |
e e e e +
| [0000400000-N CONSTRUCTIO| ] | |
|0002 [N SURVEYING | LUMP | LUMP i 5,000.00]
I I I | I I
o +
| j0043000000-N GRADING ] I l !
10003  LUMP | ,UMP [ 110, 000.00]
I I I I ! !
b e ——— +
[ 10050000000-EF SUPPLEMENTA| | | |
(0004 |RY CLEARING & GRUB-BING | 0.250] 1,000.00000] 250.00]
I I ]ACR I I I
et it i e e e e e e +
[ |0057000000-E UNDERCUT i [ I I
[0005 | EXCAVATION | 50.0001 10.00000 500.00]
I I |CY ] | I
o e +
[ [01340000C00-E DRAINAGE | | I !
(0006 | DITCH EXCAVATION | 35,000 10.00000]| 350.00]
[ | |cY I [ !
o T
! [0195000000-E SELECT ! I ] I
{0007 | GRANULAR MATERIAL | 50.000| 15.00000] 750.00]
! ! |CY I J I
e S e A e e e — +
! |10196000000-E GEOTEXTILE | | | I
{0008 |FOR SOIL STABILIZA-TION | 50.000] 2.00000| 100.00}
| ] sy I I I
e e B i e e o e e e — +
| J0318000000-E FOUNDATION | [ | |
| 0009 |CONDITIONING MATE- RIAL, | 10.000] 30.00000| 300.00]
| IMINOR STRUCTURES | TON § |

o +
| |0320000000-E FOUNDATION | ] I |
|0010 | CONDITIONING GEO- | 10.000] 2.00000| 20.001
| | TEXTILE [sY | | ]
e o e B e e e e e e e e e +
| |0582000000-E 15" CS PIPE| | | !
[0011|CULVERTS, 0.064" THICK | 24.000] 60,00000] 1,440.00]
I | |LF I | I
o +

Check: 463FF00C Page 1




State of NC Date: 04-22~14
Pept of Transportation Revised:
Contract ID: DNOO180 Project (s): STATE FUNDED
Letting Date: 05-13-14 Call Order: 002
Bidder: 1999 - Mountain Creek Contractors, Inc.

e e —— e —————————— +
[Line| Item | Approx. i Unit Price | Bid Amount |
| No.| Description | Quantity f—mm - f—mm
| [ | and Units [ Dellars | Cts | Dollars [Ct
o e b L +
| |0995000000~-E PIPE | | | I
| 0012 | REMOVAL | 26.000] 5.00000| 130.00]
I I |LF I | I
e e e +
| }1220000000-E INCIDENTAL ] [ I I
{0013 ]1STONE BASE i 50.000| 35.00000] 1,750.00]
I I | TON I I I
o e —————— +
| ]1489000000-E ASPHALT | | I I
[0014 |CONC BASE COURSE, TYPE ] 80.000] 106.00000 8,480.00|
| [B25.0B ] TON | | |
e e +
] |1519000000~F ASPHALT ! | | I
| 0015 |CONC SURFACE COQURSE, } 50.000] 106.00000] 5,300.00]
| | TYPE 59.5B { TON | I |
o —— e ————————————— +
| |1575000000-E ASPHALT [ | |

|0016 | BINDER FOR PLANT MIX | 10.000]| 560.00000| 5,600.00]
I I | TON | I |
e e ——————— +
| [3030000000-E STEEL BM [ | | I
| 0017 | GUARDRAIL | 175,000 22.00000] 3,850,00]
I I |LF | | I
e +
| |3045000000-E STEEL BM } | | |
[0018 | GUARDRAIL, SHOP I 25.000] 25.00000] 625.00]
| | CURVED |LF | | I
o e e e +
| 13150000000~N ADDITIONAL | | J
{0019 | GUARDRAIL POSTS | 4,000| 35.00000] 140.00]
| i |EA | ! I
o e +
t [3165000000~-N GUARDRAIL | | ; !
| 0020 | ANCHOR UNITS, TYPE | 3.000| 1,850,00000] 5,550.00]
| |-k-k-k-k-k-k=k***** (350’ TL_Z) |EA I | |
o e 2 +
| 13195000000-N GUARDRAIL | ! I I
|0021 |ANCHOR UNITS, TYPE AT-1 | 1.000] 595. 00000} 595,00
I I |EA | | f
e +
| |3569000000-E BARBED WIRE] i I

| 0022 | FENCE RESET ] 100.000} 10.00000] 1,000.00]
| I |LF f I f
e ——————————— +
| | 3628000000-F RIP RAP, [ | I I
|0023|CLASS I ! 55.000| 50.00000| 2,750.00]
I | { TON I I |
o +

Check: 463FF00C Page 2
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o o +
|Line| Item [ Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity [~ |-——————

i | [ and Units | Dollars | Cts | Deollars [Ct]
o +
| |3649000000-E RIP RAP, | I I |
|0024 [CLASS B | 16,000 50.00000] 800.00]|
I I | TON | f I
o e +
| |3656000000~FE GEOTEXTILE | | I I
|0025]| FOR DRAINAGE | 115.000] 3.27000| 376.05]
J I [SY ! I I
e +
| | 4400000000~F WORK ZONE | ! | |
[0026|SIGNS (STATIONARY) | 505.000] 4.00000] 2,020.00]
I I |SF ] | |
e —————— +
| 14410000000~-E WORK ZONE | | I [
|0027{SIGNS (BARRICADE | 139.000] 5.00000| 695.00]
| I MOUNTED) |SF | | I
i ey PP S Sy O +
| [4445000000-E BARRICADES | | | I
|0028 | (TYPE IIT) ! 96,000} 18.00000] 1,728.00}
! | [LF I ! I
o e +
| [4810000000-E PAINT | | ; ]
|0029 | PAVEMENT MARKING LINES | 1,200.000] 3.25000] 3,900.00]
| [ (4") |LF I [ ]
o e e ——————— +
| |5691200000-E 6" SANITARY| I I f
|00301GRAVITY SEWER | 233.000| 85.00000] 19,805.00]
I f | LF I I [
e ———— +
! |5775000000~-E 4' DTA | | [ |
|0031|UTILITY MANHOLE | 3.000] 2,500.00000| 7,500.00}
f I |EA | I I
e +
| | 5800000000-E ABANDON 6" | i | |
|0032 | UTILITY PIPE 1 175,000 20.00000] 3,500.00]
I I ILF I ] |
o e ———— +
| | 5828000000-N REMOVE I I ]

[0033|UTILETY MANHOLE | 1.000] 1,000.00000] 1,000.00]
I ! [EA I I |
e e e e ————— +
| | 5875000000-N CONCRETFE | | f |
[0034 | PIERS | 2.000] 2,000.00000] 4,000.00]
I I |EA I | {
o e +
| | 6015000000-E TEMPORARY | | | |
| 0035 | MULCHING | 0.500] 1,500.00000] 750.00]
I [ [ACR | J f
e e ———— +

Check: 463FF00C Page 3




State of NC Date: 04-22-14
Dept of Transportation Revised:
Contract ID: DNGO1I80 Project (s): STATE FUNDED
Letting Date: 05-13-14 Call Order: 002
Bidder: 199% -~ Mountain Creek Contractors, Inc.

e +
fLine | Item | AppProx. [ Unit Price | Bid Amount |
| No. | Description ! Quantity | ———— = [-————— - I
| ] ] and Units | Dollars | Cts | Dollars |[Ct]
e +
| [6018000000-E SEED FOR f | I !
|0036 | TEMPORARY SEEDING [ 50.000] 7.00000 | 350.00]
! I | LB | ! |
o e +
r | 6021000000-E FERTILIZER | I I I
[0037| FOR TEMPORARY SEED-ING | 0.250] 2,000.00000]| 500, 00]
I I | TON I | I
A e e e ——— +
| | 6029000000~-E SAFETY | i |

[0038 | FENCE | 100.000] 3.00000] 300.00]
I J | LF ! | |
e e +
i [6036000000~F MATTING FOR] [ | I
[0039|EROSION CONTROL ] 100.000] 2.10000 | 210.00]|
I I |18y I I I
o +
| [ 6070000000-N SPECIAL | | | [
|0040 | STILLING BASINS | 2.000] 1,050.00000| 2,100.00]
I I |EA I ! I
e e e +
| |6071010000-E WATTLE I | I I
100411 | 300.000] 8.00000| 2,400.00]
] { |LF | I I
e ————————— +
[ | 6084000000-E SEEDING & | | | t
| 0042 | MULCHING | 0.500] 2,200.00000]| 1,100.00]
f [ |ACR J I I
o e +
| |6090000000~FE SEED FOR ! f I f
| 0043 |REPAIR SEEDING I 50.000] 10.00000 ] 500.00}
| I tLB I I I
e e +
] ]6093000000-E FERTILIZER | | ! I
[0044}FOR REPAIR SEEDING I 0.250] 3,000.00000| 750.00]
I | | TON I f I
o e e +
| | 6096000000-E SEED FOR | | | |
|0045 | SUPPLEMENTAL SEEDING | 50.000| 6.00000] 300.00]
| | | LB | I [
o e +
| | 6108000000-E FERTILIZER | | | I
| 0046 | TOPDRESSING i 0.250] 1,800.00000] 450,001
| | | TON f I I
o +
i ]6111000000~E IMPERVIOUS | | | I
| 0047 | DIRE ] 200.0001 30.00000] 6,000.00]
I [ |LF I ] I
e e +

Check: 463FF00C Page 4




State of NC Date: 04-22-14
Dept of Transportation Revised:
Contract ID: DNOO180 Project(s): STATE FUNDED
Letting Date: 05-13-14 Call Order: 002
Bidder: 1999 - Mountain Creek Contractors, Inc.

e e ————————— +
fLine | Ttem | Approx. ] Unit Price | Bid Amocunt |
[ No.| Description | Quantity R ittt i - |
| ] | and Units | Doliars | Cts | Dellars (Ct|
o e ————— +
| [6117000000-N RESPONSE | I I I
0048 | FOR EROSICN CONTROL | 9.000] 250,00000} 2,250.00|
| I |EA | | I
e +
i I | I
| [Section 0001 Total ] 236,264.05]
T e +
Section 0002 CULVERT ITEMS
Alt Group

Rt Ly S +
| [8035000000-N REMOVAL OF | J |

|C049EXTSTING STRUCTURE AT | LUMP | LUMP | 20,000.00]
I |STATION hkhkhkhxhhkhkkk (STA[ | ] |
| |12+94.85) | | i

e e ——————— +
| [8126000000-N CULVERT | | |

| 0050 | EXCAVATION, STA **xk*x% | LUMP | LUMP | 20,000.00]
| | (STA 12+94.85) | | I ]
e ————— +
| I8133000000-E FOUNDATION | ] I [
|O051 [CONDITTONING MATER-IAIL, | 87.000] 50.00000| 4,350.00]
| | BOX CULVERT | TON ] | |
o e e ——————— +
f |8196000000~-FE CLASS A ] [ | I
[ 0052 | CONCRETE (CULVERT) ] 155.300] 495,00000] 76,873.50]
| [ iCY I I I
e e +
| |8245000000-E REINFORCING| [ |

| 0053 |STEEL {CULVERT) | 23,032,000 1.00000/ 23,032.00]
I I | LB I | |
e e ——— +
| i18594000000-FE RIP RAPF, | [ | |
|0054 [CLASS B | 56.000] 60.00000| 3,360.00]
| I | TON I | I
o e ————— +
I | I {
| |Section 0002 Total | 147,615.50}
e e e ——— +
I I ! I
| [Bid Total | 383,879.55|
o e ——— +

Check: 463FF00C Page 5




NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION DATE:04-22-14

WBE COMMITMENT ITEMS PAGE: 6

PROPOSAL: DNOG180
LETTING: Li40513N CALL: 002
VENDOR: 1999 Mountain Creek Contractors, Inc,
LINE ITEM ITEM UNIT SUBCONTRACTOR SUBCONTRACTOR EXTENDED
NO, NO. DESC TYPE QUANTITY UNIT PRICE AMOUNT
WBE SUBCONTRACTOR: 3376 REYNOLDS FENCE & GUARDRAIL INC
Will Use Quote: Yes
0020 3165000000-N GR ANCHOR TY EA 3.000 1850.00000 5550.00
0019 3150000000-N ADDIT GUARDR EA 4,000 35.00000 140,00
0018 3045000000-E SBGR SHOP CU LF 25.000 25.00000 625.00
0017 3030000000-E STL BM GUARD LF 175.000 22.00000 3850.00
0021 3195000000-N GR ANCHOR TY EA 1,000 595.00000 595,00
0022 3569000000-F DBARBED WIRE LF 100.000 10,00000 1000.00

WBE COMMITMENT TOTAI: FOR SUBCONTRACTOR: 11,760.00
TOTAL WBE COMMITMENT FOR VENDOR: Entered: 3.06% or 11760.00

Required: 1.00% or 3838.80

<GOAL MET>

Check: 463FF00C Page 6




This Bid contains 0 amendment files

1 Hereby certify that I have the authority to submit this bid.




DNOOI80 17BP.14.R.55

42

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

Haywood County

CORPORATION

The person executing the bid, on behalf of the Bidder, being duly swoem, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, paricipated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcentractors and is not bidding for the benefit of another contractor,

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prehibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

/;/mmi;mw Cyeole Gwév«cjru F,TWC“

Full name of Corporation

YO Boy © LCakauba 4

Address as Prequalifiéd
Attest /
Heere

Gt LI -

By

thry/Assistant Secretary
Select appropriate title

?u‘ ssell Vecke

/Biesident/Vice Fre€ident/ Assistant-Viee-Presitlent

/1 2{ @//g/h/

Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED

Select appropriate title
; GSp
/

Print or type Signer's name

CORPORATE SEAL

Subscribed and sworn to before me this the

[ Fth day of m%

20£rZ

wling,, NOTARY SEAL

e RYE L g M0,

5 Signature of Notary Public

Lptawbra ,
/\//fa)z%{!f%ﬁ/

of

State of

County

A\
“
DA g,

“,

PR
e AROLINES
U




DN00180 17BP.14.R.55 40

ADDENDUM #1

I, representing
(SIGNATURE)

Acknowledge receipt of Addendum #1.

ADDENDUM #2

I, representing
(SIGNATURE)

Acknowledge receipt of Addendum #2.

ADDENDUM #3

I, representing
(SIGNATURE)

Acknowledge receipt of Addendum #3.

Haywood County




DN00180 17BP.14.R.55 41 Haywood County
*AWARD LIMITS ON MULTIPLE PROJECTS*

It is the desire of the Proposer to be awarded contrdmsyalue of which will not exceed a total of

$ , for those projects indicated below
on which bids are being opened on the same date as sholenRroposal Form. Individual projects shall

be indicated by placing the project number and countyhénappropriate place below. Projects not
selected will not be subject to an award limit.

(Project Number) (County)
(Project Number) (County)
(Project Number) (County)
(Project Number) (County)

*If a Proposer desires to limit the total amount ofkvawarded to him in this letting, he shall state such
limit in the space provided above in the second line of this form.

It is agreed that in the event that | am (we are) ticeessful bidder on indicated projects, the total value
of which is more that the above stipulated award lintits,Board of Transportation will award me (us)
projects from among those indicated which have a totalevabt exceeding the award limit and which
will result in the best advantage to the Departmentrah3portation.

**Signature of Authorized Person

**Only those persons authorized to sign bids under the progisibArticle 102-8, Item 7, shall
be authorized to sign this form.



DN00180 17BP.14.R.55 48 Haywood County
DEBARMENT CERTIFICATION

Conditions for certification:

1. The prequalified bidder shall provide immediate written motw@ the Department if at any time the
bidder learns that his certification was erroneous whesubenitted his debarment certification or
explanation filed with the Department, or has becomeneows because of changed circumstances.

2. The termscovered transaction, debarred, suspended, ineligible, lower tier covered transaction,
participant, person, primary covered transaction, principal, proposal, andvoluntarily excluded,
as used in this provision, have the meanings set out in theitioels and Coverage sections of the
rules implementing Executive Order 12549. A copy of the Fe&ari@s requiring this certification
and detailing the definitions and coverages may be obtained thhenContract Officer of the
Department.

3. The prequalified bidder agrees by submitting this fotmat the will not knowingly enter into any
lower tier covered transaction with a person who is debaseshended, declared ineligible, or
voluntarily excluded from participation in NCDOT contracts egslauthorized by the Department.

4. For Federal Aid projects, the prequalified bidder furtheeegithat by submitting this form he will
include the Federal-Aid Provision titlédgequired Contract Provisions Federal-Aid Construction
Contract (Form FHWA PR 1273) provided by the Department, without subsequent modification, in
all lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of atigipant in a lower tier covered
transaction that he is not debarred, suspended, ineligiblmlwntarily excluded from the covered
transaction, unless he knows that the certification is eotene The bidder may decide the method
and frequency by which he will determine the eligibilityhig subcontractors.

6. Nothing contained in the foregoing shall be construedduire establishment of a system of records
in order to render in good faith the certification requirgdtlis provision. The knowledge and
information of a participant is not required to excdeat which is normally possessed by a prudent
person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Departn@sntemminate any contract if the bidder
knowingly enters into a lower tier covered transaction wifeeeson who is suspended, debarred,
ineligible, or voluntarily excluded from participation inghransaction, in addition to other remedies
available by the Federal Government.



DN00180 17BP.14.R.55 49 Haywood County

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledgebelief, that he and his principals:

a.

Are not presently debarred, suspended, proposed for debameet#red ineligible, or voluntarily
excluded from covered transactions by any Federal departmagency;

Have not within a three-year period preceding this proguesah convicted of or had a civil
judgment rendered against them for commission of fraue @mminal offense in connection
with obtaining, attempting to obtain, or performing a pulfieederal, State or local)
transaction or contract under a public transaction; wolabf Federal or State antitrust
statutes or commission of embezzlement, theft, fordmipery, falsification or destruction
of records; making false statements; or receiving stmieperty;

Are not presently indicted for or otherwise criminallyawilly charged by a governmental
entity (Federal, State or local) with commission afy of the offenses enumerated in
paragraph b. of this certification; and

Have not within a three-year period preceding this proposalohador more public transactions
(Federal, State or local) terminated for cause aaudef

Will submit a revised Debarment Certification immedigi€his status changes and will show in his
bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is notadedal, he shall provide an explanation
with this submittal. An explanation will not neceslsaresult in denial of participation in a
contract.

Failure to submit a non-collusion affidavit and debarmstification will result in the prequalified
bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this ceatitn.



DN00180 17BP.14.R.55 50
Execution of Contract

Contract No: DN00180

County: HAYWOOQOD

ACCEPTED BY THEDEPARTMENT

DocuSigned by:

“——B88118F1E31C453

Proposals Engineer

6/9/2014

Date

EXECUTION OF CONTRACT AND BONDS
APPROVED AS TO FORM:

DocuSigned by:
[ ARALEIZ5502C486—

Division Engineer

6/9/2014

Date

Signature Sheet (Bid) - ACCEPTANCE SHEET

Haywood County


https://trust.docusign.com
https://trust.docusign.com

Bond No. 15104089
Conlract No, DINCO180 Rev 5-17-11
County Haywood

CONTRACT PERFORMANCE BOND

Date of Performance Bond Execution: May 28, 2014

Name of Principal Contractor: Mountain Creek Contractors, Inc.
Name of Surety: The Guarantee Company of North America USA
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina

Three Hundred Eighty Three Thousand

Amount of Bond: ($383,879.55 ) Eight Hundred Sevanty Nine Dollars and 55/100
Contract ID No.: DN00180
County Name: Haywood

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR
(hereafter, PRINCIPAL) and SURETY above named, are held and firmly bound unto the above
named Contracting Body, hereinafter called the Contracting Body, in the penal sum of the
amount stated above for the payment of which sum well and truly to be made, we bind ourselves,
our heirs, executors, administrators, and successors, jointly and severally, firmly by these
presents,

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Confracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall well and truly perform and fulfill all the undertakings,
covenants, terms, conditions, and agreements of said contract during the original term of said
contract and any extensions thereof that may be granted by the Contracting Body, with or
without notice to the Surety, and during the life of any guaranty required under the contract, and
shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions,
and agreements of any and all duly authorized maodifications of said contract that may hereafter
be made, notice of which modifications to the surety being hereby waived, then this obligation to
be void; otherwise to remain in full force and virtue,

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their
several seals on the date indicated above, the name and corporate seal of each corporate party

being hereto affixed and these presents duly signed by its undersigned representative, pursuant to
authority of its governing body.




Contract No. DNQ0180 Rev 5-17-11
County Haywood

CONTRACT PERFORMANCE BOND

Affix Seal of Surety Company The Guarantee Company of North America USA

Print or type Surety Company Name

By Ramona Fewell
Print, stamp or type name of Attorney-in-Fact

2l

S:gnature/bf Attorney-in-Fact

Signature of Witnéss

Debra S. Ritter
Print or type Signer’s name

6230 Fairview Road, Suite 230

Charlotte, NC 28210
Address of Attorney-in-Fact




Contract No, DNOO 180
County Haywood

Rev 5-17-11

CONTRACT PERFORMANCE BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Mountain Creek Contractors, Inc.

Full name of Corporation

P. . Box D, Catawba, NC 28609

Address as prequalified

By AQ«

Signature of President, ident Xssistant Vico President_.»
Select appropriate litle

Dom (EP\/\‘;H 0J

Print or type Signer's name

Affix Corporate Seal

Signature of Beeretary, Assistant Secrotary
Select appropriate title

"Luse \ Voot

Print or type Signer's name




Bond No. 15104089

Contract No, DNG0180 Rev 5-17-11
County Haywood

CONTRACT PAYMENT BOND

Date of Payment Bond Execution May 28, 2014

Name of Principal Contractor Mountain Creek Contractors, inc.
Name of Surety: The Guarantee Company of North America USA
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina

Three Hundred Eighty Three Thousand

Amount of Bond: {($383,879.55 ) Eight Hundred Seventy Nins Dollars and 56/100
Contract ID No.: DND0180
County Name: Haywood

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter,
PRINCIPAL) and SURETY above named, are held and firmly bound unto the above named
Contracting Body, hereinafter called the Contracting Body, in the penal sum of the amount stated
above for the payment of which sum well and truly to be made, we bind ourselves, our heirs,
executors, administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor
and material in the prosecution of the work provided for in said contract, and any and all duly
authorized modifications of said contract that may hereafter be made, notice of which modifications
to the surety being hereby waived, then this obligation to be void; otherwise to remain in full force
and virtue,

IN WITNESS WHEREOF, the above-bound parties have executed this instrament under their several
seals on the date indicated above, the name and corporate seal of each corporate patty being hereto

affixed and these presents duly signed by its undersigned representative, pursuant
to authority of its governing body,




Contract No, DNQ0180
County Haywood

Rev 5-17-11

CONTRACT PAYMENT BOND

Affix Seal of Surety Company The Guarantee Company of North America USA
Print or type Surety Company Name

By Ramona Fewell
Print, stamp or type name of Attorney-in-Fact

Signature of Attomeyn-Fact

Signature of Witdess

Debra S. Ritter
Print or type Signer’s name

6230 Fairview Road, Suite 230

Charlotte, NC 28210
Address of Aftorney-in-Fact




Contract No. DN00180 Rev 5-17-11
County Haywood

CONTRACT PAYMENT BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Mountain Creek Contractors, Inc.

Full name of Corporation

P. O. Box D, Catawba, NC 28609

Address as prequalified

By

vﬂt’\ (PMH:QY

Print or type Signer's name

Affix Corporate Seal

Attest M

Signature of Secretary, Assistant Seeretary
Select appropriate title

@m zmk@w

Print or type Signer's name




> THE The Guarantee Company of North America USA

' GlJARANTEEm "~ Southfield, Michigan
' POWER OF ATTORNEY

Bond No. 15104089
Princlpal Mountain Creek Centractors, Inc.
Obllges: North Carolina Department of Transportatio

KNOW ALL BY THESE PRESENTS; That THE GUARANTEE COMPANY OF NORTH AMERICA USA, a corporation organized and existing under the
laws of the Stats of Michigan, having its principal office In Southfisld, Michigan, does hereby constitute and appoint

Altomey-in-Fact: Ramona Fewell

Agency: Rutherfoord A Marsh & McLennan Agency LLC Company

its true and lawful aftorney(s)-n-fact 1o axacuts, seal and deliver for and on its behalf as surety, any and ali bonds and undertakings, conlracts of
Indemnily and other writings obligatory in the nature theraof, which are or may be allowed, required or permited by law, statute, rule, ragulation, contract
or otherwise.

The execution of such Instrumeni(s} In pursuance of these presents, shall be as binding upon THE GUARANTEE COMPANY OF NORTH AMERICA
USA as fully and amply, to all Intents and purposes, as if the seme had been duly executed and acknowledged by its regularly elected officers af the
principal office.

The Powar of Altorney Is executed and may be certified so, and may be revoked, pursuant to and by authorily of Article 1X, Seclion 9,03 of the By-Laws
adopled by the Board of Dlrectors of THE GUARANTEE COMPANY OF NORTH AMERICA USA at a mesting hetd on the 31% day of December, 2003.
The President, or any Vice President, acting with any Secretary or Assistant Secretary, shall have power and authority;

1. To appoint Attorney(s}-in-fact, and to authorize them to execute on behalf of the Company, and altach the Seal of the Company thareto, bonds
and undertakings, coniracts of Indemnily and other writings obligatory In the nature thereof; and

2, Torevoke, at any lime, any such Attorney-in-fact and revoke the authority given, except as provided below

3. In connection with obligations in favor of the Florida Department of Transportation only, it Is agreed that the power and authority hereby given
to the Attorney-In-Fact includes any and all consents for the release of retalnad percentages andfor final estimates on englneering and
construction contracts required by ihe State of Flerida Depariment of Transportatlon. 1f Is fully understood that consenting to the State of
Florida Depariment of Transportation making payment of the fina! estimate to the Contractor andfor Its assignee, shall not relleve this surely
company of any of its obtigations under its bond.

4, In connection with obligations in favor of the Kentucky Department of Highways only, It Is agreed that the power and aulhority hereby given to
the Attorney-in-Fact cannot be modified or revoked unless prior written personal notice of such Intent has been given to the Commissioner —
Dapartment of Highways of the Commonwealth of Kentucky at least thirty (30) days prior to the modificatlon or revocalion.

Further, thls Powar of Atlorney Is signed and sealed by facsimlle pursuant to resofutlon of the Board of Directors of the Company adopted at & masling
duly called and hefd on the 6th day of December 2011, of which the following Is a true exceml:

RESOLVED that the slgnature of any authorized officer and the seal of the Company may be affixed by facsimile to any Power of Attorney or cerlification
thereof authorizing the execulion and dalivery of any bond, undertaking, contracts of indemnity and other writings obligatory in the nature therecf, and
such signalure and seal when so used shall have the same force and effect as though manually affixed,

IN WITNESS WHEREOF, THE GUARANTEE COMPANY OF NORTH AMERICA USA has caused this Instrument to be signed and
its corporate seal to be affixed by Its aulherized officar, this 23rd day of February, 2012,

THE GUARANTEE COMPANY OF NORTH AMERICA USA

STATE OF MICHIGAN Stephen C. Ruschak, Vice Prestdent Randall Musselman, Secretary
County of Qakland

On this 23rd day of February, 2012 before me came the Individuals who executed the preceding instrument, to me personally known, snd baing by me
duly sworn, safd that each is the herein described and authorized officer of The Guarantee Company of Norlh America USA; that the seal affixed to sald
Instrument is the Corporate Seal of sald Company; that the Corporate Seal and each slgnature were duly affixed by order of the Board of Directors of

Cynthia A, Takal IN WITNESS WHEREOF, | have hereunto set my hand at The Guarantes
Notary Public, State of Michlgan Company of North America USA offices the day and year above writlen,
County of Oakfand - ﬁ .
My Commission Expiras February 27, 2018 1 tﬂ tett .
Acting In Qakland County WM’

I, Randall Musselman, Secretary of THE GUARANTEE COMPANY OF NORTH AMERIGA USA, do hereby certify that the abova and foregoing s a irue
and correct copy of a Power of Atlorney executed by THE GUARANTEE COMPANY OF NORTH AMERICA USA, which Is stifl in fulf force and effect.

IN WITNESS WHEREOF, | have thereunto set my hand and atfached the seal of sald Gompany this 28th deyof  May , 2014

W

Randall Musselman, Secretary
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